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B.1 ITEMS BEING ACQUIRED

The Contractor shall furnish all personnel, facilities, equipment, material,
supplies, and services (except as set forth in this contract as furnished by DOE)
and otherwise do all things necessary for, or incidental to, the performance of
executing the work as described in Section C, Performance Work Statement
(PWS) in support of the Moab Uranium Mill Tailings Remediation Action
(UMTRA) Project.

B.2 CONTRACT FUNDING PROFILE

A. Incremental funding for individual CLINs will be provided as determined
necessary by the Contracting Officer within funding constraints and within the
terms and conditions of the contract. The anticipated contract funding and
the status of the obligation of contract funding is and/or will be provided in
Section B.4 and may be modified from time to time.

B. Thisis a Cost Plus Award Fee (CPAF) type contract. Anticipated funding to
be associated with award fee is set forth in the Performance Evaluation
Measurement Plan (PEMP) (Section J, Attachment 6). Amounts earned
and/or obligated will be set forth during performance in Section B.3 and may
be modified from time to time. There shall be no adjustment in the amount of
the total available award fee due to differences between the estimated cost
of the performance of the work and the actual cost of performance of the
work. The total available award fee is subject to adjustment only under the
provisions of the clause in Section | entitled, “Changes — Cost
Reimbursement” or other applicable contract provisions.

B.3 CONTRACT LINE ITEMS (CLINs) — ESTIMATED COST AND AWARD FEE

The following amounts are subject to the availability of funds and are not a
guarantee of minimum funding:

CLIN 001 - Moab Technical Assistance Contract Services (Base Period)
Period of Performance: (June 20, 2012 — June 19, 2015)

TOTAL ESTIMATED COST: ]
AWARD FEE: [
TOTAL CLIN: $12,048,016

Funds Obligated

Mod No. Accounting and Appropriation Data

001-043 | Fund: 01751 Appr Year: 2015 Alottee: For $ 12,023,066
33 Report Entity: 490812 Obj Class: Costs
25422 Program: 1111507 Project: CLIN
0004362 WFO: 0000000 Local Use: 001
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0000000

Total

$ 12,023,066

CLIN 002 — Moab Technical Assistance Contract Services (Option Period 1)
Period of Performance: (June 20, 2015 — June 19, 2016)

TOTAL ESTIMATED COST: I
AWARD FEE: [
TOTAL CLIN: $3,900,869
Funds Obligated
Mod No. Accounting and Appropriation Data Funds Obligated
041 - Fund: 01751 Appr Year: 2015 Alottee: 33 $570,376.73
Report Entity: 490812 Obj Class: 25422
Program: 1111507 Project: 0004382
WFO: 000000 Local Use: 000000
Total $570,376.73

CLIN 003 — Moab Technical Assistance Contract Services (Option Period 2)
Period of Performance: (June 20, 2016 — June 19, 2017)

TOTAL ESTIMATED COST: [
AWARD FEE: [ ]
TOTAL CLIN: $ 3,763,853

Funds Obligated

Mod No.

Accounting and Appropriation Data

Funds Obligated

Total

CLIN 004 — Award Fee
Base Period of Performance: June 20, 2012 — June 19, 2015

Option 1 Period of Performance (if exercised)*: June 20, 2015 - June 19, 2016
Option 2 Period of Performance (if exercised)*: June 20, 2016 — June 19, 2017

Evaluation Award Fee Available Award Fee (AF) Earned
Period

Period 1 $ 245,122 $235,317.12
Period 2 $ 240,996 $231,356.00
Period 3 $ 302,068 TBD after AF determination
Period 4* $ 255,197 TBD after AF determination
Period 5* $ 246,234 TBD after AF determination
Total $1,289,617 TBD after AF determination
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The award fee for this contract shall be awarded upon the unilateral determination
of DOE's Fee Determination Official (FDO) that an award fee has been earned in
accordance with the Performance Evaluation Measurement Plan (PEMP) (Section J,
Attachment 6). The unilateral decision is made solely at the discretion of the
Government. This determination shall be based upon the FDO's evaluation of the
contractor's performance, as measured against the evaluation criteria as set forth in
the Performance Evaluation Measurement Plan.

Award fee available for each period will be as set forth in the Performance Evaluation
Measurement Plan. Section J, Attachment 6, does not commit the Government to the
providing of funds, nor waive the Government’s right to make a unilateral
determination of the amount earned or the methodology for determining award fee.
Award fee will be paid semi-annually.

The evaluation of contractor performance shall be in accordance with the
Performance Evaluation Measurement Plan (Section J, Attachment 6) and this
clause unless otherwise set forth in this contract. The contractor shall be promptly
advised in writing of the fee determination and the basis of the fee determination. The
FDO may at his/her discretion adjust the fee to reflect the contractor’'s performance of
the Performance Work Statement requirements. To the extent not set forth
elsewhere in the contract:

i. The Performance Evaluation Measurement Plan sets forth the criteria upon
which the contractor will be evaluated relating to any technical, schedule,
management, and/or cost objectives selected for evaluation. The Plan shall also
set forth the method by which the total available fee amount will be allocated and
the amount earned determined.

ii. The Performance Evaluation Measurement Plan may, consistent with the PWS,
be revised during the period of performance. The Contracting Officer shall notify
the Contractor:

1. prior to the start of an evaluation period if the requirements, evaluation
areas, specific incentives, amount of fee, and allocation of fee to such
evaluation areas and specific incentives have been mutually agreed to
by the parties;

2. not later than thirty days prior to the scheduled start date of the
evaluation period, if the requirements, evaluation areas, specific
incentives, amount of fee, and allocation of fee to such evaluation areas
and specific incentives have been unilaterally established by the
Contracting Officer;

3. of such unilateral changes at least 90 calendar days prior to the end of
the affected evaluation period and at least 30 calendar days prior to the
effective date of the change;

4. of such bilateral changes at least 60 calendar days prior to the end of the
affected evaluation period; or

5. if such change, whether unilateral or bilateral, is urgent and high priority
as determined by the Contracting Officer, at least 30 calendar days prior
to the end of the evaluation period.
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B.4 RESERVED

B.5 AWARD FEE PROVISIONAL BILLING

Monthly provisional payments of fee may be authorized by the CO. The Contractor may
request monthly provisional payments of fee up to 50% of the total fee otherwise
available for the period of June 20, 2012 through June 19, 2016 (not to exceed

60% on an annual basis). Provisional fee is not considered earned fee and is contingent
upon a final Fee Determination by the FDO. Upon the Contracting Officer’s unilateral
modification of the contract to reflect the FDO’s final determination of award fee, the
Contractor may bill any amount not previously paid or must repay any excess amount

paid.

B.6 LIMITATION OF FUNDS AND FINANCIAL PLANS

A. Pursuant to the FAR clause 52.232-22, entitled "Limitation of Funds," the total
amount of incremental funding allotted to this contract is $ 12,593,442.73. It is

estimated that this amount is sufficient to cover performance through

Funds Obligated — Total Contract

Mod. Contract Line Item No. Total Obligations
No.
001 002 003

Basic $1,000,000.00 | $0.00 $0.00 | $1,000,000.00
001 $0.00 $0.00 $0.00 | $0.00
002 $365,000.00 $0.00 $0.00 | $365,000.00
TOTAL | $1,365,000.00 | $0.00 $0.00 | $1,365,000.00
003 $0.00 $0.00 $0.00 | $0.00
004 $2,000,000.00 | $0.00 $0.00 | $2,000,000.00
TOTAL | $3,365,000.00 | $0.00 $0.00 | $3,365,000.00
005 $0.00 $0.00 $0.00 | $0.00
006 $0.00 $0.00 $0.00 | $0.00
007 $160,058.87 $0.00 $0.00 | $160,058.87
TOTAL | $3,525,058.87 | $0.00 $0.00 | $3,525,058.87
008 ($205,148.59) | $0.00 $0.00 | ($205,148.59)

$26,271.00 $0.00 $0.00 | $26,271.00
009 $500,000.00 $0.00 $0.00 | $500,000.00
010 $0.00 $0.00 $0.00 | $0.00
TOTAL | $3,846,181.28 | $0.00 $0.00 | $3,846,181.28
011 $600,000.00 $0.00 $0.00 | $600,000.00
TOTAL | $4,446,181.28 | $0.00 $0.00 | $4,446,181.28
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012 $0.00 $0.00 $0.00 | $0.00

013 $500,000.00 $0.00 $0.00 | $500,000.00
TOTAL | $4,946,181.28 | $0.00 $0.00 | $4,946,181.28
014 $0.00 $0.00 $0.00 | $0.00

015 $0.00 $0.00 $0.00 | $0.00

016 $575,000.00 $0.00 $0.00 | $575,000.00
017 $0.00 $0.00 $0.00 | $0.00

018 $215,000.00 $0.00 $0.00 | $215,000.00
TOTAL | $5,736,181.28 | $0.00 $0.00 | $5,736,181.28
019 $0.00 $0.00 $0.00 | $0.00

020 $375,000.00 $0.00 $0.00 | $375,000.00
TOTAL | $6,111,181.28 | $0.00 $0.00 | $6,111,181.28
021 $325,000,000 | $0.00 $0.00 | $325,000,000
TOTAL | $6,436,181.28 | $0.00 $0.00 | $6,436,181.28
022 $300,000.00 $0.00 $0.00 | $300,000.00
TOTAL | $6,736,181.28 | $0.00 $0.00 | $6,736,181.28
023 $1,550,000.00 | $0.00 $0.00 | $1,550,000.00
TOTAL | $8,286,181.28 | $0.00 $0.00 | $8,286,181.28
024 $100,188.00 $0.00 $0.00 | $100,188.00
TOTAL | $8,386,369.28 | $0.00 $0.00 | $8,386,369.28
025 $930,000.00 $0.00 $0.00 | $930,000.00
TOTAL | $9,316,369.28 | $0.00 $0.00 | $9,316,369.28
026 $0.00 $0.00 $0.00 | $0.00

027 $0.00 $0.00 $0.00 | $0.00

028 $0.00 $0.00 $0.00 | $0.00

029 $0.00 $0.00 $0.00 | $0.00

030 $0.00 $0.00 $0.00 | $0.00

031 $0.00 $0.00 $0.00 | $0.00

032 $900,000.00 $0.00 $0.00 | $900,000.00
TOTAL | $10,216,369.28 | $0.00 $0.00 | $10,216,369.28
033 $0.00 $0.00 $0.00 | $0.00

034 $0.00 $0.00 $0.00 | $0.00

035 $500,000.00 $0.00 $0.00 | $500,000.00
TOTAL | $10,716,369.28 | $0.00 $0.00 | $10,716,369.28
036 $425,000.00 $0.00 $0.00 | $425,000.00
TOTAL | $11,141,369.28 | $0.00 $0.00 | $11,141,369.28
037 $0.00 $0.00 $0.00 | $0.00

038 $0.00 $0.00 $0.00 | $0.00

039 $302,073.45 $0.00 $0.00 | $302,073.45
040 $579.623.27 $0.00 $0.00 | $579,623.27
041 $0.00 $570,376.73 | $0.00 | $570,376.73
042 $0.00 $0.00 $0.00 | $0.00

043 $0.00 $0.00 $0.00 | $0.00
TOTAL | $12,023,066 $570,376.73 | $0.00 | $12,593,442.73
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B.7

B.8

B.9

B. Financial Plans: Cost and Commitment Limitations. In addition to the limitation
specified above or elsewhere in this task order, DOE will issue Financial Plans to the
contractor to establish controls on the cost and commitments to be made in the
performance of this task order. A Financial Plan is a document issued by DOE that
provides the contractor with the available funding by administrative control points.
The contractor may not spend an amount in excess of the limit stated for each
administrative control point.

LIMITATION ON FEE

The Total Maximum Award Fee shall not exceed 7% of the estimated cost.

INDIRECT RATE CEILING

The G&A rate applied to flow-through charges on subcontractor Pro2Serve’s costs is
limited to 6%. Additionally, an overhead rate of 6% applied to direct labor dollars is
established as the ceiling overhead rate chargeable under this task order. Any questions
regarding the rates or the application of the rates are to be referred to the Contracting
Officer identified in Section G.01.

ADVANCED UNDERSTANDING — CHANGES TO CONTRACT COST AND
CONTRACT FEE

The contractor is responsible for total performance under this contract, including selecting
the specific approaches and methods to perform all work. For all contract work within
the control of the contractor, the consequences of any adverse contractor work
performance; consequences of any regulatory actions in response to adverse contractor
work performance; and/or inability to accomplish the contractor’s proposed technical
approach shall not be a basis for an upward adjustment to the fee(s) of the contract.

The contractor may be entitled to a change when the cumulative work for C.3.15
Augmented Technical Assistance exceeds $100K. The Contractor shall not be entitled to
earn fee for work not authorized by the CO. The CO will authorize award fee based upon
the estimated costs of the work assigned. The Contractor shall be required to provide a
cost estimate for any and all work assigned in this area.
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C.1 CONTRACT PURPOSE AND OVERVIEW

a. This is a Technical Assistance Contract, providing technical and administrative
services in support of the Moab Uranium Mill Tailings Remediation Action
(UMTRA) Project.

b. The contract reflects the application of approaches and techniques that emphasize
results/outcomes and minimize “how to” performance descriptions. The Contractor
has the responsibility for total performance under the contract, including determining
specific methods for accomplishing the work.

c. The Moab UMTRA Project (Moab Project) is to remediate the Moab site to the
appropriate surface clean-up standards in 40 Code of Federal Regulations (CFR) Part
192; Subparts A, B, and C, and dispose of Residual Radioactive Material (RRM) in a
Nuclear Regulatory Commission (NRC) regulated disposal cell near Crescent
Junction, Utah. The Department of Energy’s (DOE) contracting approach for the
Moab Project includes a Remedial Action Contractor (RAC) and a Technical
Assistance Contractor (TAC), which is the contractor under this contract. The TAC
shall ensure integration of the activities it is required to perform with the activities of
the RAC and such shall be integrated in a manner that accomplishes the work safely
and efficiently. The TAC shall cooperate with the RAC; however, only the
Contracting Officer or COR has the authority to direct the TAC in its performance
under the contract. The Integrated Execution document (Section J, Attachment I)
provides a summary of some of the activities that will require interaction and
integration with the RAC. The RAC does not have the authority to direct the
contractor under this contract, except to the limited extent specified otherwise in the
contract regarding safety. In addition, the TAC does not have the authority to direct
the RAC, except to the limited extent specified otherwise in the contract regarding
safety.

d. All coordination between the TAC and the RAC shall be in accordance with the
approved Integration Plan described at SOW paragraph C.3.8.

C.2 CONTRACTOR PERFORMANCE

a. The TAC shall furnish all personnel, facilities, office furniture, equipment, material,
services, and supplies for Contractor and DOE personnel (except as set forth in this
contract to be furnished by DOE or others), and otherwise do all things necessary to
accomplish work in a safe, integrated, effective, and efficient manner in accordance
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with the terms and conditions of the contract. In performing the work, the Contractor
shall comply with all applicable DOE Orders and local, state, and federal regulations.

b. The TAC shall be responsible for planning, integrating, managing, and executing the
programs, projects, operations, and other activities as described in this SOW.

c. Unless specified otherwise in the contract, the TAC shall be responsible for the
operations, environment, safety, health, and quality control within its own
organization. The TAC shall be responsible for its own project management
functions. The TAC shall also be responsible for activities pertaining to project
management, environment, safety, health and quality control outside of its
organization as specified in the contract.

d. EM Journey to Excellence: Established in 1989, DOE’s Office of Environmental
Management (EM) is charged with addressing the environmental legacy of over 50
years of nuclear weapons production and Government-sponsored research. In order to
continue and build upon the momentum of the first twenty years of the EM program,
and within the broader context and in support of Administration and Departmental
policies, strategies, and initiatives, EM has developed the “Roadmap for EM’s
Journey to Excellence” (Rev. 0, December 16, 2010). That document builds upon
and integrates DOE Management Principles, EM Core Values, EM Priorities, EM’s
vision, and EM’s mission by establishing four programmatic and three management-
related goals, as follows:

Programmatic Goals

Goal 1: Complete the three major tank waste treatment construction projects
within the approved baselines

Goal 2: Reduce the life-cycle costs and accelerate the cleanup of the Cold War
environmental legacy

Goal 3: Complete disposition of 90 percent of the legacy transuranic waste by
the end of 2015

Goal 4: Reduce the EM legacy footprint by 40 percent by the end of 2011,
leading to approximately 90 percent reduction by 2015
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Management Goals

Goal 5: Improve safety, security, and quality assurance towards a goal of zero
accidents, incidents, and defects

Goal 6: Improve contract and project management with the objective of
delivering results on time and within cost

Goal 7: Achieve excellence in management and leadership, making EM one of
the best places to work in the Federal Government

The document “Office of Environmental Management Annual Performance
Agreement with the Assistant Secretary” is included as Section J, Attachment 7.
In the performance of this contract, the TAC shall support and implement actions
in furtherance of the “Roadmap for EM’s Journey to Excellence” and
achievement of the above goals.

C.3 CONTRACT OBJECTIVES

C.3.1 RECORDS MANAGEMENT

a. The TAC is responsible for management of all records related to the Moab UMTRA
Project through all phases of the records life cycle. The TAC shall conduct
records/information content accountability in accordance with Title 44 USC, Chapters
21, 29, 31, 33, and 35; 36 CFR, Chapter 12, Subchapter B (Records Management);
DOE O 243.1 (Records Management Program) and DOE O 243.2 (Vital Records),
and any other DOE Requirements as directed by the CO. These functions include, but
are not limited to: tasks associated with creation/receipt, maintenance,
storage/preservation, protecting, scheduling, indexing and dispositioning active and
inactive records; retrieving records from on-and off-site storage facilities, and
supporting ongoing Freedom of Information (FOIA), Privacy Act, Energy Employee
Occupational lliness Compensation Program (EEOICPA), Former Worker Medical
Screening Program (FWP), Chronic Beryllium Disease Prevention Program
(CBDPP), congressional inquiries and legal discovery requests.

b. The TAC shall ensure records classified as Quality Assurance (QA) records under
ANSI/ASME NQA-1 (Requirement 17), if applicable, are categorized appropriately
and managed in accordance with 36 CFR Chapter 12, Subchapter B and are traceable
to the applicable item, activity or facility.

c. The TAC shall develop and implement records management controls to ensure that
the identification, maintenance, and disposition of electronic records (including
email) are managed through the use of records management applications, in
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accordance with Federal and Department requirements and guidelines. Additionally,
the TAC must incorporate controls into electronic information systems or integrate
them into a recordkeeping system that is external to the information system itself in
accordance with 36 CFR 1236.

d. The TAC shall ensure records generated in performance of the contract containing
personal information that is retrieved by name or other personal identifier are
classified and maintained in Privacy Act systems of records (SOR) in accordance
with Federal Acquisition Regulation clause 52.224-2, Privacy Act (APR 1984) and
DOE O 206.1, Privacy Program.

e. All records (see 44 USC 3301 for statutory definition of a record) acquired or
generated by the Contractor in performance of this contract, except for those defined
as contractor-owned (Section | clause entitled, DEAR 970.5204-3 Access to and
Ownership of Records”), and including, but not limited to, records from a predecessor
contractor (if applicable) and records described by the contract as being maintained in
Privacy Act system of records, shall be the property of the Government.

f. The TAC shall preserve and disposition records/information content in accordance
with NARA-approved records disposition schedules (DOE Record Disposition
Schedules), as posted on the DOE Office of the Chief Information Officer (OCIO)
Records Management web page. Note: Records Retention standards are applicable for
the classes of records described therein, whether or not the records are owned by the
Government or the Contractor (DEAR 970.5204-3).

g. The TAC shall prepare/revise, submit for DOE approval, and execute an approved
Records Management Plan, File Plan, Records Disposition Plan, and Records
Management Close-out Plan consistent with records management regulations,
including Section I clause entitled “DEAR 970.5204-3 Access to and Ownership of
Records” and Section I clause entitled “Privacy Act System of Records”.

h. The RAC is responsible for performing its own internal records management
functions. Records in the possession of the RAC that are necessary for the TAC’s
Records Management activities under this contract will be provided to the TAC.

C.3.2 TRAINING

a. The TAC shall provide all required training to all site personnel including RAC,
TAC, DOE, subcontractors, and visitors. The training program includes the training
requirements identified at Section J, Attachment J-1. The Contractor shall utilize the
most cost-effective and efficient means for providing the required training.
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b. The TAC shall develop and/or provide specialized training as requested by DOE.

C.

The TAC shall maintain accurate training records and data pertaining to training
activities and maintain current training records for all RAC, TAC, DOE, and
subcontractor personnel and provide reports, as required, to support specific site-
access qualifications, employee qualification cards, and other appropriate report
requests.

The TAC shall maintain an electronic training system database accessible to all
Contractor and DOE personnel to provide information on training availability, course
information, and electronic registration. The Contractor shall coordinate changes and
upgrades to the system with DOE.

C.3.3 INFORMATION TECHNOLOGY AND TELECOMMUNICATION
INFRASTRUCTURE

a.

The TAC shall provide an Information Technology (IT) infrastructure and services
for the Moab UMTRA Project for all Project sites, facilities, and office locations,
including the Grand Junction Office, and for all RAC, TAC, and DOE personnel,
except as noted in C.3.3.d. below. This includes providing servers, a network,
workstations, laptops, internet access, Help Desk support, IT, training support,
maintaining existing software applications, printers, miscellaneous hardware, and
portal/Intranet software and support. The TAC shall perform IT &
Telecommunications (IT&T) life-cycle planning, configuration management,
acquisition, and maintenance of IT&T systems and equipment. The TAC shall
comply with all Federal and DOE IT-related orders and directives, as well as
Environmental Management policies and procedures.

The TAC shall provide Telecommunications infrastructure and services, including
maintenance, for the Moab UMTRA Project for all Project sites, facilities, and office
locations, including the Grand Junction Office, and for all RAC, TAC, and DOE
personnel. This includes, but is not limited to, computer-based exchange,
telecommunications switching equipment, telephone cable infrastructure , relocation
of telephones, facsimile services, radio communications systems equipment ,
teleconferencing and videoconferencing services.

The TAC is responsible for providing and maintaining desk phones, cell phones,
hand-held radios, vehicle-mounted radios, and computer equipment including
hardware and software for TAC and RAC personnel. The RAC will request hardware
and software though the TAC.
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d. The TAC shall provide computers, printers, and desk telephones to DOE staff. The
EMCBC shall provide software licenses, firewall, network switch, and systems
configuration and maintenance for DOE staff. DOE will provide cell phones for
DOE staff as required.

e. Additional Programing Support: The TAC shall:

(1) Implement Manager Plus database. Unplanned, current year.

(2) Migrate all databases to replacement server. Unplanned, current year.

(3) Continue Radiological Employee Database System (REDDS) development.
Delayed due to (1) and (2) above.

(4) Improve Training Information System (TISK) and add new functionality.

(5) Improve Department of Energy Records Management System (DOERMS) and

add new functionality.

(6) Complete current programming request for REDDS and provide Manager Plus

and database administration.

(7) Perform improvements and new functionality to TISK and DOERMS.

f. Programming Support:

The TAC shall increase hours for programming support from 15 to 32 hours for the
period June 20, 2014 through September 30, 2014, for a total increase of 217 hours, to
provide support for Manager Plus database, the Radiological Employee Dosimetry
Database System (REDDS), and project-wide database lifecycle management (Microsoft
SQL Server), and to initiate Training Information System (TISK) improvements and new
functionality, including e-mail notifications and course development module.

g. Replace RAC Computers:

The TAC shall replace 85 aging RAC computers. Of the 85 computers, 45 shall be with
monitors, and 40 without monitors.

h. Routine and site-wide sampling events shall be scheduled twice per year. The yearly
sampling and analysis plan shall be reviewed and approved by DOE at the beginning of
each fiscal year.

i. The TAC shall be responsible for the Long-Term Ground Water Action Plan as required
and associated field activities.
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C.3.4 SAFEGUARDS AND SECURITY

a.

The TAC shall develop and implement a Safeguards and Security program as
specified in DOE Order 470.4A, Safeguards and Security Program, DOE Manual
470.4-1, Chg. 2, Safeguards and Security Program Planning and Management and
DOE Order 205.1A, Department of Energy Cyber Security Management, and update
such program as may be required. The Program will be tailored to the site-specific
requirements of the Moab UMTRA Project and will encompass all Project sites and
office locations. This includes providing limited site-specific only (LSSO) security
badges for DOE employees, RAC and TAC contractor personnel, subcontractors and
visitors. The Contractor shall be responsible for coordinating with the RAC to ensure
compliance with all requirements. The RAC is also responsible for implementation of
safeguards and security in accordance with DOE M 470.4 as well as compliance with
the TAC’s Site Security Plan.

The RAC is responsible for site access control and access to radiological areas and is
responsible for implementing badging requirements consistent with the Site Security
Plan developed by the TAC. The TAC shall ensure that it complies with the RAC’s
requirements for site access control and for access to radiological areas. The TAC
shall have such access as is necessary to perform activities required under this
contract.

The TAC shall be responsible for providing badges consistent with the DOE M
470.4-2A, Physical Protection, at the Grand Junction Office.

The RAC is responsible for safeguarding the RRM, including during shipment
activities. The TAC shall be responsible for assisting DOE in the oversight of such
activities.

C.3.5 PUBLIC AFFAIRS/COMMUNITY RELATIONS

a.

The TAC shall be responsible for the overall public affairs function for the project,
including supporting DOE in interfacing with the community and other stakeholders,
and the TAC shall coordinate with the RAC as necessary.

The TAC shall be responsible for updating the Public Participation Plan as necessary,
writing articles for inclusion in newsletters or postings on the Project website,
coordinating capture of raw video footage of Moab UMTRA Project activities,
preparing fact sheets and press releases, maintaining and updating the Project
website, and keeping the Moab UMTRA Project reading room current with project
documents.
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c. The TAC shall support DOE in preparing for public/stakeholder meetings, including
renting meeting rooms and placing announcements in local papers for each meeting.
The TAC shall coordinate owner relations activities (primarily vicinity property
matters), as they relate to private properties in the vicinity of the Moab UMTRA
Project site.

C.3.6 PROPERTY MANAGEMENT (REAL AND PERSONAL)

a. The TAC shall be responsible for maintaining a DOE-approved Real and Personal
Property Management Program for all Moab UMTRA Project real and personal
property interests, including fleet management for DOE-owned and GSA-leased
vehicles, in accordance with all DOE and/or GSA requirements.

b. The TAC shall provide support to DOE for the accountability, control, utilization,
management, maintenance, and disposition of all real and personal property
associated with the Moab UMTRA Project. All sensitive equipment shall be tracked.
Non-sensitive equipment above $5,000 shall be tracked. All real property tasks shall
be in accordance with applicable DOE orders. The TAC shall maintain the Facility
Information Management System (FIMS) database for all real property records and
the Personal Property Management System (PPMS) database for all accountable
personal property.

c. The TAC shall be responsible for completing all Headquarters Fiscal Year personal
property (real and personal) reporting requirements.

d. Work shall include responding to all FIMS data calls, an annual review of real
property records to ensure that all assets are accurately reported in the FIMS database
and that all required source documentation is complete and accurate. Ten-Year Site
Plan (TYSP) shall be prepared annually.

Personal property work shall include an annual custodian confirmation process and
physical inventory to assure that personal property is being accounted for in
accordance with applicable Federal property management regulations.

e. Condition assessments (formal inspection and analysis of condition) shall be
performed on all real property assets every five years. The results of condition
assessments shall be reported in FIMS. The TAC shall ensure the use of either the
DOE Condition Assessment Information System or another accepted industry
standard condition assessment system to monitor the physical condition of assets at
each site.
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f.

The TAC shall be responsible for tracking, arranging schedules, routine maintenance
and upkeep of the GSA-Leased vehicles, as well as administrative activities for the
Government owned vehicles such as tracking odometer readings, signing in and out,
and other similar activities. The TAC shall establish and maintain a program to
optimize the utilization of the Government owned vehicles at the Project sites and
office locations. The TAC shall report project data into the Federal Automotive
Statistical Tool (FAST).

The TAC shall be responsible for HQ reporting and oversight of environmental
compliance initiatives using data provided by the RAC. The TAC shall be responsible
for HQ reporting and oversight of federal energy management initiatives using data
provided by the RAC.

The TAC shall maintain a Site Sustainability Plan (SSP), co-ordinate pollution
prevention, energy management, and environmentally preferred purchasing activities,
and report project data in the HQ’s database.

The TAC shall be responsible for coordinating with the RAC to ensure the Moab
UMTRA Project’s compliance with all real and personal property management
requirements.

C.3.7 DOCUMENTATION SUPPORT, GRAPHICS, REPRODUCTION

a. The TAC shall provide comprehensive document production support, graphics

development, reproduction and printing services, website creation, and technical
writing and editing as required for daily Moab Project operations at all Project sites
and office locations. Such support shall be provided for DOE and the RAC. These
services include, but are not limited to, the production and distribution of technical
papers, pamphlets, brochures, reports, presentation materials, and other written and
graphic documents needed to support the Project.

The TAC shall coordinate with authors and program managers to meet its
requirements. The TAC shall be capable of handling documents from the rough draft
state through production of a camera-ready copy. The TAC shall provide
reproduction and duplication and printing services as required, either internally or
through Government Printing Office (GPO) contracts.

c. The TAC shall develop and maintain the Document Production Manual.

C.3.8 PROJECT INTEGRATION
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a. The TAC shall process, integrate, track, analyze, and report data for the entire
Moab UMTRA Project concerning the following areas: project management,
project control, life cycle planning, performance measurement, budget
formulation and execution, and financial management. The TAC shall coordinate
with the RAC, as necessary, in order to consolidate data for all project activities
and contracts in accordance with DOE requirements and evaluate and reconcile
the data to ensure quality and accuracy of deliverables.

b. The TAC shall track and report obligations and costs by individual funding
source, and provide support to DOE to ensure that obligations and costs do not
exceed available funding levels. The TAC shall coordinate with the RAC as
necessary.

c. The Moab UMTRA Project has been designated an Operations Activity. The TAC
shall support DOE in meeting and reporting on all requirements for Operations
Activities. The TAC shall coordinate with the RAC, as necessary, and support
DOE in integrating all Operations Activity information for both contracts and
evaluating, recommending, and making changes to Operations Activity
documentation or processes.

d. The TAC shall develop a Performance Baseline in accordance with DOE Order
413.3B for the activities required by this SOW as well as that anticipated for
follow-on technical assistance contracts, support DOE in integrating Performance
Baseline information from both RAC and TAC contracts, evaluate and
recommend improvements, and review, revise, and finalize the Moab UMTRA
Project Performance Baseline.

e. The TAC shall establish, maintain, and use a Project Control Management System
that accurately reflects the status TAC activities relative to cost and schedule
performance and tracks progress against the approved baseline. The TAC shall
coordinate with the RAC, as necessary, and support DOE in consolidating earned
value data for the both the Technical Assistance Contract and the Remedial
Action Contract to integrate all project work scope with all schedule and cost
elements and facilitate Total Project Earned Value Management. The TAC shall
periodically report to DOE on Total Project earned value and shall assist DOE in
interpreting, analyzing, and reporting earned value data. The Project Control
Management System shall be fully integrated with the financial accounting
systems to ensure consistent reporting of costs. The TAC’s system shall meet the
following requirements:

C-11



DE-EM0002067
Moab TAC

Section C

(1) DOE Order 413.3B, Program and Project Management for the Acquisition
of Capital Assets, November 29, 2010 (only as it applies to Operating
Projects);

(1) (a) Project Control Systems and Reporting Requirements: The Moab
Project was approved as an operations project via letter dated March 25, 2010
from Ines R. Triay, then-Assistant Secretary for Environmental Management.
While operations activities are not subject to DOE Order (O) 413.3B, contract
no. DE-EM0002067, the Moab Technical Assistance Contract, cites DOE
413.3B, Program and Project Management for Acquisition of Capital Assets,
as a requirement.

Section H.12.a(a)(i) of the contract allows operating programs to apply DOE
Order 413.3B only as it applies to Operating Projects. The approved Office of
Environmental Management’s Operations Activities Protocol dated March 15,
2012, enables Operating Activities to develop its operational framework. DOE
has determined that DOE Order 413.3B shall be applied to the Moab Project as
a Best Management Practice (BMP) and in a tailored manner.

Specifically, while project controls systems, documentation and reporting shall
be completed and performed in accordance with the Order, all approval
authorities for documents (e.g., project conrols systems descriptions, baseline
documents, etc.), certifications (e.g. EVMS), reviews, and changes are
designated to the DOE Moab Project Office Federal Project Director.

(2) DOE Manual 413.3-1-1, Project Management for the Acquisition of
Capital Assets, March 28, 2003.

(3) Integrated Planning, Accountability, and Budgeting System Information
Systems (IPABS-IS) Data Requirements, February 16, 1999, and subsequent
updates;

(4) Integrated Planning, Accountability, and Budgeting System (IPABS)
Handbook, February 16, 1999, and subsequent updates;

(5) Office of Environmental Management’s Operations Programs Protocol,
Dae Y. Chung, April 21, 2010.

f. The TAC shall coordinate with the RAC, as necessary, and assist DOE in
maintaining and inputting Moab UMTRA Project data into various DOE business
systems including, but not limited to, the Integrated Planning, Accountability, and
Budgeting System (IPABS) in accordance with prescribed procedures and DOE
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direction. The RAC will provide information to the TAC for input into these
systems.

g. Atthe direction of DOE, the TAC shall participate in meetings, conference calls,
conferences, and other similar forums relating to Project Integration
responsibilities and shall be available to respond to informal DOE requests for
information related to Integrated Project Management.

h. The TAC shall provide consolidated data to DOE in the form of reports, briefing
materials, planning and budgeting submittals, data calls, and ad hoc requests. The

i. The TAC shall provide to the Contracting Officer within 30 days after award, an
integration plan in accordance with Section J, Attachment 4, Interface Matrix and
provide updates for major changes to the CO within 15 days of any major change.

C.3.9 CHANGE CONTROL ADMINISTRATION AND PERFORMANCE
MANAGEMENT

a. The TAC shall be responsible for Moab UMTRA Project Change Control
Administration in accordance with the requirements of DOE Order 413.3B for
changes to project baselines. Change Control shall be managed to ensure that changes
are identified, evaluated, coordinated, controlled, reviewed, approved/disapproved,
and documented in a manner that meets all DOE requirements. The TAC shall
coordinate with the RAC, as necessary, and shall support DOE to ensure that change
control requirements are met.

C.3.10 GROUND WATER INTERIM ACTION

a. The TAC shall be responsible for the design, implementation, operation, and
maintenance of Interim Ground Water corrective actions. The management and
operation of the evaporation pond that is fed by the Interim Ground Water corrective
action wells is the RAC’s responsibility. The TAC shall monitor the groundwater
standpipes moisture quarterly and submit a Crescent Junction disposal cell moisture
report annually.

b. The TAC shall operate each of the two evaporators from April 1 through October 15
each year to the maximum extent possible depending on climate conditions. The
RAC is responsible to keep the evaporators fueled and to maintain the generator; the
TAC is responsible for maintaining evaporator operability. The TAC will be
responsible for winterizing the evaporators in the fall. The TAC shall coordinate with
the RAC on the use of the evaporators.
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c. The TAC shall also coordinate its activities with the activities of the RAC to provide
continuous and seamless execution of all ground water-related activities at the Moab
Site, including protecting the Colorado River and ensuring compliance with the U.S.
Fish and Wildlife Service Biological Opinion contained in the final Moab UMTRA
Project Environmental Impact Statement.

d. The TAC shall operate and maintain the existing ground water interim action well
field which includes eight extraction wells and 34 injection wells. The geometry of
injection and extraction wells being utilized can vary with season, climatic
conditions, river stage, and height of free board in the evaporation pond. However,
extraction and injection wells will be utilized and productive at various times during
each fiscal year as dictated by site conditions. The TAC shall implement the surface
water diversion in the backwater areas adjacent to the Moab Site as necessary. The
TAC shall perform surface and ground water sampling and analysis at the Moab site.
Validation packages shall be prepared for the sampling and analyses data. Field
parameter measurements can be substituted for off-site analytical laboratory methods
with prior DOE approval. Due to limited funding scenarios, field parameter
measurements are encouraged.

e. The Operations, Maintenance, and Performance Monitoring Plan shall be kept current
and optimized to align funding with operational performance. Maintenance activities
associated with the Interim Action well field includes the servicing of wells by
redevelopment when required. Repairs are typically needed for piping and valve
leaks and occasional replacement of pumps and flow meters. Seasonally, the
extraction/injection systems may be shut down due to prolonged cold weather,
required draining of lines and securing lines for the winter.

f. The TAC shall operate and maintain the extraction and injection systems and report
on any changes to the current understanding of the interactions between ground water
and surface water. If indicated by the data collected, the existing conceptual model
shall be updated using the most recent sampling and performance evaluation results.
The TAC shall prepare an Annual Ground Water Program Report to evaluate the
extraction and injection systems performance. Based on limited funding scenarios
and direction from DOE, this evaluation might be limited to site data compilations
and summary conclusions.

g. The TAC shall continue to address several reasonable and prudent measures
identified by the U.S. Fish and Wildlife Service in its Biological Opinion for surface
water and ground water remediation at the Moab Site. The TAC shall summarize
actions in an Annual Ground Water Program Report.
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h. Routine and site-wide sampling events shall be scheduled twice per year. The yearly
sampling and analysis plan shall be reviewed and approved by DOE at the beginning
of each fiscal year.

I. The TAC shall be responsible for the Long-Term Ground Water Action Plan as
required and associated field activities.

J. The Contractor shall make available a subject matter expert to provide support to capture
zone analysis of pumping scenarios for ground water extraction, injection, and
phytoremediation. The Contractor shall provide design support for an alternate method of
ground water elimination.

C.3.11 QUALITY ASSURANCE

a. The TAC shall provide a Quality Assurance program for the overall Moab UMTRA
Project in accordance with DOE Order 414.1D, Quality Assurance and DOE Order
226.1A, Implementation of Department of Energy Oversight Policy. The RAC will
develop its own quality assurance program for its operational aspect. The TAC shall
integrate the RAC’s program requirements into the overall quality assurance program
for the Moab UMTRA Project. The TAC shall be responsible for continuously
pursuing enhancements to quality, safety, and reliability.

b. The TAC shall maintain a written Quality Assurance Plan based on DOE Order
414.1D or the latest revision and shall submit it to DOE for review and approval
annually.

c. The TAC shall support DOE by performing Quality Assurance Independent
Assessments and Surveillances of Moab UMTRA Project activities in accordance
with the assessment schedule or as needed, and shall prepare and distribute “lessons
learned” reports to encourage improvements based on experience. The Contractor
shall maintain a database to record nonconformance and corrective actions activities.

d. Independent Geotechnical Testing:

The TAC shall provide an estimate for independent geotechnical testing for limited
testing of final cover. The assumptions are only clean material is being tested and the
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testing includes observation and minimal laboratory and nuke density testing. Upon
DOE approval of the estimate, the TAC shall proceed with testing.

e. Independent Review of Radiological Release of Materials and Equipment Plan:

The TAC shall provide an estimate for an independent review of the Moab UMTRA
Project Release of Materials and Equipment Plan, Rev.1. Upon DOE approval of the
estimate, the TAC shall proceed with the review.

C.3.12 ENVIRONMENT, SAFETY, AND HEALTH SUPPORT

a. The TAC shall provide overall programmatic Environment, Safety, and Health
(ES&H) support to DOE for all Project sites and office locations, including the Grand
Junction Office. The TAC shall coordinate with the RAC to accomplish these
requirements. The RAC shall maintain its own ES&H program for its activities. The
TAC shall implement a QAP in accordance with DOE-EM QAP (EM-QA-001).

b. The TAC shall assist DOE in ensuring that all radioactive waste is managed in a
manner that is protective of worker, public health and safety, and the environment in
accordance with DOE Order 435.1 Chg 1, Radioactive Waste Management. The TAC
shall assist DOE in ensuring the implementation of sound stewardship practices that
are protective of the air, water, land, and other natural and cultural resources impacted
by the DOE operations in accordance with DOE Order 450.1A, Environmental
Protection Program.

c. The TAC shall perform independent assessments of work performed by the RAC,
both scheduled and unannounced, with the approval of the DOE. The TAC shall
create a structured approach for conducting all assessments and is responsible for
coordinating, scheduling, and performing them; reporting their results; and
conducting any required follow-up activities. The TAC shall submit its proposed
structured approach to DOE for review and approval before commencing ES&H
support activities.

d. An assessment schedule shall be prepared annually for assessments to be performed
on critical remedial action activities, such as disposal cell excavation, contaminated
material placement, radon barrier placement, tailings transportation, erosion
protection, and general construction. This schedule shall be fluid and may be subject
to change under certain circumstances (i.e. an assessment is preempted by a DOE
Headquarters or Environmental Management Consolidated Business Center
assessment, an event takes place which necessitates the need for an immediate
assessment, etc.).
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e. The TAC shall develop and maintain an internal ES&H program for its own activities
to ensure the protection of workers, the public, and the environment in accordance
with applicable DOE orders.

C.3.13 VICINITY PROPERTY INCLUSION SURVEYS

Vicinity Properties (\VP) are property separate from DOE Uranium Mill Tailings
Remedial Action (UMTRA) in the local community where RRM originated from the
former ATLAS mill site and has been placed/transported to these properties through past
activities.

a. The TAC shall perform Inclusion/Exclusion surveys on vicinity properties to
determine if they contain residual radioactive material in excess of Uranium Mill
Tailings Radiation Control Act cleanup standards, including soil sample analysis as
necessary, and shall submit reports to DOE documenting the results of each survey.
After DOE determines that a particular vicinity property will be included or excluded,
the TAC shall perform further radiological assessment as necessary and required by
DOE.

C.3.14 REVEGETATION

The TAC shall maintain native vegetation and control weeds on approximately 135 acres of ground
outside of the Moab site’s contaminated area in accordance with Section J, Attachment J-9,
Maintenance Schedule for Irrigation and Pest Control. The TAC shall expand vegetation in the off-
pile areas by using cuttings from existing plants while continuing to minimize costs. The TAC shall
perform general maintenance, service, and repair of any and all revegetation equipment,
implements, and irrigation piping systems, as required. The TAC shall also assist the RAC in snow
removal as required.

C.3.14(a) Revegetation of Configuration 5

In the winter of 2012/2013, the Moab UMTRA Project received about 20,000 cubic yards of soil
from a Grand County project. The soil was placed at the Moab site in a low lying area of the well
field (Configuration 5). The soil occupies about 3 acres and is up to 3 feet thick in some places.
The activities necessary for minimal revegetation are as follows:

1) A wood chipper to create a soil amendment to promote moisture retention in the received
material from the county project. Substantial tree trimmings are available on site from existing
revegetation successes that warrant a method for on-site size reduction of wood debris. The
chipper should be able to take up to 6-inch diameter wood.

2) Native grass and shrub seed for coverage of the 3 acres and an additional 6 acres of previously
disturbed area is required. The seed shall be salt/alkaline soil tolerant and be consistent with
other lessons learned from revegetation of the Moab site. To facilitate planting a seed drill may
be used to create the maximum seed soil contact. The mix of seed purchased from Granite
Seed (1 acre and 3 acre quantities) will be mixed together and used on the 3 acre section.
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The mix of seed purchased from Fruita Coop will be used on the 6 acre section.

C.3.15 AUGMENTED TECHNICAL ASSISTANCE

In addition to the services previously described in this Statement of Work, with
Contracting Officer approval, the TAC shall perform technical and administrative
services as directed by DOE under this contract which are related to the mission of the
Office of Environmental Management’s Grand Junction field office, within the
capabilities of the TAC, within the general scope of this contract, and in accordance with
policies and procedures established by DOE.

a. Partnering Agreement: Provide facilitation, interview, and analysis services to DOE
Moab UMTRA Project Office in support of its initiative to establish a Partnering
Agreement between the DOE Moab Project Office and its prime contractor, Portage,
Inc., in accordance with a DOE-HQ Office of Environmental Management policy
directive. This support (2 FTEs) will include the following primary activities: (1)
conducting pre-workshop phone interviews of workshop participants; (2) developing
a workshop agenda; (3) facilitating a Partnering Workshop between the two
organizations at the Moab Site; and (4) preparing a draft Partnering Agreement. The
deliverables to be provided under this contract are: (1) Pre-Workshop Phone
Interview Questionnaire; (2) Pre-Workshop Phone Interview Summary Report; (3)
Workshop Agenda; (4) draft Partnering Agreement to include Vision, Mission, Goals,
Operating Principles, Implementation Plan, Functional Alignment Chart, and a
Commitment Statement; (5) Partnering Workshop Summary Report; and (6)
Partnering Workshop Participant Evaluation and Comments Summary Report.

b. The TAC shall perform the following tasks:

e Periodic thinning of approximately 6 acres of mature cottonwood trees to improve
overall growth and avoid creating a safety hazard. Dead standing trees and fallen trees
shall be cut and branches chipped. Labor estimated at 100 hours.

e Control Russian olive trees and knapweek as identified in the Project’s Weed Control
Plan during winter months. Performing this work will reduce future weeding
activities and encourage native vegetation. Labor estimated at 100 hours.

e Remove the wooden floor in the revegetation storage shet in the Configuration 5 well
filed and replace it with a concrete slab. This will reduce infestation by rodents which
results in a safety hazard and additional labor to clear the shed. Labor estimated at
100 hours.

c. The TAC shall utilize a combination of Augmented Technical Assistance and Ground
Water Program scope to continue revegetation activities and to perform ground water
equipment maintenance from January 16, 2014 through February 28, 2014. Scope
identified in the project’s Weed Control Plan includes cutting and treating Russian olive
and Tamarisk and over seeding. A utility disc will be procured to prepare the soil for
seeding. The on-going task of pruning and culling of the cottonwoods and willows in the
“C” flood plots will continue. Additional ground water scope for the period includes
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maintenance of control and drain valves, installing monitoring well protective casings,
refurbishment of the small storage shed in the CF5 well-field for revegetation use and
storage, and refurbishment of the ground water storage trailer to include installing a small
work area for titration of ground water samples and ammonia probe analysis. These
efforts require the labor of two revegetation technicians for a total of 240 hours each and
associated supplies. The estimated total cost for labor, supplies, and equipment, including
purchase of a utility disc and/or seeder and protective shelter, is approximately $19,200
to perform the described activities.

d. Aerial Photography:

The TAC shall obtain oblique photographs of the Moab and Crescent Junction sites,
specifically four photos at approximately 90 degree angles, including planar photos that
are orthorectfied, using ground targets established by a licensed surveyor. Deliverable: 2’
contours in an AutoCAD readable format.

e. Rail Bench Investigative Engineering Study:

1. Investigate the hillside above the rail bench at the Moab UMTRA Project for rock fall
hazards. Analyze the hazards through various means, and inform the Project of the risk of startup
and operations of transporting residual radioactive material using rail.

2. Support DOE and work in a collaborative manner with the Remedial Action Contractor (RAC)
Subject Matter Experts, if and when opportunities arise, in reviewing the RAC’s investigation and
recommendations for startup and continued operations using rail.

f. Additional assessments of the hillside area

The Contractor shall provide the following additional assessments of the hillside area
above the rail bench at the Department of Energy (DOE) Moab Site:

1) The Contractor shall perform detailed mapping of a portion of the hillside slope
above the Moab site and provide a detailed geologic map of the soil/rock surface and
a table of material properties.

2) The Contractor shall prepare 3D models of Zones 1, 2, and 3 from 100 feet below the
rail bench to the top of the canyon wall. Provide a report of methods and results.

3) The Contractor shall continue to engage the limited services of subject matter experts
to provide technical support on an as-requested basis to review documents, participate
in meetings, and conduct briefings.

These additional assessments will contribute towards the expansion of work into zones 1
and 2 on a long-term basis.
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The Contractor shall also perform an assessment to determine the minimum energy from
a rockfall at the Moab site needed to cause displacement of railcars and containers of no
more than two feet and the minimum energy needed to cause the cars to topple over. The
Contractor shall assume a single string of railcars of the type currently used on the
project, staged on the siding in Zone 2. Given the above assumption, determine the
minimum energies for the displacement if the containers are empty vs. full (filled as
normal).

The Contractor shall provide a letter report with attached calculation set will be provided
that presents the basis of the calculation and results of the four determinations:

1) minimum energy required to displace a railcar with 4 empty containers 2 feet
2) minimum energy required to displace a railcar with 4 full containers 2 feet

3) minimum energy required to tip over a railcar with 4 empty containers

4) minimum energy required to tip over a railcar with 4 full containers

The calculations shall be used as part of the Phase 3 readiness to show the level of
protection to workers provided by train. The calculation is independent of the railcar’s
position on the branch line or the siding. During Phase 3 operations the truck drivers and
gantry crane operator will be behind both sets of railcars (branch and siding) with
various combinations of empty and full containers. The minimum protection will be
with one empty container on a railcar with an adjacent empty railcar. The maximum
protection will be with full containers on the branch line and full containers on the
adjacent siding.

g. Radar-based and video monitoring system

The Contractor shall provide a radar-based monitoring and video monitoring system for
the hillside area above the rail bench at the US Department of Energy Moab Site in
Moab, Utah.

C.3.16 INDEPENDENT VERIFICATION (1V)

(a) The TAC shall perform Independent Verification (IV) of materials and equipment
(M&E) that are released from Contaminated Areas at the Moab and Crescent Junction
sites as requested by DOE. The TAC shall utilize equipment and instruments provided by
the RAC to perform the 1V activities. The TAC shall prepare 1V reports for all M&E that
is verified.

(b) The TAC shall be responsible for all Independent Verification of Vicinity Property
remediation efforts performed by the RAC. The TAC shall be responsible for preparing
completion reports for all remediated vicinity properties. The TAC shall prepare
completion reports for remediated off-pile areas, and portions of the pile as appropriate.
The TAC shall perform excavation control of the uranium mill tailings sub-pile, tailings
haul, and off-pile remedial action excavation; quarterly haul road surveys at the Crescent
Junction site, and Opposed Crystal System (OCS) analysis, including weekly calibration
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and daily operational checks.
(b) 1. Soil Verification Samples:

The Contractor shall demonstrate that soil cleanup standards in 40 CFR 192 have been
met by analyzing 32 samples at an off-site laboratory in support of remediation of Off-
Pile Areas conducted by the previous RAC. The analysis would include Radium-226
(gamma spec) per method EPA 903.1 (m), Total Uranium per SW846-6020, and
Thorium-230 per method ASTM D3972.

(c) The TAC shall assist the RAC with excavation control for Moab tailings sub-pile;
prepare Supplemental Standards property completion reports; perform quarterly haul road
surveys at the Crescent Junction site using the GPS/GS scanning system, prepare
associated GPS/GS scan maps and write-ups, and perform geodetic surveys of site
features. The TAC shall also assist with the analysis of RAC grab samples relative to the
707 pCi/g Ra-226 requirement for RRM placement at the Crescent Junction Site and
assist the RAC Rad Con organization with sampling or gamma scanning that may be
required for the lower Moab Wash crossing or channel. The TAC shall also track and
oversee all of the TAC radiometric instrumentation relative to calibration and QA
requirements.
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D.1 HQ-D-1001 PACKAGING (APR 1984)

Preservation, packaging, and packing for shipment or mailing of all work deliverable hereunder
shall be in accordance with good commercial practice and adequate to insure acceptance by
common carrier and safe transportation at the most economical rates.

Except for those reports where the urgency of receipt of the report by the Government
necessitates the use of the most expeditious method of delivery, reports delivered under this
contract shall be mailed by other than first-class mail, unless the urgency of the deliverable
sufficiently justifies the use of first-class mail. The Contractor shall not utilize certified or
registered mail or private parcel delivery service for the distribution of reports under this contract
without the advance approval of the CO.

D.2 MARKING (APR 1984)

(a) Each package, report or other deliverable shall be accompanied by a letter or other
document which:

(1) Identifies the contract by number under which the item is being delivered.

(2) ldentifies the deliverable Item Number or Report Requirement which requires the
delivered item(s).

(3) Indicates whether the contractor considers the delivered item to be a draft or partial
delivery, or full satisfaction of the requirement.

(b) For any package, report, or other deliverable being delivered to a party other than the
Designated Contracting Officer (DCO), a copy of the document required in (a) above shall be
simultaneously provided to the office administering the contract, as identified in Section G of the
contract, or if none, to the DCO.
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(d)
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DOE INSPECTION AND ACCEPTANCE

The Government, through any authorized representatives, has the right at all reasonable
times, to inspect, conduct oversight, evaluate, or otherwise assess the work (including
construction work) performed or being performed hereunder and the premises in which it
is being performed. If any inspection, oversight, or evaluation is made by the
Government on the premises of the contractor or a subcontractor, the contractor shall
provide and shall require the subcontractors to provide all reasonable facilities and
assistance for the safety and convenience of the Government representatives in the
performance of their duties. All inspections and evaluations shall be performed in such a
manner as will not unduly delay the work.

Government inspection, oversight, evaluation, and other assessments of
contractor-performed work are for the sole benefit of the Government, and do not:

8} Relieve the contractor of responsibility for providing adequate quality control
measures;

(2) Relieve the contractor of responsibility for damage to or loss of the material
before acceptance;

3) Constitute or imply acceptance; or

4) Affect the continuing rights of the Government after acceptance of the completed
work.

The presence or absence of a Government representative, performing inspection,
oversight, evaluation or assessment does not relieve the contractor from any contract
requirement, and does not change any term or condition of the specification.

For construction work (if applicable):

() "Work” includes, but is not limited to, materials, workmanship, and manufacture
and fabrication of components.

(2) Acceptance of construction work shall be final and conclusive except for latent
defects, fraud, gross mistakes amounting to fraud, or the Government's rights
under any warranty or guarantee.

Inspection and acceptance of all items under this contract shall be accomplished by the
DCO, the Designated Contracting Officer's Representative (DCOR), or any other duly
authorized Government representative identified by the DCO. The contractor will be
notified in writing or by a copy of the delegation of authority if a different representative is
designated.
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(c)

(d)

(e)

(f)

FAR 52.246-3, INSPECTION OF SUPPLIES - COST-REIMBURSEMENT (MAY 2001)

Definitions. As used in this Clause—

“Contractor’'s managerial personnel” means any of the Contractor’s directors, officers,
managers, superintendents, or equivalent representatives who have supervision or
direction of—

(2) All or substantially all of the Contractor’s business;

2) All or substantially all of the Contractor’s operation at a plant or separate location
where the contract is being performed; or

3) A separate and complete major industrial operation connected with performing
this contract.

“Supplies” includes but is not limited to raw materials, components, intermediate
assemblies, end products, lots of supplies, and, when the contract does not include the
Warranty of Data clause, data.

The Contractor shall provide and maintain an inspection system acceptable to the
Government covering the supplies, fabricating methods, and special tooling under this
contract. Complete records of all inspection work performed by the Contractor shall be
maintained and made available to the Government during contract performance and for
as long afterwards as the contract requires.

The Government has the right to inspect and test the contract supplies, to the extent
practicable at all places and times, including the period of manufacture, and in any event
before acceptance. The Government may also inspect the plant or plants of the
Contractor or any subcontractor engaged in the contract performance. The Government
shall perform inspections and tests in a manner that will not unduly delay the work.

If the Government performs inspection or test on the premises of the Contractor or a
subcontractor, the Contractor shall furnish and shall require subcontractors to furnish all
reasonable facilities and assistance for the safe and convenient performance of these duties.

Unless otherwise specified in the Contract, the Government shall accept supplies as
promptly as practicable after delivery, and supplies shall be deemed accepted 60 days
after delivery, unless accepted earlier.

At any time during contract performance, but no later than 6 months (or such other time
as may be specified in the contract) after acceptance of the supplies to be delivered
under the contract, the Government may require the Contractor to replace or correct any
supplies that are nonconforming at time of delivery. Supplies are nonconforming when
they are defective in material or workmanship or are otherwise not in conformity with
contract requirements. Except as otherwise provided in paragraph (h) of this clause, the
cost of replacement or correction shall be included in allowable cost, determined as
provided in the Allowable Cost and Payment clause, but no additional fee shall be paid.
The Contractor shall not tender for acceptance supplies required to be replaced or
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(h)
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()

(k)

E.3

(@)

(b)

corrected without disclosing the former requirement for replacement or correction, and,
when required, shall disclose the corrective action taken.

QD If the Contractor fails to proceed with reasonable promptness to perform required
replacement or correction, the Government may—

0] By contract or otherwise, perform the replacement or correction and
charge to the Contractor any increased cost or make an equitable
reduction in any fixed fee paid or payable under the contract;

(i) Require delivery of undelivered supplies at an equitable reduction in any
fixed fee paid or payable under the contract; or

(iii) Terminate the contract for default.

(2) Failure to agree on the amount of increased cost to be charged to the Contractor
or to the reduction in the fixed fee shall be a dispute.

Notwithstanding paragraphs (f) and (g) of this clause, the Government may at any time
require the Contractor to correct or replace, without cost to the Government,
nonconforming supplies, if the nonconformances are due to—

(2) Fraud, lack of good faith, or willful misconduct on the part of the Contractor’s
managerial personnel; or

(2) The conduct of one or more of the Contractor’'s employees selected or retained
by the Contractor after any of the Contractor’'s managerial personnel has
reasonable grounds to believe that the employee is habitually careless or
unqualified.

This clause applies in the same manner to corrected or replacement supplies as to
supplies originally delivered.

The Contractor shall have no obligation or liability under this contract to replace supplies
that were nonconforming at the time of delivery, except as provided in this clause or as
may be otherwise provided in the contract.

Except as otherwise specified in the contract, the Contractor’s obligation to
correct or replace Government-furnished property shall be governed by the
clause pertaining to Government property.

FAR 52.246-5, INSPECTION OF SERVICES - COST REIMBURSEMENT (APR 1984)

Definition. "Services," as used in this clause, includes services performed, workmanship,
and material furnished or used in performing services.

The Contractor shall provide and maintain an inspection system acceptable to the

Government covering the services under this Contract. Complete records of all
inspection work performed by the Contractor shall be maintained and made available to
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the Government during contract performance and for as long afterwards as the Contract
requires.

The Government has the right to inspect and test all services called for by the Contract,
to the extent practicable at all places and times during the term of the Contract. The
Government shall perform inspections and tests in a manner that will not unduly delay
the work.

If any of the services performed do not conform with contract requirements, the
Government may require the Contractor to perform the services again in conformity with
contract requirements, for no additional fee. When the defects in services cannot be
corrected by reperformance, the Government may:

D) Require the Contractor to take necessary action to ensure that future
performance conforms to contract requirements; and

2) Reduce any fee payable under the Contract to reflect the reduced value of the
services performed.

If the Contractor fails to promptly perform the services again or take the action
necessary to ensure future performance in conformity with contract requirements, the
Government may:

D By contract or otherwise, perform the services and reduce any fee payable by an
amount that is equitable under the circumstances; or

3) Terminate the Contract for default.
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F.1 PERIOD OF PERFORMANCE

The period of performance for this contract is from the June 20, 2012 through June 19, 2015. At
the Government’s option, this contract may be extended for up to two-one year Option Periods
pursuant to FAR 52.217-9, Option to Extend the Term of the Contract (MAR 2000). If Option
Period 1 is exercised, the total period of performance shall continue from June 20, 2015,
through June 19, 2016. If Option Period 2 is exercised, the total period of performance shall
continue from June 20, 2016, through June 19, 2017. The total duration of this contract may be
up to, but not more than five years.

F.2 DOE-F-1002, PLACE OF PERFORMANCE - SERVICES
The services specified by this contract shall be performed at the following locations:

U.S. Department of Energy
Grand Junction Office

200 Grand Avenue

Grand Junction, CO 81501

U.S. Department of Energy
Disposal Cell Site
Crescent Junction, UT 84540

U.S. Department of Energy
Moab Remediation Site
Moab, UT 84532

F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE | (APR 1984)

@ The Contracting Officer may, at any time, by written order to the Contractor, require the
Contractor to stop all, or any part, of the work called for by this Contract for a period of
90 days after the order is delivered to the Contractor, and for any further period to which the
parties may agree. The order shall be specifically identified as a stop-work order issued
under this clause. Upon receipt of the order, the Contractor shall immediately comply with
its terms and take all reasonable steps to minimize the incurrence of costs allowable to the
work covered by the order during the period of work stoppage. Within a period of 60 days
after a stop-work order is delivered to the Contractor, or within any extension of that period
to which the parties shall have agreed, the Contracting Officer shall either:

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Termination Clause
of this Contract.
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F.4

(@)

(b)

If a stop-work order issued under this Clause is canceled or the period of the order or
any extension thereof expires, the Contractor shall resume work. The Contracting
Officer shall make an equitable adjustment in the delivery schedule, the estimated cost,
the fee, or a combination thereof, and in any other terms of the Contract that may be
affected and the Contract shall be modified, in writing, accordingly, if:

QD The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allowable to, the performance of any part of this
Contract; and

2) The Contractor asserts a claim for the adjustment within 30 days after the end of
the period of work stoppage; provided that, if the Contracting Officer decides the
facts justify the action, the Contracting Officer may receive and act upon the
claim asserted at any time before final payment under this Contract.

If a stop-work order is not canceled and the work covered by the order is terminated for
the convenience of the Government, the Contracting Officer shall allow reasonable costs
resulting from the stop-work order in arriving at the termination settlement.

If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or otherwise,
reasonable costs resulting from the stop-work order.

FAR 52.249-14, EXCUSABLE DELAYS (APR 1984)

Except for defaults of subcontractors at any tier, the Contractor shall not be in default
because of any failure to perform this contract under its terms if the failure arises from
causes beyond the control and without the fault or negligence of the Contractor.
Examples of these causes are

(1) acts of God or of the public enemy,

(2) acts of the Government in either its sovereign or contractual capacity,

(3) fires,

(4) floods,

(5) epidemics,

(6) quarantine restrictions,

(7) strikes,

(8) freight embargoes, and

(9) unusually severe weather. In each instance, the failure to perform must be

beyond the control and without the fault or negligence of the Contractor. "Default"

includes failure to make progress in the work so as to endanger performance.

If the failure to perform is caused by the failure of a subcontractor at any tier to perform
or make progress, and if the cause of the failure was beyond the control of both the
Contractor and subcontractor, and without the fault or negligence of either, the
Contractor shall not be deemed to be in default, unless -

D) The subcontracted supplies or services were obtainable from other sources;
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(2) The Contracting Officer ordered the Contractor in writing to purchase these
supplies or services from the other source; and

3 The Contractor failed to comply reasonably with this order.

(© Upon request of the Contractor, the Contracting Officer shall ascertain the facts and
extent of the failure. If the Contracting Officer determines that any failure to perform
results from one or more of the causes above, the delivery schedule shall be revised,
subject to the rights of the Government under the termination clause of this contract.
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G.1 CONTRACT ADMINISTRATION

(@) Contracting Officer (CO) - The person with the authority to enter into contracts as
defined in FAR 2.101, who is assigned as responsible for this contract as a whole.
The name and correspondence address of the Department of Energy (DOE) CO who will
administer the contract is:
Chris Lockhart, Contracting Officer
U.S. Department of Energy
Environmental Management Consolidated Business Center
250 East 5" Street, Suite 500
Cincinnati, OH 45202
Telephone No: (513) 744-0996
Facsimile No: (513) 246-0529
Email: chris.lockhart@emcbc.doe.gov

(b) Contracting Officer's Representative (COR) - The CO’s designated representative
whose responsibilities apply to the administration of this contract. The extent of the
COR'’s authority is defined in the Contract Clause “Technical Direction”.
The name and correspondence address of the DOE Contracting Officer’s
Representative (COR) is:
Bonni Wethington, Contracting Officer's Representative
U.S. Department of Energy
Moab UMTRA Project
Moab, UT 84532
Telephone No: (435) 719-2896
Email: bonni.wethington@gjem.doe.gov
Performance of the work under this contract shall be subject to the technical direction of
DOE’s COR(s) in accordance with the Section | clause, DEAR 952.242-70, Technical
Direction. Any change in any DOE’s COR may be made administratively by letter from
the Contracting Officer consistent with Section | clause, DEAR 952.242-70, Technical
Direction.

(©) The designated paying office for direct payment invoices under the contract is:

Direct Mail Address:

U.S. Department of Energy

Oak Ridge Financial Services Center
P.O. Box 4307

Oak Ridge, TN 37831
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Express Courier Address:

U.S. Department of Energy

Oak Ridge Financial Services Center
200 Administration Road

Oak Ridge, TN 37831

(865) 241-5073

G.2 CORRESPONDENCE PROCEDURES

To provide timely and effective administration, correspondence (excluding invoices) submitted
under this contract shall include the contract number and shall be subject to the following
procedures:

All correspondence shall be sent concurrently to the FPD, CO, and COR.

G.1.1 FPD’s Address: Donald Metzler
Donald.Metzler@gjo.doe.gov
U.S. Department of Energy — Moab UMTRA Project
200 Grand Avenue
Grand Junction, CO 81501

G.1.2 CO’s Address:Carin Boyd
Carin.Boyd@emchbc.doe.gov
U.S. Department of Energy — EMCBC
250 East Fifth Street, Suite 500
Cincinnati, OH 45202

G.1.3 COR’s Address: Bonni Wethington
bonni.wethington@gjem.doe.gov
U.S. Department of Energy
Moab UMTRA Project
Moab, UT 84532

G.3 CORRESPONDENCE, REPORTS, AND DELIVERABLES

The following requirements apply to submission of all correspondence, reports, and data
deliverables:

(a) The contractor shall ensure that all correspondence, reports, and data deliverables are as
follows:

D) Legible and sequentially numbered; and

2) Written in clear, concise English.
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G.5

The contractor shall prepare transmittals as follows:

(2) Title page or cover sheet that identifies the contract by number, author,
deliverable(s) (including deliverable item number or report requirement), and
date; and

2) Text on standard 8 %2" x 11" letter size paper (one-way foldouts or larger sizes
may be included with report text).

The contractor shall submit correspondence, reports, and deliverables as follows:

(2) All correspondence, deliverables, and reports shall be submitted in electronic
format (i.e., searchable PDF and original soft copy) to the CO or designee and in
hard copy as required and/or requested.;

(2) The submission shall also state which contract deliverable, when appropriate, is
being met through submission of the correspondence.

OBSERVANCE OF LEGAL HOLIDAYS
(a) The on-site Government personnel observe the following holidays:

New Year's Day

Martin Luther King, Jr.'s Birthday
President's Day

Memorial Day

Independence Day

Labor Day

Columbus Day

Veterans Day

Thanksgiving Day

Christmas Day

Any other day designated by Federal statute, Executive order, or the President's
proclamation.

(a) When any holiday falls on a Saturday, the preceding Friday is observed. When any
holiday falls on a Sunday, the following Monday is observed. Observance of such
days by Government personnel shall not be cause for an additional period of
performance or entitlement of compensation except as set forth within the contract.

SUBMISSION OF VOUCHERS/INVOICES

(a) VIPERS. The contractor is required to submit payment invoices and supporting
documentation electronically through the Oak Ridge Financial Service Center’s
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS) which
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(d)

(9)

(e)

is accessible at http://finweb.oro.doe.gov/. Detailed instructions on how to enroll
and use the system are provided on the web page.

The website provides the vendor the following system capability, required EFT
banking form/information and instructions:

(a) Logon to VIPERS

(b) Request Access

(c) Vendor Banking Data Form
(d) Registration

(e) Invoice Status

(f) Electronic Invoicing

Invoices. The contractor shall submit invoices (Standard Form 1034 located at
http://www.gsa.qov/Portal/gsa/ep/formslibrary.do?formType=SF) on a monthly
basis (not later than 15 calendar days after the last day of each month) in
accordance with FAR 52.232-25 Prompt Payment (OCT 2003). The Government
will make payments to the Contractor by electronic funds transfer not later than
thirty (30) calendar days after receipt of an acceptable cost invoice from the
Contractor.

Any basis for invoice withholding, adjustment or reduction which is discovered
after payment will be corrected on subsequent invoices. If the Government
discovers such defects, the CO will notify the contractor in writing. The CO’s
written naotification will explain the nature of the basis for withholding, adjustment,
or reduction, as well as specify the dollar amount of the withholding, adjustment
or reduction.

Nothing in this provision shall affect the rights of either the Government or the
contractor under the Section | clause, FAR 52.232-25, Prompt Payment, of this
contract. The Government may notify and/or initiate withholding, adjustment, or
reduction any time prior to final payment under this contract.

In addition to the electronic invoice submission required in G.4(a), the contractor
shall submit one copy of the invoice(s), including all supporting documentation to
the CO and COR.

Fee Invoices. The Contractor may submit invoices for semi-annual fee payments
based on DOE'’s Fiscal Year calendar concurrent with the Monthly Cost and
Schedule Report. Fee payment(s) will be made after the CO determines whether
adjustments/reductions are necessary.
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G.6 DEFECTIVE OR IMPROPER INVOICES

Name, title, phone number, office name, and complete mailing address of officials of the
business concern who are to be notified when the Government receives a defective or
improper invoice.
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H.1

REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF THE

OFFEROR

H.2

The Representations, Certifications, and Other Statements of the Offeror, contained in
its proposal dated January 13, 2012, are hereby incorporated by reference and made a
part of this contract.

ACCESS TO DOE-OWNED OR LEASED FACILITIES

(a) The performance of this contract requires that employees of the Contractor have
physical access to DOE-owned or leased facilities; however, this clause does not control
requirements for an employee's obtaining a security clearance. The Contractor
understands and agrees that DOE has a prescribed process with which the Contractor
and its employees must comply in order to receive a security badge that allows such
physical access. The Contractor further understands that it must propose employees
whose background offers the best prospect of obtaining a security badge approval for
access. The contract shall consider the following potential disqualifiers which are not all
inclusive and may vary depending on access requirements:

(1) is, or is suspected of being, a terrorist;

(2) is the subject of an outstanding warrant;

(3) has deliberately omitted, concealed, or falsified relevant and material facts

from any Questionnaire for National Security Positions (SF-86), Questionnaire for

Non-Sensitive Positions (SF-85), or similar form;

(4) has presented false or forged identity source documents;

(5) has been barred from Federal employment;

(6) is currently awaiting a hearing or trial or has been convicted of a crime

punishable by imprisonment of six (6) months or longer; or

(7) is awaiting or serving a form of pre-prosecution probation, suspended or

deferred sentencing, probation or parole in conjunction with an arrest or criminal

charges against the individual for a crime that is punishable by imprisonment of

six (6) months or longer.

(b) The Contractor shall assure:
(1) Ininitiating the process for gaining physical access, (i) compliance with
procedures established by DOE in providing its employee(s) with any forms directed
by DOE, (ii) that the employee properly completes any forms, and (iii) that the
employee(s) submits the forms to the person designated by the Contracting Officer.
(2) In completing the process for gaining physical access, that its employee (i)
cooperates with DOE officials responsible for granting access to DOE -owned or
leased facilities and (ii) provides additional information, requested by those DOE
officials.

(c) The Contractor understands and agrees that DOE may unilaterally deny a security
badge to an employee and that the denial remains effective for that employee unless
DOE subsequently determines that access may be granted. Upon notice from DOE that
an employee's application for a security badge is or will be denied, the Contractor shall
promptly identify and submit the forms referred to in subparagraph (b)(1) of this clause
for the substitute employee. The denial of a security badge to individual employees by
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DOE shall not be cause for extension of the period of performance of this Contract or
any contractor claim against DOE.

(d) The Contractor shall return to the Contracting Officer or designee the badge(s) or
other credential(s) provided by DOE pursuant to this clause, granting physical access to
DOE -owned or leased facilities by the Contractor's employee(s), upon (1) the
termination of this Contract; (2) the expiration of this Contract; (3) the termination of
employment on this Contract by an individual employee; or (4) demand by DOE for
return of the badge.

(e) The Contractor shall include this clause, including this paragraph (e), in any
subcontract, awarded in the performance of this Contract, in which an employee(s) of
the subcontractor will require physical access to DOE -owned or leased facilities.

H.3 NON-SUPERVISION OF CONTRACTOR EMPLOYEES ON GOVERNMENT
FACILITIES

The Government shall not exercise any supervision or control over Contractor
employees performing services under this contract in any manner that may constitute the
establishment of an “employer-employee” relationship. The Contractor's employees shall
be accountable solely to the Contractor's management, who in turn are responsible to
the Government.

H.4  CONFIDENTIALITY OF INFORMATION

a. To the extent that the work under this contract requires that the Contractor be given
access to confidential or proprietary business, technical, or financial information
belonging to the Government or private companies (such as the site operating
Contractor), the Contractor shall, after receipt thereof, treat such information as
confidential and agrees not to appropriate such information to its own use or to
disclose such information to third parties unless specifically authorized by the
Contracting Officer in writing. The foregoing obligations, however, shall not apply to:

1. Information which, at the time of receipt by the Contractor, is in the public
domain;

2. Information which is published after receipt thereof by the Contractor or
otherwise becomes part of the public domain through no fault of the
Contractor;

3. Information which the Contractor can demonstrate was in its possession at
the time of receipt thereof and was not acquired directly or indirectly from the
Government or other companies;

4. Information which the Contractor can demonstrate was received by it from a
third party who did not require the Contractor to hold it in confidence.

b. The Contractor shall obtain the written agreement, in a form satisfactory to the
Contracting Officer, of each employee permitted access, whereby the employee
agrees that he will not discuss, divulge or disclose any such information or data to
any person or entity except those persons within the Contractor’s organization
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H.6

H.7

H.8

directly concerned with the performance of the contract.

c. The Contractor agrees, if requested by the Government, to sigh an agreement
identical, in all material respects, to the provisions of this clause, with each company
supplying information to the Contractor under this contract, and to supply a copy of
such agreement to the Contracting Officer.

d. The Contractor agrees that upon request by DOE, it will execute a DOE-approved
agreement with any party whose facilities or proprietary data it is given access to or
is furnished, restricting use and disclosure of the data or the information obtained
from the facilities. Upon request by DOE, such an agreement shall also be signed by
the Contractor’s personnel.

e. This clause shall flow down to all appropriate subcontracts.

CONSECUTIVE NUMBERING

Due to automated procedures employed in formulating this document, clauses
contained within it may not always be consecutively numbered.

CONTRACTOR EMPLOYEE TRAINING

The TAC shall ensure that all TAC and TAC subcontractor employees attend mandatory
DOE-provided security and/or safety training, as directed by the DOE COR or site Safety
Officer or representative (usually within 30 days of the first date of performance on this
contract and at least once annually thereafter). The Contractor shall ensure that every
employee expected to work on federal property is instructed to safely and competently
perform the work.

CONTRACT PARTICIPATION BY FOREIGN NATIONALS

(a) The Contractor shall notify the Contracting Officer, in writing, prior to the
employment of or participation by any foreign national in the performance of work
under the contract.

(b) The Contractor shall notify the Contracting Officer, in writing, prior to any visit to
sites covered by this contract by any foreign national in connection with the work
being performed under this contract. This notification shall be made at least 75
days prior to the planned visit unless a shorter period is authorized by the
Contracting Officer's Representative.

SAFETY IN THE WORK AREA

The Contractor shall take all reasonable safety precautions in the performance of the
work under this contract.
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INSURANCE - WORK ON A GOVERNMENT INSTALLATION

In accordance with the contract clause FAR 52.228-5 INSURANCE - WORK ON A
GOVERNMENT INSTALLATION (JAN 1997), the following types and minimum amounts
of insurance are required during the performance of this contract:

a. Worker's Compensation and Employer’s Liability Insurance:

(1) The amount required under applicable Workers Compensation and
Occupational Disease statutes.
(2) Employer’s liability insurance in the amount of $100,000.

b.  General Liability Insurance. Bodily liability coverage written on the comprehensive
form of policy of at least $500,000 per occurrence.

c. Automobile Liability Insurance. Coverage shall be on the comprehensive form of
policy, and shall provide for bodily injury and property damage liability covering the
operation of all automobiles used in connection with performing the contract.
Policies covering automobiles operated in the United States shall provide coverage
of at least $200,000 per person and $500,000 per occurrence for bodily injury and
$20,000 per occurrence for property damage.

d. The amount of liability coverage on other policies shall be commensurate with any
legal requirements of the locality and sufficient to meet normal and customary
claims.

LOBBYING RESTRICTIONS

The Contractor agrees that none of the funds obligated on this award shall be expended,
directly or indirectly, to influence congressional action on any legislation or appropriation
matters pending before Congress, other than to communicate to members of Congress
as described in 18 U.S. C. 1913. This restriction is in addition to those prescribed
elsewhere in statute and regulations.

ORGANIZATIONAL CONFLICT OF INTEREST RESTRICTIONS

In performing or by performing this contract, it is possible a potential or actual
organizational conflict of interest may occur. Consequently, in accordance with FAR
9.502, restrictions may be placed on future activities of the successful offeror, it
employees and subcontractors. The requirements at DEAR 952.209-72
ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1997) apply to this contract.
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H.12 PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS

H.12.1 PROJECT CONTROL SYSTEM

(a) As described in Section C.3.8, the Contractor shall establish, maintain and use a
project control system that accurately reflects the project status relative to cost and
schedule performance, and tracks progress against the approved baseline. The
Contractor shall maintain a project control system in accordance with the following
requirements:

(1) DOE O 413.3B, Program and Project Management for the Acquisition of
Capital Assets, November 29, 2010 (only as it applies to Operating Projects);

(2) DOE Manual 413.3-1, Project Management for the Acquisition of Capital
Assets, March 28, 2003.

(3) Integrated Planning, Accountability, and Budgeting System Information
Systems (IPABS-IS) Data Requirements, February 16, 1999, and subsequent
updates;

(4) Integrated Planning, Accountability, and Budgeting System (IPABS)
Handbook, February 16, 1999, and subsequent updates;

(5) HQ Baseline Change Control Charter, Office of Environmental Management,
Rev. 0, June 23, 1999.

(b) The Contractor shall provide the Contracting Officer with a detailed written
description of the proposed project control system for review and approval within 30
days after award of this contract. Cost effective, graded application of controls will
be a critical factor in determining acceptability of the proposed system.

(c) The Contracting Officer's Representative or designated representatives will conduct
a compliance review of the Contractor’s proposed project control system to
determine if the description and procedures meet the intent of this contract clause.

H.12.2 BASELINE DEVELOPMENT AND COST COLLECTION

(@) The Contractor shall develop and submit a Moab TAC baseline consistent with the
terms and conditions of this contract and their proposal within 45 days after award.
The baseline shall be developed in accordance with DOE Order 413.3B and include
all of the scope identified in the Statement of Work (SOW). The Work Breakdown
Structure (WBS) shall provide the basis for all project control system components,
including estimating, scheduling, budgeting, performing, managing, and reporting, as
required under this contract. The Contractor shall develop the WBS levels (at
minimum Level 4 for submittal to DOE), which will represent the Project Baseline
Summary (PBS) level.
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(€)

(f)
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(h)

(i)

Cost estimates shall be integrated with the WBS and use estimating methodologies
consistent with DOE Order 413.3B. Costs shall be discernable by Budget and
Report (B&R) code, direct, indirect and fee. The project control system must
maintain capability to provide Total Estimated Cost (TEC), Total Project Cost (TPC),
Estimates-to-Complete (ETC), and Estimates-at-Completion (EAC) along with
tracking of each of the Cost and Schedule.

Schedules shall be developed that integrate with the WBS. All project work scope
shall be included regardless of funding source. Each subproject and the PBS wiill
have an assigned duration that will be based on work scope. Activity logic links shall
depict all work scope constraints and decision points and shall be integrated into a
total project network schedule. The project schedule shall clearly depict critical path
activities and milestones. Activities shall be resource loaded at the lowest practical
level of the WBS, but at a maximum at least one level below the PBS to develop
time-phased budgets that are integrated with the schedule. Float analysis will be
summarized at the PBS and total project levels.

The Government will use earned value to determine the Contractor’s performance.

The Contractor shall analyze proposed or directed funding changes for their impact
on technical, schedule, and cost elements of the baseline, along with potential
impacts to the Cost and Schedule.

Any Contractor requested changes or DOE directed written changes shall be
addressed through the established change control process detailed in Section
H.12.4.

The Contractor shall provide variance analyses for differences between planned and
actual performance against the total project baseline and the Cost and Schedule.
Performance analysis techniques shall be commercially accepted and documented,
and shall utilize earned-value methods and shall be reported to DOE at the sub-
project level. Performance metrics (i.e., quantities) will be established for all
technical work scope unless otherwise approved by the Contracting Officer. For
variances greater than +10%, the analyses shall detail the causes for variance and
corrective actions required.

The EAC for the project shall be evaluated monthly, or as needed, to ensure that it is
consistent with observed trends in performance, emerging or resolved issues, and
changes in the assessment of project risk.

All actual direct costs incurred for resources applied in the performance of work shall
be recorded on a timely basis each month. Actual costs incurred must be recorded
in the same accounting period that performance is measured and recorded. Any
indirect costs shall also be collected and appropriately allocated to the sub-projects.

()) Costs shall be collected at a charge number level, including the work elements

identified in Section C, and be able to be summed through the WBS, PBS and by
major Contractor functional organization. Incorrect charges on time cards or other
administrative or accounting errors shall be corrected in a timely manner.
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H.12.3 PROJECT REPORTING

(a) The Contractor shall provide monthly status reports in a format approved by the

Contracting Officer. At a minimum, the status shall include cost and schedule
variance at a level 4 WBS with rollup to the subproject and PBS, the status of major
milestones, and critical technical or programmatic issues.

(b) Semi-Annual Critical Analysis Report (SCAR). Every six months, the Contractor

(€)

shall prepare and submit a comprehensive report that critically analyzes the overall
status of the baseline as well as any key metrics. This report shall include overall
narrative summaries, analysis of schedule trends and project float, critical path
performance, analysis of critical manpower skills of other resources, budget and
funding figures, and project risk updates.

Plans and reports shall be prepared in such a manner as to provide for consistency
with the contract SOW, the Baseline, and the approved WBS. The Contractor’s
reporting system shall be able to provide for the following at the subproject and PBS
level:

e Timely incorporation of contractual changes affecting estimated cost
and schedule

¢ Reconciliation of estimated costs for those elements of the WBS with
current performance measurement budgets in terms of changes to the
authorized work and internal re-planning.

e Changes to records pertaining to work performed that will change
previously reported costs for correction of errors and routine
accounting adjustments.

¢ Reuvisions to the contract estimated costs for DOE-directed changes
to the contractual effort

(d) The Contractor shall provide the Contracting Officer, or the Contracting Officer’s

Representative, access to any and all information and documents comprising the
Contractor’s project control and reporting system. Generally, access will not be
requested more than one level below the level chosen by the Contracting Officer for
control and approval authority, except during compliance reviews.

H.12.4 BASELINE CHANGE MANAGEMENT

(a) The integrated scope, cost and schedule baseline is the source document for all

project control and baseline change management. The processes for managing and
administering changes to all elements of the baseline shall be timely, formal, and
documented. Baseline changes shall be proposed when:

1. Necessitated by significant project delays, events or other impacts
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2. The parties have negotiated an equitable adjustment in accordance with the
Section | clause entitled, "Changes-Cost-Reimbursement” or other clauses of
this contract.

3. The approval authority for any change to the Contract Baseline shall be the
Contracting Officer.

4. Specific change control time frames for consideration and approval will be
established by the Contracting Officer. Each change control threshold level
shall accommodate emergency changes. Retroactive changes that affect
schedule and cost performance data are not allowed except to correct
administrative errors. A record of all approved changes, at any level, shall be
maintained through the life of the project. Change control records shall
maintain a clear distinction between approved changes in funding and
baseline changes. Ownership of internal change control dispositioned
records and EM Configuration Change Control Board records resides with
DOE.

5. Any changes to contract Cost, Schedule or Fee shall be executed only
through a contract modification by the Contracting Officer pursuant to the
contract terms and conditions. Approved internal change control
modifications to the Performance Measurement Baseline (PMB) may not
imply the need for changes to the Contract Cost, Schedule or Fee.

H.13 CONTRACT OVERSIGHT

(a) The Contractor shall expect routine surveillance and observation of their work by
DOE personnel and shall correct violations of laws, regulations, DOE Orders,
Standards or site mandated rules, upon discovery or when brought to its attention by
the Contracting Officer or the Contracting Officer's Representative, within one
working day. The Contractor shall correct all other deficiencies within five working
days. Suggestions for the improvement of contractually mandated work shall be
enacted upon mutual agreement between the Contractor and the Contracting Officer
or Contracting Officer's Representative. The Contractor shall provide logistical
support to facilitate conducting oversight activities on an as-needed basis, at the
discretion of the Contracting Officer's Representative or his/her assigned
representative.

(b) The Contractor shall respond to DOE oversight and to concerns, findings and
observations as identified by the Contracting Officer or Contracting Officer’s
Representative during the conduct of these oversight activities. The four (4)
fundamental areas of oversight that may be conducted during the course of the
execution of this contract are as follows:

1. Project Management Oversight: Includes daily field inspections and the weekly
and monthly assessment of the project status, to determine and validate project
performance.

10
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2. Contract Management Oversight: Administration and monitoring of the contract
will be performed by the Task Manager, Contracting Officer's Representative or
their designee. All information and documentation relinquished by the Contractor
will be retained by the Contracting Officer's Representative for the Contract File.

3. Assessments: DOE or other regulatory agencies may conduct assessments of
the Contractor’s performance. Notice of these performance assessments will be
given to the Contractor fourteen (14) calendar days in advance of the
assessment.

4. Self-Assessment: DOE oversight will focus primarily on a safe, accelerated
cleanup of the Moab site. The Contractor shall respond to DOE oversight and to
concerns, findings and observations during the conduct of these oversight
activities. The Contractor should conduct self- assessments of their performance
in critical areas to ensure compliance during external assessments.

DOE H-1025 CONTRACTOR INTERFACE WITH OTHER CONTRACTORS AND/OR
GOVERNMENT EMPLOYEES

The Government may award contracts for on-site work or services to additional
contractors. The contractor shall cooperate fully with all other on-site DOE contractors,
and with Government employees, and carefully fit its own work to such other work as
may be directed by the Contracting Officer or a duly authorized representative. The
contractor shall not commit or permit any act which will interfere with the performance of
work by any other contractor or by a Government employee.

DOE-H-1011 DEPARTMENT OF LABOR WAGE DETERMINATIONS

In the performance of this contract, the Contractor shall comply with the requirements of
the U.S. Department of Labor Wage Determination(s) located in Section J Attachment J-
8 and FAR 52.222-42 Statement of Equivalent Rates for Federal Hires when applicable.

GREEN PURCHASING UNDER CONTRACTS FOR PERSONAL COMPUTERS
(DESKTOPS, LAPTOPS, AND MONITORS)

Pursuant to Executive Order 13423, Strengthening Federal Environmental, Energy and
Transportation Management, the Department of Energy is committed to managing its
facilities in a manner that will promote the natural environment and protect the health
and well being of its Federal employees and contractor service providers. Any personal
computer equipment (i.e., desk tops, lap tops, or monitors) delivered hereunder shall be
energy efficient such that it compliant with EnergyStar or FEMP standards as set forth at
48 CFR 52.223-15. Likewise, when supplying personal computer equipment hereunder,
the contractor shall ensure that the equipment is rated at least silver pursuant to IEEE
1680 Standard for the Environmental Assessment of Personal Computer Products as set
forth at 48 CFR 52.223-16 Alternate I.

11
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GREEN PURCHASING UNDER DOE SERVICE CONTRACTS

Pursuant to Executive Order 13423, Strengthening Federal Environmental, Energy and
Transportation Management., the Department of Energy is committed to managing its
facilities in a manner that will promote the natural environment and protect the health
and well being of Federal employees and contractor service providers. In the
performance of work under this contract, the Contractor shall exert its best efforts to
provide its services in a manner that will promote the natural environment and protect
the health and well being of Federal employees, contract service providers and visitors
using the facility. Green purchasing or environmentally preferable contracting includes
the initiatives described below:

Alternative Fuels and Vehicles are described at http://www.afdc.enerqy.gov/afdc/

Biobased Products are described at http://www.biopreferred.gov/

Energy efficient products are described at http://energystar.gov/products for Energy Star
products and at http://www.eere.energy.gov/femp/procurement for FEMP designated
products

Environmentally Preferable Computers are described at http://www.epeat.net

Non-Ozone Depleting Products are described at http://www.epa.gov/Ozone/snap/index.html

Recycled Products are described at http://epa.gov/cpg

Water efficient products are described at http://epa.gov/watersense/

To the extent that the services provided by the Contractor require the provision of any of
the above types of products, the environmentally preferable type of product is to be
furnished unless that type of product is not available competitively within a reasonable
time, at a reasonable price, is not life cycle cost efficient in the case of energy
consuming products, or does not meet reasonable performance standards. The clauses
at FAR 52.223-2, Affirmative Procurement of Biobased Products under Service and
Construction Contracts, 52.223-15, Energy Efficiency in Energy Consuming Products,
and 52.223-17 Affirmative Procurement of EPA-Designated Items in Service and
Construction Contracts, in Section | require the use of products that have biobased
content, are energy efficient, or have recycled content.

COMPLIANCE WITH INTERNET PROTOCOL VERSION 6 (IPV6) IN ACQUIRING
INFORMATION TECHNOLOGY (JULY 2011)

This contract involves the acquisition of Information Technology (IT) that uses Internet
Protocol (IP) technology. The Contractor agrees that (1) all deliverables that involve IT
that uses IP (products, services, software, etc.) comply with IPv6 standards and
interoperate with both IPv6 and IPv4 systems and products; and (2) it has IPv6 technical

12


http://www.afdc.energy.gov/afdc/
http://www.biopreferred.gov/
http://energystar.gov/products
http://www.eere.energy.gov/femp/procurement
http://www.epeat.net/
http://www.epa.gov/Ozone/snap/index.html
http://epa.gov/cpg
http://epa.gov/watersense/

DE-EM0002067 Section H
Moab TAC

H.19

support for fielded product management, development and implementation available. If
the Contractor plans to offer a deliverable that involves IT that is not initially compliant,
the Contractor shall (1) obtain the Contracting Officer's approval before starting work on
the deliverable; and (2) have IPv6 technical support for fielded product management,
development and implementation available.

Should the Contractor find that the specifications of this contract do not conform to IPv6
standards, it must notify the Contracting Officer of such nonconformance and act in
accordance with the instructions of the Contracting Officer.

PRIVACY ACT SYSTEM OF RECORDS (JULY 2011)

The Contractor shall design, develop, or operate the following systems of records on
individuals to accomplish an agency function pursuant to the Section | Clause, FAR
52.224-2, Privacy Act.

System No. Title

DOE-05 Personnel Records of Former Contractor Employees (includes all former
workers)

DOE-10 Energy Employees Occupational lllness Compensation Program Act Files

DOE-33 Personnel Medical Records (present and former DOE employees and
Contractor employees)

DOE-35 Personnel Radiation Exposure Records

DOE-38 Occupational and Industrial Accident Records

DOE-51 Employee and Visitor Access Control Records

DOE-52 Access Control Records of International Visits, Assignments, and
Employment at DOE Facilities and Contractor Sites

DOE-88 Epidemiologic and Other Health Studies, Surveys, and Surveillances

The contractor shall notify the Contracting Officer prior to contract award and/or
immediately when it is first known that this list does not address all the systems of
records that are generated based on contract performance. The Contractor shall
monitor the identified systems and notify the Contracting Officer immediately if there is a
change to existing systems or if there is a need for a new system. Lack of notification
does not exempt the Contractor from complying with the Privacy Act. To ensure
systems are monitored consistently, Contractors are required to review and provide a
written natification to the Contracting Officer annually that the list is accurate and up-to-
date.

The above list shall be revised by mutual agreement between the Contractor and the
Contracting Officer, as necessary, to keep it current. A formal modification to the
contract is not required to incorporate these revisions; however, the revisions become
effective upon mutual written agreement of the parties. The mutually agreed upon
revisions shall have the same effect as if actually listed above for the purpose of
satisfying the listing requirement contained in paragraph (a)(1) of the contract clause
entitled, FAR 52.224-2, Privacy Act (APR 1984). The revisions will be formally
incorporated at the next convenient contract modification. The link at
http://management.energy.gov/documents/FinalPASORNCompilation.1.8.09.pdf
provides additional information on Privacy Act Systems of Records.

13
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LOBBYING RESTRICTIONS (ENERGY AND WATER DEVELOPMENT AND
RELATED AGENCIES APPROPRIATION ACT, 2011)

The Contractor agrees that none of the funds obligated on this award shall be expended,
directly or indirectly, to influence congressional action on any legislation or appropriation
matters pending before Congress, other than to communicate to members of Congress

as described in 18 U.S.C. 1913. This restriction is in addition to those prescribed
elsewhere in statue and regulations.

MODIFICATION AUTHORITY

Notwithstanding any of the other provisions of this Contract, the Contracting Officer is
the only individual authorized to:

(@) Accept nonconforming work;
(b) Waive any requirement of this contract, or

(c) Modify any term or condition of this Contract

NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT AND
PRODUCTS -- SENSE OF CONGRESS

It is the sense of the Congress that, to the greatest extent practicable, all equipment and

products purchased with funds made available under this award should be American-
made.

RIGHTS TO PROPOSAL DATA

Except for the data contained in the Contractor's Cost Proposals dated if
applicable, which are asserted by the Contractor as being proprietary data, it is agreed
that, as a condition of the award of this Contract, and notwithstanding the provisions of

any notice appearing on the proposal, the Government shall have the right to use,
duplicate, disclose, and have others do so for any purpose whatsoever.

SAFETY IN THE WORK AREA

The Contractor shall take all reasonable safety precautions in the performance of the
work under this contract.

SECTION 8(A) DIRECT AWARDS

14
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This contract is issued as a direct award between the contracting activity and the 8(a)
contractor pursuant to a Partnership Agreement between the Small Business
Administration (SBA) and the Department of Energy (DOE). Although the SBA is not
identified in Section A, SBA remains the prime contractor for this contract. SBA retains
responsibility for 8(a) certification, 8(a) eligibility determinations and related issues, and
providing counseling and assistance to the 8(a) contractor under the 8(a) program. The
cognizant SBA district office for the 8(a) contractor is:

U.S. Small Business Administration
Montana District Office

10 West 15" Street Suite 1100
Helena, MT 59626

Phone Number: 406-441-1081
Fax Number: 406-441-1090

DOE is responsible for administering the contract and taking any action on behalf of the
Government under the terms and conditions of the contract. However, DOE shall give
advance notice to the SBA before it issues a final notice terminating performance, either
in whole or in part, under the contract. DOE shall also coordinate with SBA prior to
processing any novation agreement. DOE has assigned contract administration
functions to a contract administration office identified in Section G.1.

The contractor shall:

(1) Notify the CO, simultaneously with its notification to SBA (as required by SBA's 8(a)
regulations), when the owner or owners upon whom 8(a) eligibility is based plan to
relinquish ownership or control of the concern. Consistent with 15 U.S.C. 637(a)(21),
transfer of ownership or control shall result in termination of the contract for
convenience, unless SBA waives the requirement for termination prior to the actual
relinquishing of ownership or control.

(2) Comply with FAR 52.219-14, "Limitations on Subcontracting.

CONTRACTOR RECOGNITION

The Government may offer the Contractor or to its employees, signs of recognition or
appreciation for exceptional performance. In no case shall these signs nor statements or
actions of the Government serve as an endorsement of that Contractor or it's
employees, nor shall these actions constitute Government acceptance of the Contractor
or the Contractor’s performance unless made in writing by the Contracting Officer.
Contractors shall not represent themselves as endorsed by the Government in any
manner, including in any marketing or promotional materials.

ASSIGNMENT AND TRANSFER OF CONTRACTS AND SUBCONTRACTS

(a) Assignment of DOE Prime Contracts. During the period of performance of this
contract, it may become necessary for the U.S. Department of Energy (DOE) to transfer
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and assign existing or future DOE prime contracts supporting site work to this contract.
The Contractor shall accept the transfers and assignments of such contracts. Any
recommendations and/or suggestions regarding individual transfers directed by DOE
shall be submitted in writing to the Contracting Officer prior to the transfer or
assignment.

(b) Transfer of Subcontracts. As the successor contractor, the Contractor agrees to accept
the transfer of existing subcontracts as determined necessary by DOE for continuity of
operations. The Contractor shall use its best efforts to negotiate changes to the assigned
subcontracts incorporating mandatory flow-down provisions at no cost. If the
subcontractor refuses to accept the changes or requests price adjustments, the Contractor
will notify the Contracting Officer in writing. DOE reserves the right to direct the
Contractor to transfer to DOE or another Contractor any subcontract awarded under this
contract.

16



DE-EM0002067
Moab TAC

1.1

PART Il = CONTRACT CLAUSES

SECTION |

CONTRACT CLAUSES

FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

Section |

This Contract incorporates one or more clauses by reference, with the same force and effect as
if they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this/these

address(es):
https://www.acquisition.gov/far
http://farsite.hill.af.mil/
Fill-In
Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
.2 |FAR 52.202-1 Definitions (JUL 2004) as modified by DEAR 952.202-1 |None
(MAR 2002)
.3 |[FAR 52.203-3 Gratuities (APR 1984) None
.4 |FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None
.5 |FAR 52.203-6 Restrictions on Subcontractor Sales to the Government |[None
(SEPT 2006)
1.6 |FAR 52.203-7 Anti-Kickback Procedures (OCT 2010) None
1.7 |FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for None
lllegal or Improper Activity (JAN 1997)
.8 |FAR 52.203-10 Price or Fee Adjustment for lllegal or Improper Activity |None
(JAN 1997)
.9 |FAR 52.203-12 Limitations on Payments to Influence Certain Federal [None
Transactions (OCT 2010)
.10 |FAR 52.203-13 Contractor Code Of Business Ethics And Conduct (APR |None
2010)
[.11 |[FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper None
(AUG 2000)
.12 |FAR 52.204-7 Central Contractor Registration (APR 2008) None
.13 |FAR 52.204-9 Personal Identity Verification of Contractor Personnel  |None
(JAN 2011)
[.14 |FAR 52.204-10 Reporting Executive Compensation and First-Tier
Subcontract Awards (JUL 2010)
.15 |FAR 52.209-6 Protecting the Government’s Interest when None
Subcontracting with Contractors Debarred, Suspended
or Proposed for Debarment (DEC 2010)
1.16 |[FAR 52.209-9 Updated of Pubicly Available Information Regarding None

Responsibility Matters (JAN 2011)

-1
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Fill-In
Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
1.17 |FAR 52.209-10 Prohibition on Contracting with Inverted Domestic
Corporations (MAY 2011)
1.18 |[FAR 52.215-2 Audit and Records — Negotiation (OCT 2010) Alternate | [None
(MAR 2009)
.19 |[FAR 52.215-8 Order of Precedence — Uniform Contract Format None
(OCT 1997)
1.20 |FAR 52.215-10 Price Reduction for Defective Certified Cost or Pricing |None
Data (OCT 2010)
.21 |[FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data — None
Modifications (OCT 2010)
.22 |FAR 52.215-12 Subcontractor Cost or Pricing Data (OCT 2010) None
.23 |FAR 52.215-13 Subcontractor Cost or Pricing Data — Modifications None
(OCT 2010)
.24 |FAR 52.215-15 Pension Adjustments and Asset Reversions (OCT 2010)|None
1.25 |FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) |None
.26 |FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement None
Benefits (PRB) Other Than Pensions (JUL 2005)
1.27 |FAR 52.215-19 Notification of Ownership Changes (OCT 1997) None
.28 |FAR 52.215-21 Requirements for Cost or Pricing Data or Information None
Other Than Cost or Pricing Data — Modifications (OCT
2010)
1.29 |52.215-23 Limitations on Pass-Through Charges (OCT 2009) None
1.30 |[FAR 52.217-8 Option to Extend Services (NOV 1999) 30 days
1.31 |[FAR 52.217-9 Option to Extend the Term of the Contract (MAR 2000) |30 days
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Fill-In
Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
.32 |FAR 52.219-14 Limitations on Subcontracting (NOV 2011) None

(a) This clause does not apply to the unrestricted
portion of a partial set-aside.

(b) Applicability. This clause applies only to—

(1) Contracts that have been set aside or reserved
for small business concerns or 8(a) concerns;

(2) Part or parts of a multiple-award contract that
have been set aside for small business concerns or 8(a)
concerns; and

(3) Orders set aside for small business or 8(a)
concerns under multiple-award contracts as described
in 8.405-5 and 16.505(b)(2)(i)(F).

(c) By submission of an offer and execution of a
contract, the Offeror/Contractor agrees that in
performance of the contract in the case of a contract
for—

(1) Services (except construction). At least
50 percent of the cost of contract performance incurred
for personnel shall be expended for employees of the
concern.

(2) Supplies (other than procurement from a
nonmanufacturer of such supplies). The concern shall
perform work for at least 50 percent of the cost of
manufacturing the supplies, not including the cost of
materials.

(3) General construction. The concern will perform
at least 15 percent of the cost of the contract, not
including the cost of materials, with its own employees.

(4) Construction by special trade contractors. The
concern will perform at least 25 percent of the cost of
the contract, not including the cost of materials, with its
own employees.

1.33

FAR 52.219-28

Post-Award Small Business Program Representation
(APR 2009)

1.34 |FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997)

1.35 |[FAR 52.222-2 Payment for Overtime Premiums (JUL 1990) (a) $0

1.36 |FAR 52.222-3 Convict Labor (JUN 2003) None

.37 |FAR 52.222-4 Contract Work Hours and Safety Standards Act — None
Overtime Compensation (JUL 2005)

1.38 |FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) None

-3



https://www.acquisition.gov/far/current/html/Subpart%208_4.html#wp1096389
https://www.acquisition.gov/far/current/html/Subpart%2016_5.html#wp1095799

DE-EMO0002067 Section |
Moab TAC
Fill-In
Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
1.39 |FAR 52.222-26 Equal Opportunity (MAR 2007) None
1.40 |FAR 52.222-35 Equal Opportunity for Veterans (SEP 2010) None
.41 |FAR 52.222-36 Affirmative Action for Workers with Disabilities (OCT None
2010)
1.42 |FAR 52.222-37 Employment Reports Veterans (SEP 2010) None
1.43 |FAR 52.222-40 Notification of Employee Rights Under the National None
Labor Relations Act (DEC 2010)
1.44 |FAR 52.222-41 Service Contract Act of 1965, As Amended (NOV 2007) |None
1.45 |FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May
1989)
In compliance with the Service Contract Act of 1965, as
amended, and the regulations of the Secretary of Labor
(29 CFR Part 4), this clause identifies the classes of
service employees expected to be employed under the
contract and states the wages and fringe benefits
payable to each if they were employed by the
contracting agency subject to the provisions of
5 U.S.C. 5341 or 5332.
This Statement is for Information Only:
It is not a Wage Determination.
Employee Class Monetary Wage - - Fringe Benefits
Training Technician $18.65
Administrative Asssitant $18.65
Safety Coordinator $ 18.65
Project Analyst $27.60
GeoData Specialist $16.78
Quality Assurance Coordinator $18.65
Records/Document Production Asst. $ 18.65
Project Integration Specialist $25.12
1.46 |FAR 52.222-50 Combating Trafficking in Persons (FEB 2009) None
1.47 |FAR 52.222-54 Employment Eligibility Verification (JAN 2009) None
1.48 |FAR 52.223-5 Pollution Prevention and Right to Know Information
(MAY 2011)
1.49 |[FAR 52.223-6 Drug Free Workplace (MAY 2001) None
1.50 |FAR 52.223-10 Waste Reduction Program (May 2011) None
.51 |FAR 52.223-15 Energy Efficiency in Energy-Consuming Products
.52 |FAR 52.223-16 IEEE 1680 Standard for the Environmental Assessment [None

of Personal Computer Products (DEC 2007)

1.53

FAR 52.223-17

Affirmative Procurement of EPA-designated Items in
Service and Construction Contracts (MAY 2008)
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Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
.54 |FAR 52.223-18 Encouraging Contractor Policies to Ban Text Messaging [None
While Driving (AUG 2011)
I.55 |FAR 52.224-1 Privacy Act Notification (APR 1984) None
1.56 |FAR 52.224-2 Privacy Act (APR 1984) None
1.57 |FAR 52.225-13 Restrictions on Certain Foreign Purchases (JUN 2008) |None
1.58 |FAR 52.227-1 Authorization and Consent (DEC 2007) None
1.59 |[FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright |None
Infringement (DEC 2007)
1.60 |FAR 52.227-3 Patent Indemnity (APR 1984) None
.61 |[FAR 52.227-14 Rights in Data — General (Dec 2007) — Alternate Il (Dec |Contract No.
2007) and
Subcontract
I (]
appropriate)
1.62 |FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Contractor fill-in
1.63 |FAR 52.228-7 Insurance — Liability to Third Persons (MAR 1996) None
1.64 |FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) None
I.65 |FAR 52.232-17 Interest (OCT 2010) None
1.66 |FAR 52.232-22 Limitation of Funds (APR 1984) None
1.67 |FAR 52.232-23 Assignment of Claims (JAN 1986) None
1.68 |FAR 52.232-25 Prompt Payment (OCT 2008) — Alternate | (FEB 2002) |None
1.69 |[FAR 52.232-33 Payment byElectronic Funds Transfer — Central None
Contractor Registration (OCT 2003)
.70 |[FAR 52.233-1 Disputes (JUL 2002) — Alternate | (DEC 1991) None
.71 |FAR 52.233-3 Protest After Award (AUG 1996 ) — Alternate | (JUN None
1995)
.72 |FAR 52.233-4 Applicable Law for Breach of Contract Claim (OCT None
2004)
.73 |FAR 52.237-2 Protection of Government Buildings, Equipment and None
Vegetation (APR 1984)
.74 |FAR 52.237-3 Continuity of Services (JAN 1991) None
1.75 |FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) None
1.76 |FAR 52.242-3 Penalties for Unallowable Costs (MAY 2001) None
I.77 |FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) None
I.78 |FAR 52.242-13 Bankruptcy (JUL 1995) None
.79 |FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) — None
Alternate 1l (APR 1984)
1.80 |[FAR 52.243-7 Notification of Changes (APR 1984) (b) 10
(d) 30
1.81 |[FAR 52.244-2 Subcontracts (OCT 2010) — Alternate | (JUN 2007) (d) and (j) CO to
fill-in as
appropriate
1.82 |FAR 52.244-6 Subcontracts for Commercial Items (DEC 2010) None
1.83 |FAR 52.245-1 Government Property (AUG 2010) None
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Clause FAR/DEAR Title Information
No. Reference (see FAR
52.104(d))
1.84 |FAR 52.245-9 Use and Charges (AUG 2010) None
1.85 |FAR 52.246-25 Limitation of Liability — Services (FEB 1997) None
1.86 |FAR 52.247-67 Submission of Commercial Transportation Bills to the  |(c) General
General Services Administration for Audit (FEB 2006) |Services
Administration
Attn: FWA

1800 F Street NW
Washington, DC
20405

1.87 |FAR 52.248-1 Value Engineering (OCT 2010) None

1.88 |[FAR 52.249-6 Termination (Cost Reimbursement) (MAY 2004) None

1.89 |FAR 52.249-14 Excusable Delays (APR 1984) None

1.90 |[FAR 52.251-1 Government Supply Sources (AUG 2010) None

1.91 |[FAR 52.253-1 Computer Generated Forms (JAN 1991) None

1.92 IDEAR 952.203-70 |Whistleblower Protection for Contractor Employees None

(DEC 2000)

1.93 |DEAR 952.204-77 |Computer Security (AUG 2006)

1.94 |DEAR 952.204-75 |Public Affairs (DEC 2000) None

1.95 |DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984)

1.96 |DEAR 952.208-70 |Printing (APR 1984) None

1.97 |DEAR 952.209-70 |Organizational Conflicts of Interest (AUG 2009)

1.98 |DEAR 952.216-7 Allowable Cost and Payment (FEB 2011) (a) (3) 30th

1.99 |DEAR 952.223-75 |Preservation of Individual Occupational Radiation None

Exposure Records (APR 1984)

I.100DEAR 952.226-74 |Displaced Employee Hiring Preference (JUNE 1997) None

I.101]DEAR 952.227-9 Refund of Royalties (Feb 1995) None

I.102DEAR 952.242-70 |Technical Direction (DEC 2000) None

I.103DEAR 952.251-70 |Contractor Employee Travel Discounts (AUG 2009) None

I.104DEAR 970.5204-2 |Laws, Regulations, and DOE Directives (DEC 2000) See Section J,
Attachment A,
Lists Aand B

I.105DEAR 970.5204-3 |Access to and Ownership of Records (JUL 2005) (b)(2) through
(b)(5) are

Contractor-owned
records.

[.L106DEAR 970.5223-1 |Integration of Environment, Safety, and Health Into None
(required per DEAR |Work Planning and Execution (DEC 2000)
952.223-71)

1.107| FAR 52.203-17 Contractor Employee Whistleblower Rights and None

Requirement to Inform Employees of Whistleblower
Rights (APR 2014)
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SUMMARY OF CONTRACT DELIVERABLES

DOE
Deliverable Reference Deliverable Action Deliverable Due Date’

Section C.3.1, and 36 CFR Chapter Records Management Plan including Document Control Records Within 120 days of award
12; Systems and Processes: The Records Management Plan is a Management

high-level program document that shall describe, at a Field Officer

minimum: a clear delineation between Government-owned and (RMFO)

contractor-owned records; how the Contractor shall promote Review and

lifecycle management of records/information content CO Approval

accountability, including specialty categories like electronic
records/content, e-mail and audiovisual; the contractor
organization in charge of the records management program;
provision of records management training to all contractor
personnel; the safeguarding, protection and maintenance of
records (including audiovisual, electronic, records containing
sensitive information, and/or classified, if applicable); the use
of DOE Records Disposition Schedules; management of
quality assurance records under NQA-1, if applicable, proper
storage of records, including access controls, the Contractor’s
procedures for final disposition of records (e.qg., via transfer to
a Federal Records Center (FRC, destruction, or transfer to
another DOE contractor); and the Contractor’s procedures for
implementation of the records management program as a
whole, including relationships with other programs that cannot
respond properly without sound records search and retrieval
capabilities (e.g., document control, quality assurance,
processing claims received by the Department of Labor
pursuant to the EEOICPA, FOIA, etc.).

! All days refer to calendar days.
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DOE

Deliverable Reference Deliverable Action Deliverable Due Date'
Section C.3.1, Records Records File Plan: A file plan is a comprehensive outline that DOE- Within 6 months of award
Management includes the records series title and description, active file EMCBC

locations, file arrangement, file cutoff, retention period, file RMFO

transfer instructions, disposition instructions, and other specific review; CO

instructions that provide guidance for effective management of Approval

records/information, including vital records.

Annual submittal of any revisions to the Records File Plan Annually
Section C.3.1, Records Records Disposition Plan: The Records Disposition Plan shall DOE- Within 6 months of award
Management, 36 CFR Chapter 12 document the contractor’s disposition process which shall EMCBC

include processing records to storage (e.g., on-site, RMFO

commercial and/or the Federal Records Center) and the review; CO

destruction process for records/information content. The plan Approval

shall include steps to be taken and approvals required prior to

records disposition. This plan shall be developed and

submitted for DOE approval prior to any records disposition

activities.

Document major changes to the Records Management CO Approval | Revisions shall be submitted prior

Disposition Process.

to implementation
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DOE
Deliverable Reference Deliverable Action Deliverable Due Date'
Section C.3.1, Records Vital Records Program/Plan: Describes how the contractor will DOE- Within 6 months of award
Management; DOE O 243.2 identify records needed for performing essential functions and EMCBC
a plan to protect vital records and the recovery of any records RMFO
affected by an emergency or disaster. Plan to include list of review; CO
vital records. Approval
Vital Records Update: Annual submittal of any revisions to the A "
vital records listing. nnuafly
Section C.3.1, Records Privacy Act List of Systems of Records Updates: The EMCBC Annually
Management; DEAR 970-5204.3; Contractor shall monitor systems as identified and notify the RMFO and
FAR 52.224-2; DOE O 206.1 Contracting Officer immediately if there is a change to existing DOE Privacy
systems or if there is a need for a new system. Act Officer
review; CO
Approval
Annual review and provide written notification annually that the
list is accurate and up-to-date.
Section C.3.1, Records Records Management Contract Close-out Plan: A plan to DOE- 9 months prior to contract
Management address how the Contractor plans to close-out records EMCBC expiration
management activities (e.g., final disposition, etc.) RMFO
review; CO
Approval
Section C.3.2, Training Training Program Approval as | As required

required
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Support, Graphics, Reproduction

DOE
Deliverable Reference Deliverable Action Deliverable Due Date'
8. Section C.3.4, Safeguards and Site Security Plan Approval as
Security required
9. Section C.3.5, Public Updating the Public Participation Plan Approval as | As necessary
Affairs/Community Relations required
10. Section C.3.6, Property GSA Report of Exchange & Sales Transactions (for each fiscal Information November 1 of each year
Management year)
11. Section C.3.6, Property GSA Report of Personal Property Furnished to Non-Federal Information November 1 of each year
Management Activities
12. Section C.3.6, Property Property Information Database System (PIDS) Information November 30 of each year
Management (PIDS is normally open for data input by the first day of
October: web address is
https://pids.inel.gov/owa pids/prop user.get userid
13. Section C.3.6, Property Ten-Year Site Plan Approval Annually
Management
14. Section C.3.6, Property Site Sustainability Plan Concurrence | Annually and updates as required
Management
15. Section C.3.7, Documentation Document Production Manual Information As required
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DOE
Deliverable Reference Deliverable Action Deliverable Due Date'
16. Section C.3.8, Project Integration Establish, Maintain and Use a Project Control Management Approval 30 days after contract award
System
17. Section C.3.8, Project Integration; Performance Baseline — prepare, update and maintain as Approval 45 days after contract award
DOE O 413.3B required (technical scope, schedule, budget, WBS definition,
dictionary, cost estimates and basis, milestones and
guantitative metrics for Moab TAC performance)
18. Section C.3.8, Project Integration; Monthly Cost and Schedule Report (Project reporting including Information Monthly. This deliverable shall be
DOE O 413.3B cost and schedule variance at a Level 4 WBS with rollup to distributed to the Office of
subproject, status of major milestones and critical technical or Environmental Management
programmatic issues) Office of Project Assessment via
email at
ContractorsMPR@hg.doe.gov.
19. Section C.3.8, Project Integration; Integration Plan Due 10 day after approval of
DOE O 413.3B RAC and TAC baselines.
20. Section C.3.9, Change Control a) Moab UMTRA Project Baseline (technical scope, Approval 45 days after award
Administration and Performance schedule, budget, WBS definition, dictionary, cost
Management; DOE O 413.3B estimates and basis, milestones and quantitative metrics
for the overall Moab UMTRA Project performance)
b) Moab UMTRA Project Baseline Change Control Information As required
Administration (includes baseline change control logs to and/or
show that changes are within the DOE O 413.3B control approval

threshold)



mailto:ContractorsMPR@hq.doe.gov

DE-EM0002067

Section J
Attachment J-1

DOE
Deliverable Reference Deliverable Action Deliverable Due Date'
21. Section C.3.10, Ground Water Annual Ground Water Program Report Information Annually
Interim Action
22. Section C.3.10, Ground Water Annual Summary Report on the Biota Monitoring and Data Information Annually
Interim Action Quiality Objectives
23. Section C.3.10, Ground Water Long-Term Ground Water Action Plan Approval as | As required
Interim Action required
24, Section C.3.11, Quality Assurance; Quality Assurance Plan Approval 30 days after contract award
DOE 0414.1 .
Annually review and update as
required
25. Section C.3.12, Environment, Develop and implement a Worker Safety and Health Program Approval 90 days after contract award
Safety and Health Support; DOE O
450.1
Updates as required
26. Section C.3.13, Vicinity Property (&) Survey Results Report Approval At the completion of each survey
Inclusion Surveys performed
(b) Completion Report for Remediated Vicinity Property Concurrence | At the completion of a remediated
vicinity property
27. Section G.5, Submission of Submission of Invoices Approval Monthly

Vouchers/Invoices
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DOE
Deliverable Reference Deliverable Action Deliverable Due Date'
28. Section |, DEAR 970.5223-1 (as Develop an Integrated Safety Management System Approval As required
required per DEAR 952.223-71)
Annual ISMS Safety Report Information Annually
29. | Section |, DEAR 952.242-70 Technical Written notification to CO that technical direction is not within CO action As required within 5 working days
Direction scope of work of contract after receipt
30. Section |, FAR 52.203-12, - OMB Standard Form LLL Disclosure of Lobbying Activities Information - Asrequired
Limitation on Payments to Influence after making lobbying contact
Certain Federal Transactions (Oct o .
2010) - Certl'flg:atlon and Dlsclos_ure from each person or company . As required
receiving a subcontract in excess of $100K
31. Section |, FAR 52.203-13 Notification to the Government regarding credible evidence of Information As required: Timely notice to
Contractor Code of Business Ethics employees involved with fraud, conflict of interests, gratuities, Office of Inspector General and
and Conduct (Apr 2010) bribery or false claims. Cco
32. Section |, FAR 52.209-6 Protecting Notice of prospective subcontract award with parties debarred, None As required prior to award of
the Government’s Interest When suspended or proposed for debarment. subcontract
Subcontracting with Contractors
Debarred, Suspended, or Proposed
for Debarment (Dec 2010)
33. Section I, FAR 52.209-9 Updated of Contractor shall update the information in Federal Awardee None On a semi-annual basis,

Publicly Available Information
Regarding Responsibility Matters

Performance and Integrity Information System (FAPIIS) by
posted required information in Central Contractor Registration

throughout the life of the contract.
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DOE
Deliverable Reference Deliverable Action Deliverable Due Date’
(Jan 2011) Alternate | (Jan 2011) database at http://www.ccr.gov.
34, Section |, FAR 52.215-19 Notification of Ownership Changes affecting valuation of None As required within 30 days of
Notification of Ownership Changes accounting assets or other cost changes change or date change is certain
(Oct 1997) to occur.
35. Section I, FAR 52.215-21 - Cost or Pricing Data None As required.
Requirements for Cost or Pricing o -
Data or Information Other Than - Certification of current Cost or Pricing Data
Cost or Pricing Data — Modifications - Request for exception from submission of Cost or Pricing
(Oct 2010) Data
36. Section |, FAR 52.215-23 Limitation Required reporting of performance of work by Contractor or None As required.

on Pass-Through Charges (Oct
2009)

subcontractor. Contractor shall notify Contracting Officer in
writing if —

(1) Contractor changes amount of subcontract effort after

award such that it exceeds 70 percent of total cost of work

to be performed under contract, task order, or delivery
order. Notification shall identify revised cost of
subcontract effort and shall include verification Contractor
will provide added value; or

(2) Any subcontractor changes amount of lower-tier
subcontractor effort after award such that it exceeds 70
percent of total cost of work to be performed under its
subcontract. The notification shall identify revised cost of
subcontract effort and shall include verification that
subcontractor will provide added value as related to work
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to be performed by lower-tier subcontractor(s).
37. Section |, FAR 52.216-7 Allowable Final Indirect Rate Cost Proposal Cco Annual within 6 months after end
Cost and Payment (Dec 2002) Negotiation of fiscal year
38. Section I, FAR 52.222-37 Federal Contractor Veterans Employment Report (VETS Form None Annually no later than Sept. 30 of
Employment Reports on Special 100) each year
Disabled Veterans, Veterans of the
Vietnam Era, and other Eligible
Veterans (Sep 2010)
39. Section I, FAR 52.223-6 Drug-Free Notification of Employee Conviction under a criminal drug None As required within 5 days after
Workplace (May 2001) statute for a violation occurring in the workplace receipt of such conviction.
40. Section |, FAR 52.227-2 Notice and (a) Reportto CO, promptly and in reasonable written detail, None As required
Assistance Regarding Patent and each notice or claim of patent or copyright infringement
Copyright Infringement (Dec 2007) based on performance of contract of which Contractor has
knowledge
(b) All evidence and information in Contractor’s possession None As requested by CO
pertaining to such claim or suit
41. Section |, FAR 52.228-7 Insurance (a) Requests for Approval of Self-Insurance Programs Approval As required
— Liability to Third Persons (Mar
1996) (b) Requests for Approval of Insurance for reimbursement Approval As required
42. Section |, FAR 52.233-1 Disputes Claims certification for claims in excess of $100K For As required

Information
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43. Section |, FAR 52.237-3 Continuity Phase-In Phase-Out Services Plan Approval As required per CO direction
of Services
44, Section |, FAR 52.242-4 Certification of Proposal for Final Indirect Costs Required with all proposals for
Certification of Final Indirect Costs final indirect cost rates
45, Section I, FAR 52.242-13 Notification of Bankruptcy Information As required
Bankruptcy
46. Section |, FAR 52.243-7 Notification Notification of change Action As required within 10 days after a
of Changes change
47. Section |, FAR 52.244-2 Request for consent to subcontract for certain subcontracts Approval or | As required
Subcontracts (cost-reimbursement, T&M, labor hour, or fixed price in excess Notification
of 5% of contract value) where contractor does not have as
Approved purchasing system appropriate
If the Contractor has an Approved purchasing system and
consent is not required under paragraph (c) or (d) of this
clause, the Contractor nevertheless shall notify the Contracting
Officer reasonably in advance of entering into any (i) cost-plus-
fixed-fee subcontract, or (ii) fixed-price subcontract that
exceeds either the simplified acquisition threshold or 5 percent
of the total estimated cost of this contract.
48. Section |, FAR 52.245-1 (&) Government Property Management System Approval Contract Award
Government Property
(b) Changes to Government Property Management System Approval As required
49, Section |, FAR 52.248-1 Value Value Engineering Change Proposals Approval As proposed by Contractor

Engineering
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50. Section |, DEAR 952.204-2 Security Notification of changes in Foreign Ownership, Control or Information As required — immediately upon
Influence change
51. Section |, DEAR 952.204-75 Public (a) Notification of Communications or Contacts with Members Information As required
Affairs of Congress relating to efforts performed under the
Contract
(b) Notification of activities or situations that may attract Information As required
national media attention
52. OMB Circular 123 Federal Managers Financial Integrity Act Report (FMFIA) Approval Annually
53. Section C, Section | Clause, DEAR Integrated Safety Management Systems Program and Plans Approval 90 days after contract award
970.5223-1 (inclusion required per (H&S, Environmental Safety, Emergency, etc.)
DEAR 952.223-71)
54, Federal Financial Accounting Deferred Maintenance Disclosure Forms: Reporting of Approval Year-end
Standards (SFFAS) No. 6 deferred maintenance on personal property.
55. DOE Financial Statement Commitments and Leases Information Third quarter and year end
56. Section C.3.10, Ground Water Annual Summary Report on the Crescent Junction Disposal Information Annually

Interim Action

Cell Moisture

Summary of Contract Deliverables does not include all required deliverables identified in other applicable sections of the
contract, DOE directives, federal regulations, or regulatory documents. The contractor shall be responsible for the compliance
with all applicable standards, orders and regulations under the contract.




Section J, Attachment 2 Training Requirements

Category Course # Course Description DOE CBT/Class Renewal Regmt

Equipment Specific Operators Training EQ #s ALL OPERATORS, INDIVIDUALLY, ARE TRAINED ON EACH PIECE OF EQUIPMENT

Environmental Sciences Lab: NOT REQUIRED FOR THIS SITE

Hazardous Materials: HM100 DOT HAZ. MAT. TRANS. GEN. AWARENES Class Cert/3yrs
HM115 DOT HAZARDOUS MATERIALS DRIVER Class Cert/3yrs
HM116 HAZ MAT TRANS SECURITY AWARENESS Class Cert/3yrs
HM117 DOT DRIVER TRAINING FOR CDL DRIVERS Class Cert/3yrs
HM118 DOT SPECIAL PERMIT TRAINING Class Cert/3yrs
HM119 DOT SECURITY PLAN TRAINING Class Cert/3yrs

Information Technology: IT100 COMPUTER SECURITY AWARENESS TRNG DOE |CBT Annual renew
IT101 WIRELESS AND GREEN NETWORK ACCESS FORM

Enviromental: EC100 ENVIRONMENTAL MANAGEMENT SYSTEMS DOE |CBT

Records Management & Office Support: RM103 RECORDS MANAGEMENT MANAGERS OVERVIEW

Industrial Hygiene Monitoring: IH100 NOISE MONITORING JPM
IH101 MULTIGAS DETECTOR JPM Practice
IH200 INTRODUCTION TO INDUSTRIAL HYGIENE TRAINING

NATIONAL INCIDENT MANAGEMENT SYSTEM (NIMS) EMERGENCY

Medical: ER106 RESPONSE TRAINING CBT
HS414 BLOODBORNE PATHOGENS CLASS/TEST Annual renew
MD308 FIRST AID/CPR/AED - AMERICAN HEART ASSOCIATION TRAINING CLASS/TEST Cert 2 yr

Health & Safety: ER100 EMERGENCY RESPONSE TRAINING GJ CBT Annual renew
ER101 MOAB CJ EMERGENCY RESPONSE CBT Annual renew
ES001 ELECTRICAL SAFETY AWARENESS TRNG CLASS
ES002 CIRCUIT BREAKER TRAINING CLASS




Category Course # Course Description DOE CBT/Class Renewal Regmt
ES003 NFPA 70E ELECTRICAL SAFETY TRAINING CLASS
HS100 INTEGRATED SAFETY MANAGEMENT DOE |CBT
HS101 10 CFR 851 TRAINING DOE |CBT
HS102 HAZARD COMMUNICATION
HS120 FIELD SOURCE CUSTODIAN
HS150 SITE SAFETY SUPERVISOR TRAINING
HS151 SITE SAFETY SUPERVISOR REFRESHER
HS161 DEFENSIVE DRIVING TRAINING CBT/TEST
HS210 ON-THE-JOB (OJT) INSTRUCTOR TRNG.
HS221 MOAB 3-DAY ON THE JOB TRAINING FORM
HS230 LEAD AWARENESS

LID/DE-LID OVERHEAD GANTRY CRANE NON-OPERATOR SAFETY

HS260 TRAINING CLASS/TEST Annual renew
HS304 PORTABLE FIRE EXTINGUISHERS CLASS/TEST
HS318 LOCKOUT/TAGOUT PROCEDURES CLASS Annual renew
HS322 COMPRESSED GAS CYLINDER TRAINING
HS324 CONFINED SPACE ENTRY CLASS Cert/one time
HS350 RESPIRATOR WEARER TRAINING CLASS/ Cert1yr
HS370 ASBESTOS AWARENESS TRAINING
HS420 USE AND INSP. OF PORTABLE LADDERS
HS431 FALL PROTECTION TRAINING
HW101 HAZARDOUS WASTE SITE (24 HR) INITIAL CLASS/TEST Annual renew
HW102R 8-HR. HAZARDOUS WASTE SITE REFRESH. CLASS/TEST Annual renew
ORO01 OCCURRENCE REPORTING-MGRS/SPVS CBT
OR002 OCCURRENCE REPORTING GEN AWARENESS CBT Annual renew
RP100 RADIOLOGICAL AWARENESS TRAINING CBT Cert 2 yr
RP101 GERT CBT/TEST Cert2yr
RP102 RADIOLOGICAL WORKER Il TRAINING CLASS/TEST
RP102R RW Il RETRAIN/CHALLENGE/DRESSOUT CBT/TEST

RAP Team: NOT REQUIRED FOR THIS SITE

RCT: NOT INCLUDED IN TAC'S TRAINING

Site Entry Training: SB100 MOAB UMTRA PRE-ENTRY SITE BRIEF




Category Course # Course Description DOE CBT/Class Renewal Regmt

Security Training: P1100 PRIVACY (DOE) INFORMATION AWARENES TRAINING DOE |CBT Annual Renew
PP100 GOVERNMENT PROPERTY AND VEHICLE TRAINING CBT Annual Renew
QA10T SUSPECT (TAC) COUNTERFEIT ITEMS AWARENESS TRAINING CBT Annual Renew
SC100 SECURITY AWARENESS BRIEF DOE |CBT Annual Renew
Sci1o01 COUNTERINTELLIGENCE AWARENESS DOE |CBT Annual Renew

Environmental Sampling: NOT REQUIRED FOR THIS SITE

Field Services: COURSES FS100 THRU FS122




Section J, Attachment 3 Government Furnished Property

RAC/ Condi

Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
222 A Projector Epson H285A S L6PF920282L $863.99|1/1/2007 TAC |R. Hopping 4 Moab, UT
6016540 |A Locomotive Baldwin-Lima Hamilton  |9090152 E 61205 $200,000.00|1/1/1954 RAC |K. Briscoe 4 Potash, UT
6016542 |A Locomotive Baldwin-Lima Hamilton  |RS-4-TC-1A E 61213 $156,876.00|1/1/1994 RAC |K. Briscoe 4 Potash, UT
C2843 A Bulldozer Caterpiller D-6 E 9uU7658 $11,359.00/4/19/1990 |RAC |K. Briscoe 7 Moab, UT
C3020 |A Germanium Detector Ortec 1230210S E 21-P685 $22,202.00|5/10/1990 |TAC |R. Hopping 4 Moab, UT
C4600 |A Spectroscopy System, No|EG&G 92X-P E 217 $8,368.00|9/7/1993 TAC |R. Hopping 4 Moab, UT
C4604 |A Detector EG&G GEM30195-P S TP-10941B $15,339.00|9/21/1993 |TAC |R. Hopping 4 Moab, UT
M01000 |A Switch Dell PowerConnect 5324 S FLS3SB1 N/A $568.00|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01001 |A Switch Dell PowerConnect 3448 S GTD6SB1 N/A $365.50|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01002 |A Computer Dell OptiPlex 745 S 9YKR5D1 21681749989 $837.00|7/3/2007 DOE |B. Wethington 1 Grand Junction, CO
M01003 |A Tape Backup Dell PowerVault 124T S GL77291 N/A $4,292.007/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01004 |A File Server Dell PE2950 S F2155B1 32775660325 $4,457.00|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
MO01005 |A Domain Controller Dell PE1950 S 8FOR5D1 18322517989 $3,826.00|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01006 |A Domain Controller Dell PE1950 S 6FOR5D1 13968953317 $3,826.007/3/2007 TAC |A. Kenney 1 Grand Junction, CO
MO01007 |A Server Rack Dell 4210 S HC686D1 N/A $5,594.35|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01008 |A Server, Exchange Dell PE2950 S BG4T5D1 24920142949 $5,057.00|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01009 |A Firewall Cisco PIX 515E S JM907231614 N/A $3,263.15|7/3/2007 TAC |R. Ryan 1 Grand Junction, CO
M01010 |A Switch Dell PowerConnect 3448 S 6HD6SB1 N/A $365.50|7/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01011 |A Computer Dell OptiPlex 745 S FZKR5D1 34802910181 $837.00|7/3/2007 TAC |P. Robinson 1 Grand Junction, CO
Mo01012 |A Computer Dell OptiPlex 745 S FYKR5D1 34742444005 $837.00| 7/3/2007 DOE |K. Bevan 1 Grand Junction, CO
M01013 |A Computer Dell OptiPlex 745 S 4YKR5D1 10797838309 $837.00|7/3/2007 TAC |L. Tatman 1 Grand Junction, CO
M01014 |A Computer Dell OptiPlex 745 S 7ZKR5D1 17388651493 $837.00| 7/3/2007 RAC |C. Ekker 1 Crescent Junction, UT
M01015 |A Computer Dell OptiPlex 745 S FXKR5D1 34681977829 $837.00|7/3/2007 RAC |K. Smith 1 Moab, UT
M01016 |A Computer Dell OptiPlex 745 S 5YKR5D1 12974620645 $837.00| 7/3/2007 TAC |C. Smith 1 Grand Junction, CO
M01017 |A Computer Dell OptiPlex 745 S 6YKR5D1 15151402981 $837.00|7/3/2007 RAC |K. Schafer 1 Crescent Junction, UT
M01018 |A Computer Dell OptiPlex 745 S 1YKR5D1 4267491301 $837.00| 7/3/2007 TAC |W.Ryan 1 Grand Junction, CO
M01020 |A Computer Dell OptiPlex 745 S 4ZKR5D1 10858304485 $837.00|7/3/2007 TAC |T. Stromire 1 Grand Junction, CO
M01021 |A Computer Dell OptiPlex 745 S JXKR5D1 43389107173 $837.00| 7/3/2007 RAC |B. Bosh 1 Crescent Junction, UT
M01022 |A Computer Dell OptiPlex 745 S 9ZKR5D1 21742216165 $837.00|7/3/2007 TAC |P. Wilson 1 Grand Junction, CO
M01023 |A Computer Dell OptiPlex 745 S CXKR5D1 28151630821 $837.00| 7/3/2007 TAC |K. Pil 1 Grand Junction, CO
M01024 |A Computer Dell OptiPlex 745 S 1ZKR5D1 4327957477 $837.00|7/3/2007 TAC |L. Stieferman 1 Grand Junction, CO
M01025 |A Computer Dell OptiPlex 745 S CYKR5D1 28212096997 $837.00| 7/3/2007 DOE |D. Metzler 1 Grand Junction, CO
M01026 |A Phone Switch Siemens Hicom 300E 30EX S 84289 N/A $15,300.00|3/6/2006 TAC |R. Ryan 4 Grand Junction, CO
M01027 |A Computer Dell OptiPlex 745 S 1YM5BD1 4269831877 $837.00|7/20/2007 |RAC |E. Baker 1 Grand Junction, CO
M01028 |A Computer Dell OptiPlex 745 S G6Q9BD1 35235419077 $863.00|7/20/2007 |RAC |R. Daily 1 Moab, UT
M01029 |A Computer Dell OptiPlex 745 S 17Q9BD1 2644150213 $863.00|7/20/2007 |TAC |J. Ritchey 1 Grand Junction, CO
M01030 |A Computer Dell OptiPlex 745 S 86Q9BD1 17821160389 $863.00|7/20/2007 |TAC |A. Kenney 1 Grand Junction, CO
M01031 |A Computer Dell OptiPlex 745 S 86Q9BD1 24351507397 $863.00|7/20/2007 |RAC |R. Daily 1 Moab, UT
M01032 |A Computer Dell OptiPlex 745 S 3YM5BD1 8623396549 $837.00|7/20/2007 |TAC |M. Mullis 1 Grand Junction, CO
M01033 |A Computer Dell OptiPlex 745 S 6YM5BD1 15153743557 $837.00|7/20/2007 |DOE |B. Wethington 1 Moab, UT
M01034 |A Computer Dell OptiPlex 745 S 5YM5BD1 12976961221 $837.00|7/20/2007 |TAC |C. Banghart 1 Grand Junction, CO
M01035 |A Computer Dell OptiPlex 745 S FXM5BD1 34684318405 $837.00|7/20/2007 |TAC |M. Shaffer 1 Grand Junction, CO
M01036 |A Server, Application 1 Dell PE2950 S 5G96FD1 11866786885 $5,157.00|8/3/2007 TAC |A. Kenney 1 Grand Junction, CO
M01037 |A Server, Application 2 Dell PE2950 S 4G96FD1 9690004549 $5,157.00|8/3/2007 TAC |A. Kenney 1 Moab, UT
M01038 |A Server, Edge Transport | Dell PE2950 S 23S0HD1 4582014949 $3,657.00|9/27/2007 |TAC |A. Kenney 1 Grand Junction, CO
M01039 |A Computer Dell OptiPlex 745 S DDzZ6JD1 29143322245 $1,583.87|8/31/2007 |DOE |J. Berwick 1 Crescent Junction, UT
MO01040 |A Computer Dell OptiPlex 745 S GDZ6JD1 35673669253 $1,583.87|8/31/2007 |DOE |A. Murphy 1 Moab, UT
M01041 |A Computer Dell OptiPlex 745 S CDZ6JD1 26966539909 $1,583.87|8/31/2007 |DOE |K. Wethington 1 Crescent Junction, UT
M01042 |A Computer Dell OptiPlex 745 S FDZ6JD1 33496886917 $1,583.87|9/13/2007 |RAC |B. Anderson 1 Crescent Junction, UT
M01043 |A Server Rack Dell 4210 S CLHSV91 N/A $6,523.06|8/17/2007 | TAC |A. Kenney 1 Grand Junction, CO
M01044 |A Computer Dell OptiPlex 745 S 5P5WND1 12405487429 $835.00|9/13/2007 |TAC |T. Cox 1 Moab, UT
M01045 |A Computer Dell OptiPlex 745 S 8N5WND1 18814902085 $835.00/9/13/2007 |RAC |E. Baker 1 Moab, UT




Section J, Attachment 3 Government Furnished Property

RAC/ Condi

Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
M01046 |A Computer Dell OptiPlex 745 S 3P5WND1 8051922757 $835.00|9/13/2007 |RAC |R. Daily 1 Moab, UT
M01047 |A Computer Dell OptiPlex 745 S 1P5WND1 3698358085 $835.00|9/13/2007 |DOE |B. Wethington 1 Moab, UT
M01048 |A Computer Dell OptiPlex 745 S 5NSWND1 12284555077 $835.00|9/13/2007 |RAC |A. Murphy 1 Crescent Junction, UT
M01049 |A Computer Dell OptiPlex 745 S JM5WND1 42699041605 $835.00|9/13/2007 |TAC |D. Allen 1 Moab, UT
M01050 |A Computer Dell OptiPlex 745 S HN5WND1 38405943109 $835.00|9/13/2007 |DOE |K. Wethington 1 Moab, UT
M01051 |A Computer Dell OptiPlex 745 S FN5WND1 34052378437 $835.00|9/13/2007 |TAC |S. Williams 1 Grand Junction, CO
M01052 |A Computer Dell OptiPlex 745 S DM5WND1 29638347589 $835.00|9/13/2007 |RAC |F. Smith 4 Crescent Junction, UT
M01053 |A Computer Dell OptiPlex 745 S 7P5WND1 16759052101 $835.00|9/13/2007 |TAC |T. Bachtell 1 Grand Junction, CO
M01058 |A Switch Dell PowerConnect 5324 S 1BYCS81 N/A $689.00|10/15/2007 |TAC |A. Kenney 1 Grand Junction, CO
M01059 |A Truck Dodge 1988 Ram 2500 E 1B7HW24XXJS729562 E71378 $2,000.00|1/1/1988 RAC |B. Anderson 4 Crescent Junction, UT
M01062 |A Vehicle Chevrolet 1990 Blazer 1500 E 1GNEV18KXMF139890 |E71566 $2,500.00|1/1/1990 RAC |K. Briscoe 4 Moab, UT
M01066 |A Radon Detector Durridge RAD7 E 2116 $5,865.00|2/19/2008 |RAC |A. Smith 1 Moab, UT
M01067 |A Radon Detector Durridge RAD7 E 2119 $5,865.00(2/19/2008 |RAC |A. Smith 1 Moab, UT
M01068 |A Radon Detector Durridge RAD7 E 2110 $5,865.00(2/19/2008 |RAC |A. Smith 1 Crescent Junction, UT
M01069 |A Radon Detector Durridge RAD7 E 2117 $5,865.00(2/19/2008 |RAC |A. Smith 1 Moab, UT
MO01070 |A Radon Detector Durridge RAD7 E 2118 $5,865.00|2/19/2008 |RAC |A. Smith 1 Crescent Junction, UT
M01071 |A Radon Detector Durridge RAD7 E 2109 $5,865.00(2/19/2008 |RAC |A. Smith 1 Moab, UT
M01077 |A Counter, Alpha/Beta Canberra SOLO300G E 02084926 $15,000.00|3/11/2008 |RAC |A. Smith 1 Moab, UT
M01078 |A Meter Pylon 6204610 E 188 $17,035.00|6/10/2008 |RAC |A. Smith 1 Moab, UT
M01079 |A Meter Pylon 6204610 E 189 $17,035.00/6/10/2008 |RAC |A. Smith 1 Moab, UT
M01080 |A Computer Dell OptiPlex 755 S 2GJTDG1 5354306641 $1,046.00|6/5/2008 TAC |W. Wernlund 1 Grand Junction, CO
M01081 |A Computer Dell OptiPlex 755 S 5GJTDG1 11884653649 $1,046.00|6/5/2008 TAC |L. Glowiak 1 Moab, UT
M01082 |A Computer Dell OptiPlex 755 S 6GJTDG1 14061435985 $1,046.00|6/5/2008 TAC |K. Bevan 1 Grand Junction, CO
M01083 |A Computer Dell OptiPlex 755 S 9FJTDG1 20531316817 $1,046.00|6/5/2008 RAC |K. Lott 1 Moab, UT
M01084 |A Computer Dell OptiPlex 755 S HFJTDG1 37945575505 $1,046.00|6/5/2008 TAC |E. Colunga 1 Moab, UT
M01085 |A Computer Dell OptiPlex 755 S 98LTDG1 20111412817 $1,046.00|6/5/2008 TAC |R. Hopping 1 Moab, UT
MO01086 |A Computer Dell OptiPlex 755 S 8GJTDG1 18415000657 $1,046.00|6/5/2008 TAC |James Ritchey |1 Moab, UT
M01087 |A Computer Dell OptiPlex 755 S CFJTDG1 27061663825 $1,046.00|6/5/2008 RAC |C. Niemeyer 1 Grand Junction, CO
M01088 |A Computer Dell OptiPlex 755 S 3GJTDG1 7531088977 $1,046.00|6/5/2008 TAC |A. Kenney 1 Grand Junction, CO
M01089 |A Computer Dell OptiPlex 755 S JPJTDG1 42299140177 $1,046.00|6/5/2008 DOE |J. Berwick 1 Moab, UT
MO01090 |A Air Monitoring Station Thermo Electron GUV-16H E 4205 $6,000.00|9/6/2005 RAC |E. Baker 1 Moab, UT
M01091 |A Air Monitoring Station Thermo Electron GUV-16H E 4198 $6,000.00|9/6/2005 RAC |E. Baker 1 Moab, UT
M01093 |A Computer Dell OptiPlex 755 S 2NDTOG1 5767509025 $1,046.00|7/7/2008 RAC |K. Briscoe 1 Moab, UT
M01094 |A Computer Dell OptiPlex 755 S 4DDTOG1 10121073697 $1,046.00|7/7/2008 TAC |R. Hopping 1 Moab, UT
M01095 |A Computer Dell OptiPlex 755 S 4PDTOG1 10242006049 $1,046.00|7/7/2008 RAC |B. Anderson 1 Crescent Junction, UT
M01096 |A Computer Dell OptiPlex 755 S FNDTOG1 34065679393 $1,046.00|7/7/2008 RAC |S. Goodspeed 1 Crescent Junction, UT
M01097 |A Computer Dell OptiPlex 755 S 9NDTOG1 21004985377 $1,046.00|7/7/2008 RAC |S. Goodspeed 1 Moab, UT
M01098 |A Computer Dell OptiPlex 755 S GMDTOG1 36181995553 $1,046.00|7/7/2008 RAC |C. Drum 1 Moab, UT
M01099 |A Computer Dell OptiPlex 755 S 6NDTOG1 14474638369 $1,046.00|7/7/2008 RAC |K. Schafer 1 Crescent Junction, UT
M01100 |A Computer Dell OptiPlex 755 S BPDTOG1 25479482401 $1,046.00|7/7/2008 RAC |L. Brede 1 Grand Junction, CO
MO01101 |A Computer Dell OptiPlex 755 S FPDTOG1 34186611745 $1,046.00|7/7/2008 RAC |K. Brey 1 Moab, UT
M01102 |A Computer Dell OptiPlex 755 S 2PDTOG1 5888441377 $1,046.00|7/7/2008 RAC |C. Ekker 1 Crescent Junction, UT
M01103 |A Computer Dell OptiPlex 755 S 8PDTOG1 18949135393 $1,046.00|7/7/2008 RAC |G. Church 1 Moab, UT
M01104 |A Computer Dell OptiPlex 755 S CPDTOG1 27656264737 $1,046.00|7/7/2008 RAC |K. Finley 1 Moab, UT
M01105 |A Computer Dell OptiPlex 755 S HNDTOG1 38419244065 $1,046.00|7/7/2008 RAC |B. Bosh 1 Crescent Junction, UT
M01106 |A Computer Dell OptiPlex 755 S CNDTOG1 27535332385 $1,046.00|7/7/2008 RAC |R. Daily 1 Moab, UT
M01107 |A Computer Dell OptiPlex 755 S 6PDTOG1 14595570721 $1,046.00|7/7/2008 RAC |R. Geary 1 Moab, UT
M01108 |A Radio Repeater Midland 91-1110B E 231800021 FCC#MMA911110B $8,907.81|9/1/2008 TAC |R. Ryan 1 Bald Mesa, UT
M01109 |A Server, FTP Dell E3110 S DXHTCH1 30323476837 $2,399.00(8/29/2008 |TAC |A. Kenney 1 Grand Junction, CO
M01110 |A Laptop Computer Dell Latitude D630 S 9L437H1 20867698837 $943.00|9/3/2008 RAC |K. Pearson 1 Moab, UT
M01111 |A Phone System Inter-Tel 5000 E 1LHO000827364 SSL0165021 $11,995.00|8/7/2008 TAC |R.Ryan 1 Crescent Junction, UT
M01112 |A Server Dell PE2950 S 9Q2ZGH1 21168175141 $7,615.99/9/23/2008 | TAC |A. Kenney 1 Grand Junction, CO
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Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
MO01113 |A Power Washer Landa HHW 4/4000 E 11100450-100259 109FS12231U021626 $10,360.00|10/7/2008 |RAC |K. Briscoe 1 Moab, UT
M01114 |A Power Washer Landa HHW 4/4000 E 11100470-100036 $10,360.00|10/14/2008 |RAC |F. Smith 1 Crescent Junction, UT
MO01117 |A Meter Pylon 6204610 E 190 $17,035.00|11/13/2008 |RAC |A. Smith 1 Moab, UT
M01118 |A Meter Pylon 6204610 E 191 $17,035.00|11/13/2008 |RAC |A. Smith 1 Moab, UT
M01119 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01120 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01121 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01122 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01123 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
MO01124 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01125 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01126 |A Container Rack Pacific Central Steel NMN E NSN $13,275.00|3/1/2009 RAC |K. Briscoe 1 Moab, UT
M01128 |A Server Dell R710 S 9RRH6EK1 $9,997.00|6/4/2009 TAC |A. Kenney 1 Grand Junction, CO
M01129 |A Server Dell PE2950 S DKX3VH1 29563101973 $9,489.00|12/16/2008 |[TAC |A. Kenney 1 Crescent Junction, UT
MO01130 |A Computer Dell OptiPlex 760 S J6NCNK1 41760883009 $829.00|8/3/2009 RAC |T. Unrein 1 Moab, UT
M01131 |A Computer Dell OptiPlex 760 S H7NCNK1 37467784513 $829.00|8/3/2009 TAC |A. Kenney 1 Grand Junction, CO
MO01132 |A Computer Dell OptiPlex 760 S 96NCNK1 19993059649 $829.00|8/3/2009 RAC |C. Ekker 1 Crescent Junction, UT
M01133 |A Computer Dell OptiPlex 760 S A5NCNK1 9048681793 $829.008/3/2009 RAC |S. Shoemaker 1 Moab, UT
M01134 |A Computer Dell OptiPlex 760 S 25NCNK1 4695117121 $829.00|8/3/2009 RAC |R. Tsosie 1 Crescent Junction, UT
M01135 |A Computer Dell OptiPlex 760 S F6NCNK1 33053753665 $829.008/3/2009 RAC |K. Gordon 1 Moab, UT
MO01136 |A Computer Dell OptiPlex 760 S 59NCNK1 11467328833 $829.00|8/3/2009 TAC |M. Udovitsch 1 Moab, UT
M01137 |A Computer Dell OptiPlex 760 S 77TNCNK1 15699961153 $829.008/3/2009 TAC |D. Allen 1 Grand Junction, CO
MO01138 |A Computer Dell OptiPlex 760 S CINCNK1 26704805185 $829.00|8/3/2009 TAC |D. Cooper 1 Grand Junction, CO
M01139 |A Computer Dell OptiPlex 760 S GIONCNK1 35411934529 $829.008/3/2009 RAC |K. Briscoe 1 Moab, UT
MO01140 (A Computer Dell OptiPlex 760 S 69NCNK1 13644111169 $829.00|8/3/2009 RAC |A. Smith 1 Crescent Junction, UT
M01141 |A Computer Dell OptiPlex 760 S 49NCNK1 9290546497 $829.00|8/3/2009 RAC |M. Brewer 1 Moab, UT
M01142 (A Computer Dell OptiPlex 760 S 3BNCNK1 7234696513 $829.00|8/3/2009 RAC |A. Smith 1 Moab, UT
M01143 |A Computer Dell OptiPlex 760 S 79NCNK1 15820893505 $829.00|8/3/2009 RAC |K. Pearson 1 Moab, UT
M01144 |A Computer Dell OptiPlex 760 S 89INCNK1 17997675841 $829.00|8/3/2009 TAC |A. Kenney 1 Grand Junction, CO
M01145 |A Computer Dell OptiPlex 760 S JONCNK1 41942281537 $829.00|8/3/2009 TAC |S. Klepzig 1 Grand Junction, CO
M01146 |A Computer Dell OptiPlex 760 S 29NCNK1 4936981825 $829.00|8/3/2009 TAC |R. Hopping 1 Moab, UT
MO01147 |A Computer Dell OptiPlex 760 S BINCNK1 24528022849 $829.00|8/3/2009 RAC |L. Brede 1 Moab, UT
M01148 |A Computer Dell OptiPlex 760 S F8NCNK1 33174686017 $829.008/3/2009 RAC |G. McKinnon 1 Moab, UT
MO01149 (A Computer Dell OptiPlex 760 S 18NCNK1 2699733313 $829.00|8/3/2009 RAC |L. Whitcomb 1 Moab, UT
MO01150 |A Computer Dell OptiPlex 760 S JBNCNK1 15760427329 $829.00|8/3/2009 TAC |R. Hopping 1 Moab, UT
MO01151 |A Computer Dell OptiPlex 760 S 68NCNK1 13583644993 $829.00|8/3/2009 RAC |R. Daily 1 Moab, UT
M01152 |A Computer Dell OptiPlex 760 S BSNCNK1 24467556673 $829.00|8/3/2009 RAC |K. Schafer 4 Crescent Junction, UT
M01153 |A Computer Dell OptiPlex 760 S C8NCNK1 26644339009 $829.00|8/3/2009 RAC |C. Niemeyer 1 Grand Junction, CO
MO01154 |A Computer Dell OptiPlex 760 S JBNCNK1 41881815361 $829.008/3/2009 DOE |J. Berwick 1 Moab, UT
M01155 |A Computer Dell OptiPlex 760 S G6NCNK1 35230536001 $829.00|8/3/2009 RAC |G. McKinnon 1 Moab, UT
MO01156 |A Computer Dell OptiPlex 760 S 28NCNK1 4876515649 $829.00|8/3/2009 RAC |S. Morse 1 Moab, UT
M01157 |A Computer Dell OptiPlex 760 S GB8NCNK1 35351468353 $829.00|8/3/2009 TAC |R. Ryan Crescent Junction, UT
M01158 |A Computer Dell OptiPlex 760 S 39NCNK1 7113764161 $829.00|8/3/2009 RAC |K. Turvy 4 Moab, UT
M01159 |A Computer Dell OptiPlex 760 S B6NCNK1 24346624321 $829.00|8/3/2009 RAC |K. Briscoe 4 Moab, UT
M01160 |A Computer Dell OptiPlex 760 S JANCNK1 41639950657 $829.008/3/2009 RAC |G. McKinnon 4 Moab, UT
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M01161 |A Computer Dell OptiPlex 760 S FANCNK1 32932821313 $829.008/3/2009 RAC |J. Syra 1 Moab, UT
Mo01162 |A Computer Dell OptiPlex 760 S DBNCNK1 28821121345 $829.008/3/2009 RAC |R. Daily 1 Moab, UT
M01163 |A Computer Dell OptiPlex 760 S C7NCNK1 26583872833 $829.00|8/3/2009 RAC |L. Partridge 1 Crescent Junction, UT
M01164 |A Computer Dell OptiPlex 760 S 19NCNK1 2760199489 $829.008/3/2009 RAC |G. McKinnon 1 Moab, UT
M01165 |A Computer Dell OptiPlex 760 S 17NCNK1 2639267137 $829.00|8/3/2009 RAC |G. McKee 1 Moab, UT
M01166 |A Computer Dell OptiPlex 760 S A7NCNK1 9169614145 $829.00|8/3/2009 TAC |A. Kenney 1 Moab, UT
M01167 |A Computer Dell OptiPlex 760 S FSNCNK1 32993287489 $829.008/3/2009 RAC |R. Allred 1 Moab, UT
M01168 |A Computer Dell OptiPlex 760 S D7NCNK1 28760655169 $829.00|8/3/2009 RAC |G. McKinnon 1 Moab, UT
M01169 |A Computer Dell OptiPlex 760 S 98NCNK1 20113992001 $829.008/3/2009 RAC |A. Ward 1 Moab, UT
M01170 |A Computer Dell OptiPlex 760 S G7NCNK1 35291002177 $829.00|8/3/2009 RAC |T. McFarland 1 Crescent Junction, UT
M01171 |A Computer Dell OptiPlex 760 S 87NCNK1 17876743489 $829.00|8/3/2009 RAC |G. McKinnon 4 Moab, UT
M01172 |A Computer Dell OptiPlex 760 S 65NCNK1 13402246465 $829.008/3/2009 RAC |R. Daily 1 Moab, UT
M01173 |A Computer Dell OptiPlex 760 S HBNCNK1 37528250689 $829.008/3/2009 RAC |H. Worthington |1 Moab, UT
M01174 |A Computer Dell OptiPlex 760 S 85NCNK1 17755811137 $829.00|8/3/2009 RAC |R. Nielson 1 Crescent Junction, UT
M01175 |A Computer Dell OptiPlex 760 S 97NCNK1 20053525825 $829.008/3/2009 RAC |T. Madden 1 Moab, UT
M01176 |A Computer Dell OptiPlex 760 S 48NCNK1 9230080321 $829.008/3/2009 RAC |H. White 1 Moab, UT
M01177 |A Computer Dell OptiPlex 760 S 57NCNK1 11346396481 $829.00|8/3/2009 RAC |B. Bosh 1 Crescent Junction, UT
M01178 |A Computer Dell OptiPlex 760 S 45NCNK1 37346852161 $829.008/3/2009 TAC |A. Kenney 1 Grand Junction, CO
M01179 |A Computer Dell OptiPlex 760 S 27NCNK1 4816049473 $829.00|8/3/2009 RAC |K. Brey 4 Moab, UT
M01180 |A Computer Dell OptiPlex 760 S 66NCNK1 13462712641 $829.008/3/2009 RAC |D. Samuel 4 Moab, UT
M01181 |A Computer Dell OptiPlex 760 S 26NCNK1 4755583297 $829.00|8/3/2009 RAC |K. Briscoe 1 Moab, UT
M01182 |A Computer Dell OptiPlex 760 S 56NCNK1 11285930305 $829.00|8/3/2009 TAC |A. Kenney 1 Grand Junction, CO
M01183 |A Computer Dell OptiPlex 760 S D5NCNK1 28639722817 $829.008/3/2009 RAC |T. Davis 1 Moab, UT
M01184 |A Laptop Computer Dell Inspiron 1010 S D3N4AMK1 28518415921 $484.00|8/17/2009 |TAC |A. Kenney 1 Grand Junction, CO
M01188 |A Vehicle Ford Escape E 1FMCU493X9KD10613 E303613 $25,223.74|8/24/2009 |RAC |L. Brede 1 Grand Junction, CO
M01189 |A Laptop Computer Dell Latitude E6500 S 36HHTK1 6922528993 $979.00|8/26/2009 |TAC |J. Nettleblad 1 Grand Junction, CO
M01190 |A Data Phone Sprint PPC-6850 S 270113178315088913 9702010643 $379.97|8/28/2009 |TAC |M. Udovitsch 1 Moab, UT
M01191 |A Tractor John Deere 3720 E LV3720H522730 $22,000.00/9/10/2009 |TAC |R. Hopping 1 Moab, UT
M01192 |A Scintillometer Delta Epsilon SC-133 E 107 $5,490.00(9/10/2009 | TAC |R. Hopping 1 Moab, UT
M01193 |A Scintillometer Delta Epsilon SC-133 E 108 $5,490.00|9/10/2009 |TAC |R. Hopping 1 Moab, UT
M01194 |A Scintillometer Delta Epsilon SC-133 E 106 $5,490.00(9/10/2009 |TAC |R. Hopping 1 Moab, UT
M01195 |A Scintillometer Delta Epsilon SC-133 E 109 $5,490.00|9/10/2009 |TAC |R. Hopping 1 Moab, UT
M01196 |A Van Dodge 1992 Ram 350 E 2B5WB35Z2RK17847 E303614 $14,996.16|8/18/1993 |RAC |K. Briscoe 4 Moab, UT
M01197 |A Evaporation System Landshark LS E 08ZB0055 $22,400.00/9/24/2009 |RAC |R. Hopping 1 Moab, UT
M01198 |A Evaporation System Landshark LS E 08ZB0066 $22,400.00|10/13/2009 |RAC |R. Hopping 1 Moab, UT
M01201 |A Compactor Caterpiller 825H E JAZW00213 $405,000.00|10/13/2009 |RAC |B. Anderson 4 Crescent Junction, UT
M01202 |A Bulldozer Komatsu D275AX-EO E 30101 $570,000.00|10/27/2009 |RAC |B. Anderson 4 Crescent Junction, UT
M01203 |A Generator Powr Gard TS50 E H923908 $17,860.001/1/1992 RAC |B. Anderson 4 Crescent Junction, UT
M01204 |A Soil Compactor Humboldt H-4169 E 205092202 $6,900.00|11/25/2009 |RAC |K. Turvy 1 Moab, UT
M01205 |A Projector Epson H311A S M4UF991235L $649.99|12/2/2009 |TAC |S. Williams 1 Grand Junction, CO
M01209 |A Weather Station Campbell Scientific CR1000 E 21349 $7,307.48|6/9/2009 RAC |E. Baker 1 Crescent Junction, UT
M01210 |A Generator Marathon Electric 88-21007 E LM398465 $6,096.00|1/1/1996 TAC |J. Ritchey 4 Moab, UT
M01211 |A Laptop Computer Panasonic CF30 S 9GKYA65317 Toughbook $3,250.00|12/29/2009 |RAC |K. Briscoe 1 Moab, UT
M01212 |A Laptop Computer Panasonic CF30 S 9FKYA62226 Toughbook $3,250.00(12/29/2009 |RAC |K. Turvy 1 Moab, UT
M01213 |A Computer Dell OptiPlex 780 S CHTTTL1 27199413253 $988.00|1/14/2010 |RAC |K. Briscoe 1 Moab, UT
M01214 |A Computer Dell OptiPlex 780 S BGTTTL1 24962164741 $988.00|1/14/2010 |RAC |W. Blake 1 Moab, UT




Section J, Attachment 3 Government Furnished Property

RAC/ Condi

Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
M01215 |A Computer Dell OptiPlex 780 S 4HTTTLL 9785154565 $988.00|1/14/2010 |RAC |T. Blake 1 Moab, UT
M01216 |A Computer Dell OptiPlex 780 S OHTTTL1 20669066245 $988.00|1/14/2010 |TAC |N. LeBlanc 1 Grand Junction, CO
M01217 |A Computer Dell OptiPlex 780 S DGTTTL1 29315729413 $988.00|1/14/2010 |RAC |C. Niemeyer 1 Grand Junction, CO
M01218 |A Computer Dell OptiPlex 780 S JGTTTLL 42376426429 $988.00|1/14/2010 |RAC |C. Niemeyer 1 Grand Junction, CO
M01219 |A Computer Dell OptiPlex 780 S FHTTTL1 33729760261 $988.00|1/14/2010 |RAC |K. Schafer 1 Crescent Junction, UT
M01220 |A Computer Dell OptiPlex 780 S 3JTTTLL 7729304581 $988.00|1/14/2010 |RAC |C. Cowan 1 Moab, UT
M01221 |A Computer Dell OptiPlex 780 S HGTTTL1 38022858757 $988.00|1/14/2010 |RAC |Y. Carnine 1 Grand Junction, CO
M01222 |A Computer Dell OptiPlex 780 S JHTTTLL 42436889605 $988.00|1/14/2010 |RAC |R. Dennis 4 Moab, UT
M01223 |A Computer Dell OptiPlex 780 S DJTTTL1 29497127941 $988.00|1/14/2010 |RAC |H. Worthington |1 Crescent Junction, UT
M01224 |A Computer Dell OptiPlex 780 S THTTTLL 16315501573 $988.00|1/14/2010 |RAC |J. Knight 1 Crescent Junction, UT
M01225 [A Computer Dell OptiPlex 780 S 9JTTTLL 20789998597 $988.00]1/14/2010 |RAC |B. Bosh 1 Crescent Junction, UT
M01226 |A Computer Dell OptiPlex 780 S 2HTTTLL 5431589893 $988.00|1/14/2010 |TAC |A. Kenney 1 Grand Junction, CO
M01227 |A Computer Dell OptiPlex 780 S 2KTTTLL 5612988421 $988.00|1/14/2010 |TAC |D. Bell 1 Grand Junction, CO
M01228 |A Computer Dell OptiPlex 780 S CGTTTL1 27138947077 $988.00(1/14/2010 |RAC |G. McKinnon 1 Moab, UT
M01229 |A Computer Dell OptiPlex 780 S JITTTLL 42557821957 $988.00|1/14/2010 |TAC |C. Smith 1 Grand Junction, CO
M01230 |A Computer Dell OptiPlex 780 S BJTTTL1 25143565269 $988.00|1/14/2010 |RAC |J. Anderson 1 Crescent Junction, UT
MO01231 |A Computer Dell OptiPlex 780 S FGTTTL1 33669294085 $988.00|1/14/2010 |RAC |C. Johnston 1 Moab, UT
M01232 |A Computer Dell OptiPlex 780 S 6JTTTLL 14259651589 $988.00|1/14/2010 |TAC |R. Barker 1 Moab, UT
M01233 |A Laptop Computer Dell Inspiron 1011 S 3D3G4L1 7322198581 $534.00|1/21/2010 |TAC |J. Ritchey 1 Grand Junction, CO
M01238 |A Laptop Computer Dell Latitude E6500 S 21004061509 9ND9XL1 $1,100.00|2/19/2010 |RAC |Y. Carnine 1 Grand Junction, CO
M01239 |A Laptop Computer Dell Latitude E6500 S 29711190853 DND9XL1 $1,100.00|2/19/2010 |TAC |D. Cooper 1 Grand Junction, CO
M01240 |A Truck Jeep 1980 Utility Pickup E JOE46YN032877 E303615 $10,267.00|3/3/2010 RAC |K. Briscoe 4 Moab, UT
M01241 |A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00|3/12/2010 |RAC |B. Anderson 1 Crescent Junction, UT
M01242 |A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00|3/12/2010 |RAC |B. Anderson 1 Crescent Junction, UT
MO01243 |A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00|3/12/2010 |RAC |B. Anderson 1 Crescent Junction, UT
M01244 |A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00|3/12/2010 |RAC |B. Anderson 1 Crescent Junction, UT
MO01245 |A Personnel Shelter Pacific Central Steel NMN E NSN $22,917.00|3/12/2010 |RAC |B. Anderson 1 Crescent Junction, UT
MO01246 (A Construction Camera EarthCam DC-09324 E AAU-CGU4 $5,246.25|2/17/2010 |TAC |T. Bachtell 1 Moab, UT
M01247 |A Construction Camera EarthCam DC-09229 E AAQ-GX42 $5,246.25|2/17/2010 |TAC |T. Bachtell 1 Crescent Junction, UT
MO01249 (A Laptop Computer Dell Latitude E6500 S 28293305941 CZX3QL1 $1,191.00|4/5/2010 RAC |E. Baker 1 Grand Junction, CO
MO01250 |A Laptop Computer Dell Latitude E6500 S 28293399253 CZX5QL1 $1,191.00|4/5/2010 RAC |J. Nettleblad 1 Grand Junction, CO
MO01251 |A Laptop Computer Dell Latitude E6400 S 16271454421 7H3LQL1 $1,169.00|4/8/2010 TAC |A. Kenney 1 Grand Junction, CO
M01253 |A Gantry Crane Taylor RTG10042 E SF736223 $992,875.00|5/3/2010 RAC |K. Briscoe 1 Moab, UT
MO01254 |A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00(4/29/2010 |RAC |B. Anderson 1 Crescent Junction, UT
MO01255 |A Truck Ramp Pacific Central Steel NMN E NSN $15,385.00|4/29/2010 |RAC |B. Anderson 1 Crescent Junction, UT
MO01257 |A Trailer, Water 6200 gal  |Bar-bell Fabricating Co. |103-SM E 4BUEED1B4RB944640 E00037T $25,950.00|5/17/2010 |RAC |K. Briscoe 1 Moab, UT
M01258 |A Vehicle Ford Expedition E 1FMPU16L31LB20767 E303617 $25,595.00|1/1/2001 RAC |K. Briscoe 4 Moab, UT
MO01259 (A Vehicle Chevrolet Blazer E 1GNDT13W12K224388 |E303616 $18,896.09|1/1/2002 RAC |B. Anderson 4 Crescent Junction, UT
MO01260 |A Pump, 4" Trash Gorman Rupp PA4A60-4045D E PE4045D459393 1323469 $11,058.98|1/1/2009 RAC |K. Briscoe 4 Moab, UT
M01261 |A Server Dell PE R710 S H83HSL1 $5,399.00|6/15/2010 |DOE |A. Kenney 1 Crescent Junction, UT
M01262 |A Steam Cleaner Shelters |Pacific Central Steel NMN E NSN $22,917.00|2/5/2010 RAC |B. Anderson 1 Crescent Junction, UT
M01263 |A Steam Cleaner Shelters |Pacific Central Steel NMN E NSN $22,917.00|2/5/2010 RAC |B. Anderson 1 Crescent Junction, UT
M01264 |A Steam Cleaner Shelters |Pacific Central Steel NMN E NSN $22,917.00|2/5/2010 RAC |B. Anderson 1 Crescent Junction, UT
M01265 |A Projector Epson EX71 WXGA S M57F9Y0382L $749.99|12/18/2009 |RAC |C. Ekker 1 Crescent Junction, UT
M01266 |A Data Phone Sprint EVO 4G S 270113179507124873 9703615770 $199.99|6/29/2010 |TAC |R. Ryan 1 Grand Junction, CO
MO01267 |A Data Phone Sprint EVO 4G S 270113179508761169 9707786548 $199.99|7/22/2010 |RAC |D. Samuel 1 Moab, UT
M01268 |A Data Phone Sprint EVO 4G S 270113179508856622 9705893017 $199.99|8/5/2010 TAC |A. Kenney 1 Grand Junction, CO
M01269 |A Light Tower Wacker Neuson LTN6L E 5923880 $7,552.58|8/31/2010 |RAC |K. Briscoe 1 Moab, UT
M01270 |A Light Tower Wacker Neuson LTN6L E 5923879 $7,552.58|8/31/2010 |RAC |K. Briscoe 1 Moab, UT
M01271 |A Generator Wacker 85 KVA E 5563348 $15,250.00|8/25/2010 |TAC |R. Hopping 1 Moab, UT
M01272 |A Data Phone Sprint EVO 4G S 270113179509166224 9707788388 $199.99|9/23/2010 |RAC |M. Capitan 1 Moab, UT
MO01273 |A Data Phone Sprint EVO 4G S 270113179509166243 9704243846 $199.99/9/23/2010 |TAC |R. Hopping 1 Moab, UT
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M01274 |A Generator Honda Blackmax BM10700DR |S CRM2050161 7Kva $1,750.00|6/4/2010 TAC |R. Hopping 4 Moab, UT
M01275 |A Data Phone Sprint EVO 4G S 270113179910150945 9703617026 $199.99|10/21/2010 |RAC |K. Pearson 1 Moab, UT
MO01276 |A Data Phone Sprint EVO 4G S 270113179910150855 9707787398 $199.99|10/21/2010 |TAC |T. Cox 1 Moab, UT
M01277 |A Data Phone Sprint EVO 4G S 270113179909900998 9707789578 $199.99|10/26/2010 |RAC |J. Anderson 1 Crescent Junction, UT
M01278 |A Data Phone Sprint EVO 4G S 270113179909901025 9707786372 $199.99|10/26/2010 |RAC |K. Brey 1 Moab, UT
M01279 |A Data Phone Sprint EVO 4G S 270113179914820297 9702017446 $199.99|11/3/2010 |RAC |G. McKinnon 1 Moab, UT
M01280 |A Switch Brocade Fastiron FWS648G S AN10254974 $2,419.00(11/12/2010 |TAC |A. Kenney 1 Grand Junction, CO
M01281 |A Switch Brocade Fastiron FWS648G S AN10254959 $2,419.00|11/12/2010 |[TAC |A. Kenney 1 Grand Junction, CO
M01282 |A Computer Dell Studio XPS 9100 S 27429185053 $1,699.99|11/15/2010 |TAC |J. Nettleblad 1 Grand Junction, CO
M01283 |A Computer Dell Studio XPS 9100 S 27427645405 $1,699.99|11/15/2010 |TAC |R. Ryan 1 Grand Junction, CO
M01284 |A Computer Dell Studio XPS 9100 S 27429231709 $1,699.99|11/15/2010 |TAC |S. Klepzig 1 Grand Junction, CO
M01285 |A Computer Dell Studio XPS 9100 S 27427552093 $1,699.99|11/15/2010 |[TAC |A. Kenney 1 Grand Junction, CO
M01286 |A Data Phone Sprint EVO 4G S 270113179910754944 9704242226 $199.99|11/16/2010 |RAC |H. Worthington |1 Moab, UT
M01287 |A Switch Brocade Fastiron FWS624G S AN10161344 $1,342.00|11/16/2010 |TAC |A. Kenney 1 Grand Junction, CO
M01288 |A Switch Brocade Fastiron FWS624G S AN10171714 $1,342.00|11/16/2010 |[TAC |A. Kenney 1 Grand Junction, CO
M01289 |A Data Phone Sprint EVO 4G S 270113179910645152 9702015851 $199.99|12/7/2010 |TAC |R. Barker 1 Moab, UT
M01291 |A Data Phone Sprint EVO 4G S 270113179910709196 9705892430 $199.99|12/16/2010 |TAC |J. Ritchey 1 Grand Junction, CO
M01293 |A Wireless Data Assitant Motorola MC70 EDA S 10149520801739 $1,645.22|1/10/2011 |RAC |H. Worthington |1 Moab, UT
M01294 |A Backhoe Caterpiller 416 E 59C08820 $15,000.00|1/1/2002 RAC |B. Anderson 4 Crescent Junction, UT
M01295 |A Vehicle Chevrolet Suburban 1993 E 1GNGK26N4PJ349620 E303611 $3,800.002/1/2011 RAC |K. Briscoe 4 Moab, UT
M01296 |A Light Tower Magnum 3080 E 0904434 01-19 $10,080.00|12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01297 |A Light Tower Magnum 3080 E 0904435 01-18 $10,080.00(12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01298 (A Light Tower Magnum 3080 E 0900154 01-14 $10,080.00|12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01299 |A Light Tower Magnum 3080 E 0904433 01-17 $10,080.00|12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01300 (A Light Tower Magnum 3080 E 0900155 01-15 $10,080.00|12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01301 |A Light Tower Magnum 3080 E 0900156 01-16 $10,080.00|12/21/2010 |RAC |B. Anderson 4 Crescent Junction, UT
MO01302 (A Welder Lincoln Vantage 400 E LK500115H $10,644.54|2/1/2009 RAC |K. Briscoe 4 Moab, UT
M01303 |A Detector, Gamma Canberra GC3020 E 9826 $73,991.00|1/28/2011 |RAC |R. Daily 1 Moab, UT
M01304 |A Data Phone Sprint EVO 4G S 270113179912985902 9704246582 $199.99|2/25/2011 |RAC |D. Campbell 1 Crescent Junction, UT
MO01305 (A Data Phone Sprint EVO 4G S 270113179913013718 9704335806 $199.99|3/4/2011 TAC |S. Willliams 1 Grand Junction, CO
MO01306 |A Laptop Computer Dell Precision M4500 S DTGXDP1 30080120725 $2,337.06|4/5/2011 TAC |Z. Crouch 1 Grand Junction, CO
MO01307 |A Laptop Computer Dell Latitude E6510 S DVJZDP1 30206185237 $1,374.27|4/7/2011 RAC |P. Collins 1 Moab, UT
MO01308 |A Laptop Computer Dell Latitude E6510 S DVKOFP1 30206234485 $1,374.27|4/7/2011 TAC |T. Bachtell 1 Grand Junction, CO
M01309 |A Server Dell PE R710 S FRL1BP1 $6,973.03|4/21/2011 |TAC |A. Kenney 1 Grand Junction, CO
M01310 |A ATV Polaris Ranger Crew 800 E AXAWY76A4B2243949 $15,627.00/4/11/2011 |TAC |K. Pill 1 Moab, UT
M01311 |A ATV Polaris Ranger Crew 800 E AXATY76A0B2245054 $15,332.00|5/9/2011 TAC |R. Barker 1 Moab, UT
M01312 |A Server, GIS Dell PE R710 S JCD3GQ1 $8,656.36|5/26/2011 |TAC |A. Kenney 1 Grand Junction, CO
M01313 |A Tape Backup Overland NEO2000 S 9B12000063 $8,199.00|5/26/2011 |TAC |A. Kenney 1 Grand Junction, CO
MO01314 |A Tape Backup Overland NEO2000 S 9B12400048 $7,840.02|6/22/2011 |TAC |A. Kenney 1 Grand Junction, CO
N16574 |E Computer Compag DESKPRO S 6039DK47A073 $500.00|2/21/2001 |TAC |A. Kenney 7 Grand Junction, CO
S11424 |A Generator Honda EG3500X S EA6-4044407 $1,150.00|9/24/1991 |TAC |R. Hopping 4 Moab, UT
S11427 |A Generator Honda EG3500X S EA6-4046976 $1,150.00|9/24/1991 |TAC |R. Hopping 4 Moab, UT
S12292 |A Mule Kawasaki KAF300A1 S JK1AFBA16MB501596 $3,409.00|7/16/1992 |RAC |B. Anderson 4 Crescent Junction, UT
S12379 |A Mule Kawasaki KAF300A1 S JK1AFBA15MB503145 $3,409.00|7/16/1992 |RAC |K. Briscoe 4 Moab, UT
S12582 |A Mule Kawasaki KAF300A1 S JK1AFBA15MB503906 $3,409.00|9/1/1992 RAC |K. Briscoe 4 Moab, UT
S15846 |A Detector, 4000CC Geotech ATV-LX E 1 $20,000.00|3/14/1997 |TAC |R. Hopping 4 Moab, UT
S15848 |A Detector, 4000CC Geotech ATV-LX E 3 $20,000.00/3/14/1997 |TAC |R. Hopping 4 Moab, UT
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RAC/ Condi

Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
S16112 |A CBX Phone System Rolm 10 E 55150/51291 $37,000.00|9/12/1995 |TAC |R. Ryan 4 Moab, UT
S16294 |A Spectroscopy System, No|EG&G 92X-P S 254 REV 4 $9,500.00(11/22/1995 |TAC |R. Hopping 4 Moab, UT
S16499 |A Whole Body Monitor Aptec PMW-3 E 9604-030 $46,900.008/7/1996 RAC |A. Smith 4 Moab, UT
S17803 |A Trailer, Office Unknown 8' X 25' E BT5825 LIC. E22790 $9,250.00|12/7/1998 |RAC |B. Anderson 7 Crescent Junction, UT
$18600 |A GPS Data Collector Trimble PRO XR S 220182833 $11,411.00|11/10/1999 |TAC |E. Colunga 4 Moab, UT
S18633 |A Trailer, Office Advanced Mod 12'X 60' E 1260836AHJU $10,500.00|1/12/2000 |RAC |B. Anderson 4 Crescent Junction, UT
S18727 |A GPS Data Collector Trimble TSC1 S 220215005 $36,395.009/8/2000 TAC |M. Mullis 4 Moab, UT
S18894 |A Meteorological Station Campbell CR23X E $5,812.00|9/6/2005 RAC |E. Baker 4 Moab, UT
S$19607 |A Truck, Water 4000 gal Peterbilt 1989 Conventional 377 |E 1XPCD29X3KD283999 E303610 $32,750.00/11/4/2002 |RAC |K. Briscoe 4 Moab, UT
S19798 |A GPS Garmin | QUE 3600 S 91492746 $425.00|1/28/2005 |TAC |R. Hopping 4 Moab, UT
S19799 |A GPS Garmin | QUE 3600 S 91492746 $425.00|1/28/2005 |TAC |R. Hopping 4 Moab, UT
S19804 |A Laptop Computer Fujitsu ST5021D- S R5202973 $2,800.00|2/14/2005 |TAC |R. Hopping 4 Moab, UT
$19805 |A Laptop Computer Fujitsu ST5021D- S R5202974 $2,800.00(2/14/2005 |TAC |R. Hopping 4 Moab, UT
S19947 |A Meteorological Station Campbell CR23X E $5,812.00|9/6/2005 RAC |E. Baker 4 Crescent Junction, UT
S20030 |A Generator Honda HDAEU1001A2 S EZGA1-1150416 $828.66|9/19/2005 |TAC |R. Hopping 4 Moab, UT
S20141 |A Portable Radiation Monito| Pylon AB-5 E 1306 $5,500.00(1/24/2006 |RAC |A. Smith 4 Moab, UT
S20142 |A Portable Radiation Monito| Pylon AB-5 E 1307 $5,500.00(1/24/2006 |RAC |A. Smith 4 Moab, UT
S20152 |A Computer Dell OPTIPLEX GX 620 S C4WRC91 $1,500.00|2/7/2006 TAC |R.Ryan 4 Moab, UT
S20166 |A Truck, Water 4000 gal Peterbilt 2004 Conventional E 2NPLD9X74M827435 E11825 $37,500.009/23/2005 |RAC |K. Briscoe 4 Moab, UT
S20168 |A Laptop Computer Dell D610 S 49PTH91 $2,200.00|2/22/2006 |TAC |R. Ryan 4 Grand Junction, CO
S20216 |A Laptop Computer Dell INSPIRON 710M S CONLK91 $2,200.00|3/7/2006 TAC |W.Ryan 4 Grand Junction, CO
S20219 |A ATV Yamaha YXR666FAVGR- S 5Y4AMO4Y46A025423 $8,389.00|3/14/2006 |TAC |R. Hopping 4 Moab, UT
S20221 |A Projector, LCD Epson EMP755 S GWUG630188F $1,500.00/3/21/2006 |TAC |W. Ryan 4 Grand Junction, CO
S20227 |A Pocket PC Trimble GEO XT S 4612456178 $7,000.00/3/30/2006 | TAC |M. Mullis 4 Moab, UT
S20237 |A Laptop Computer Dell INSPIRON 6400- S F576V91 $1,294.00|4/26/2006 |TAC |J. Nettleblad 4 Grand Junction, CO
S20280 |A Projector Proxima DX2 S 60 $5,252.00|6/1/2006 RAC |S. Shoemaker |4 Moab, UT
S20296 |A ATV Yamaha YXR666FAVGR- S 5Y4AM04Y06A027668 $8,220.00|6/30/2006 |TAC |R. Hopping 4 Moab, UT
S20298 |A Geoprobe Geoprobe Systems M66DT E 99110766 E26708T $45,000.00|12/6/2005 |TAC |R. Hopping 4 Moab, UT
S20321 |A Air Compressor Ingersoll-Rand XP185WJD E 371205UEQ222 $14,958.98|7/10/2006 |RAC |K. Briscoe 4 Moab, UT
S20367 |A Laptop Computer Dell -9400 S F14XQB1 $2,125.00|9/14/2006 |RAC |R. Daily 4 Moab, UT
S20368 |A Laptop Computer Dell -9400 S 224XQB1 $2,125.00|9/14/2006 |TAC |R. Hopping 4 Moab, UT
S20369 |A Laptop Computer Dell -9400 S 924XQB1 $2,125.00|9/14/2006 |RAC |S. Shoemaker 4 Moab, UT
S20370 |A Laptop Computer Toshiba M105-S1021 S 86247825K $645.00|9/14/2006 |TAC |J. Nettleblad 4 Grand Junction, CO
S20371 |A Air Compressor Honda GXV120 S GCAGT1057047 $400.00|9/18/2006 |TAC |K. Pill 4 Moab, UT
S20372 |A Computer Dell OPTIPLEX GX 620 S 6C7GRB1 $1,100.00|9/15/2006 |DOE |A. Kenney 4 Grand Junction, CO
S20381 |A Laptop Computer Dell D620 S 3HGZSB1 $1,911.56|9/22/2006 |TAC |S. Wiliams 4 Grand Junction, CO
S20409 |A Truck, Water 4000 gal Mack TM600 YR.2000 E 1M2P324CXYMO049809 E26662 $85,000.00|1/1/2000 RAC |K. Briscoe 4 Moab, UT
S20435 |E Computer Dell OPTIPLEX GX 620 S 3XMKZB1 $1,600.00|10/24/2006 |[TAC |A. Kenney 4 Grand Junction, CO
S20458 |A Pump Power Pump DV100 E 110887 $29,760.001/23/2007 |RAC |K. Briscoe 4 Moab, UT
S20459 |A Air Compressor Ingersoll-Rand XP185WJD E 4FVCBBAA96V371205 $14,159.001/23/2007 |RAC |K. Briscoe 4 Moab, UT
S20466 |A Computer Dell 745 S VC2P9C1 $2,200.00(1/16/2007 | TAC |E. Colunga 4 Moab, UT
S20532  |A Server HP DL380 G5 S 2UX64501N8 $1,800.00(3/19/2007 |TAC |A. Kenney 4 Moab, UT
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RAC/ Condi
Status Serial Number/ Dell Acquisition |TAC/ tion |Disposition
Identifier |Code |Official Name Manufacturer Model Number Name Flag |Service Tag Number/VIN |Other Identifier Asset Value|Date DOE |Custodian Code |Code Site
S20538 |A Tape Backup Overland NEO2000 S 2B70300218 $8,250.00(3/23/2007 | TAC |R. Ryan 4 Moab, UT
S20571 |A Laptop Computer Panasonic CF74- S CF74CKSA26452R $2,000.00|5/7/2007 TAC |K. Pill 4 Moab, UT
520587 |A Full Body Scanner Canberra ARGOS-4B E 0612-046 $47,000.005/9/2007 RAC |A. Smith 4 Moab, UT
X14408 |A Generator Honda EB5000X S 3016972 $1,528.00(2/22/1990 |RAC |A. Smith 4 Moab, UT
$4,277,581.66

110 items 5K-50K= $1,532,241

242 items S= $454,482

7 items > 50K= $2,483,742




Inventory
S1 Value (Bldg) S2 Value (Room) |Date Comments
Field Services 6/14/2011

6/12/2008

6/12/2008
Site 6/5/2008
Field Services Lab 6/5/2008
Field Services Lab 6/5/2008
Sealand 6/14/2011
S&K Office Basement 6/14/2011
S&K Office Server 6/14/2011
S&K Office DOE 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Basement 6/14/2011
S&K Office Server 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Bullpen 6/14/2011
Contractor Training/Guest 6/14/2011
Project Support 1 6/14/2011
S&K Office Bullpen 6/14/2011
Access Control 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Hall Office 6/14/2011
Contractor 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office DOE 6/14/2011
S&K Office Server 6/14/2011
ES Office 3rd Floor 6/14/2011
Access Control Instrumentation 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Bullpen 6/14/2011
Access Control Kiosk 6/14/2011
S&K Office Bullpen 6/14/2011
DOE 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Server 6/14/2011
Communications  |Server 6/14/2011
S&K Office Server 6/14/2011
DOE 6/14/2011
DOE 6/14/2011
DOE 6/14/2011
Guard Shack 6/14/2011
S&K Office Server 6/14/2011
Communications 6/14/2011
Project Support 1 6/14/2011

Section J, Attachment 3 Government Furnished Property



Inventory
S1 Value (Bldg) S2 Value (Room) |Date Comments
Queue Access
Control 6/14/2011
DOE 6/14/2011
DOE 6/14/2011
Communications 6/14/2011
DOE 6/14/2011
S&K Office Hall Office 6/14/2011
Administrative 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Server 6/14/2011
Site 6/14/2011

2/1/2011
Access Control 6/5/2008
Atlas Bldg. 6/5/2008
Access Control 9/16/2009
Access Control 6/5/2008
Site RBA 6/14/2011
Access Control 6/5/2008
Access Control 6/12/2008
Access Control 6/14/2011
Access Control 6/12/2008
S&K Office 6/14/2011
Project Support 2 6/14/2011
S&K Office 6/14/2011
Queue Access
Control 6/14/2011
Field Services Lab 6/14/2011
Field Services Gamma V 6/14/2011
Project Support 2 6/14/2011
ES Office 3rd Floor 6/14/2011
S&K Office Bullpen 6/14/2011
DOE 6/14/2011
Atlas Bldg. 6/16/2009
Atlas Bldg. 9/20/2010
Administrative 6/14/2011
Field Services Alex 6/14/2011
Administrative 6/14/2011
Radcon Trailer 6/14/2011
Project Support 1 6/14/2011
Administrative 6/14/2011
Radcon Trailer 6/14/2011
ES Office 3rd Floor 6/14/2011
Project Support 1 6/14/2011
Administrative 6/14/2011
Project Support 2 6/14/2011
Project Support 2 6/14/2011
Contractor CAES 6/14/2011
Project Support 1 6/14/2011
Queue Access
Control 6/14/2011
BLM Modular 9/4/2008
S&K Office Basement 6/14/2011
Queue Access
Control 6/14/2011
DOE Server 8/15/2008
S&K Office Server 6/14/2011
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Inventory
S1 Value (Bldg) S2 Value (Room) |Date Comments
Queue Site 2/1/2011
Site 2/1/2011
Access Control 2/2/2009
Access Control 2/2/2009
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
Queue Site 2/1/2011
S&K Office Server 6/14/2011
DOE Server 6/14/2011
Queue Access
Control 6/14/2011
S&K Office Bullpen 6/14/2011
Administrative 6/14/2011
Administrative 6/14/2011
Contractor 6/14/2011
Queue Project
Support 6/14/2011
Field Services 6/14/2011
S&K Office 6/14/2011
S&K Office 6/14/2011
Administrative 6/14/2011

Container
Radcon Trailer 6/14/2011 Scanner
Estmated

Project Support 1 6/14/2011  |cost/age
Access Control 6/14/2011
Queue Access
Control 6/14/2011
S&K Office Monument 6/14/2011
S&K Office Bullpen 6/14/2011
Field Services 6/14/2011
Administrative Spare 6/14/2011
Support 6/14/2011
Access Control 6/14/2011
Field Services 6/14/2011
Access Control 6/14/2011
Radcon Trailer 6/14/2011
ES Office 3rd Floor 6/14/2011
DOE DOE/TAC 6/14/2011
Queue Project
Support 6/14/2011
Administrative 6/14/2011
DOE Server 6/14/2011
Project Support 1 6/14/2011
Guard Shack 6/14/2011
Queue Project
Support 6/14/2011
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Inventory
S1 Value (Bldg) S2 Value (Room) |Date Comments
Project Support 2 6/14/2011  |Excess
Project Support 1 6/14/2011
Administrative 6/14/2011
Queue Project
Support Timecard 6/14/2011
Project Support 2 6/14/2011
Communications 6/14/2011
Project Support 1 6/14/2011
Support 6/14/2011
Access Control 6/14/2011
Contractor 6/14/2011
Queue Project
Support Timecard 6/14/2011
Queue Access
Control 6/14/2011
Queue Project
Support 6/14/2011
Maintenance 6/14/2011
Project Support 2 6/14/2011
Project Support 2 6/14/2011
Contractor 6/14/2011
S&K Office Bookcliff Room 6/14/2011
Project Support 1 6/14/2011
Control 6/14/2011
Administrative 6/14/2011
S&K Office Bullpen 6/14/2011
Access Control 6/14/2011
S&K Office 6/14/2011
ES Office 8/24/2009
S&K Office 6/14/2011
Field Services 6/14/2011
Maintenance Tent 2/1/2011
Field Services 9/10/2009
Field Services 9/20/2010
Field Services 9/10/2009
Field Services 9/16/2009
Site 2/1/2011
Site 9/20/2010
Site 10/13/2009
Site 6/14/2011
Site 2/1/2011
Site 2/1/2011
Atlas Bldg. 9/20/2010
S&K Office Hall Office 6/14/2011
Site 6/23/2010
Field Services 12/23/2009
Maintenance 6/14/2011
Project Support 1 6/14/2011
Queue Access
Control H&S 6/14/2011
Administrative 6/14/2011
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S1 Value (Bldg) S2 Value (Room) |Date Comments
Queue Project
Support 6/14/2011
S&K Office Reception 6/14/2011
ES Office 3rd Floor 6/14/2011
ES Office Conference Room |6/14/2011
Access Control 6/14/2011
Project Support 1 6/14/2011
ES Office 6/14/2011
Maintenance 6/14/2011
Contractor NE Office 6/14/2011
Administrative 6/14/2011
Contractor CAES 6/14/2011
S&K Office Standing Stn. 6/14/2011
S&K Office Bullpen 6/14/2011
Queue Project 6/14/2011
S&K Office Records 6/14/2011
Contractor 6/14/2011
Access Control 6/14/2011
Field Services 6/14/2011
S&K Office Hall Office 6/14/2011
ES Office 6/14/2011
S&K Office Bullpen 6/14/2011
Site 2/1/2011
Site Cell 2/1/2011
Site Cell 2/1/2011
Site Cell 2/1/2011
Site Cell 6/14/2011
Site Cell 2/1/2011
Site Rail Loadout 9/20/2010
Site NE Corner of Cell |2/17/2010
ES Office 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
Site Rail Loadout 2/1/2011
Site Cell 2/1/2011
Site Cell 2/1/2011
Site 2/1/2011
Site 2/1/2011
Site 2/1/2011
Site 5/20/2010  |Est. Current
DOE Server 6/14/2011
Site Cell 2/1/2011
Site Cell 2/1/2011
Site Cell 2/1/2011
Administrative 6/14/2011
S&K Office Bullpen 6/14/2011
Project Support 1 6/14/2011
S&K Office Bullpen 6/14/2011
Site 2/1/2011
Site 2/1/2011
Site 2/1/2011
Project Support 1 7/27/2011
Field Services 6/14/2011
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Inventory
S1 Value (Bldg) S2 Value (Room) |Date Comments
Maintenance Tent 6/14/2011
Queue Project
Support 6/14/2011
Communication 6/14/2011
Contractor 6/14/2011
Project Support 1 6/14/2011
Queue Project
Support 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
S&K Office Bullpen 6/14/2011
Queue Project
Support 6/14/2011
S&K Office Server 6/14/2011
S&K Office Basement 6/14/2011
Field Services 6/14/2011
S&K Office Hall Office 6/14/2011
Queue Project
Support 6/14/2011
Site 2/1/2011
Site 2/1/2011
Site 6/14/2011
Site 2/1/2011
Site 2/1/2011
Site 6/14/2011
Site 2/1/2011
Site 6/14/2011

Est. Current

Site 2/1/2011 Value
Field Services Lab 2/25/2011
Radcon Trailer 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Bullpen 6/14/2011
Atlas Bldg. 6/14/2011
S&K Office Hall Office 6/14/2011
S&K Office Server 6/14/2011
Maintenance Tent 4/11/2011
Maintenance Tent 5/9/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Server 6/14/2011
S&K Office Basement 6/14/2011
Maintenance Tent 6/14/2011
Sealand 6/14/2011
Site 6/14/2011
Site 6/14/2011
Site 6/14/2011
Sealand 6/14/2011
Sealand 6/5/2008
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S1 Value (Bldg) S2 Value (Room) |Date Comments
Communications 6/5/2008
Sealand 6/14/2011
Access Control 6/23/2010
Site 6/5/2008
Field Services Lab 6/14/2011
Site 6/5/2008
Communication Server 6/14/2011
100 Sites north of
the Moab project
Administrativeistra
tion office 6/5/2008
Site 6/5/2008
Field Services 6/14/2011
Field Services Lab 6/14/2011
Field Services Lab 6/14/2011
Field Services Lab 6/14/2011
150 Sites NE of
the 1-70 rest stop 6/5/2008
Maintenance Tent 6/14/2011
Atlas Bldg. 6/5/2008
Atlas Bldg. 6/5/2008
Communications  |Phone 6/14/2011

Replacement

installed by

Dell Tech
Site 6/5/2008 10/08
S&K Office 6/14/2011
S&K Office Hall Office 6/14/2011
Site 6/14/2011
S&K Office Hall Office 6/14/2011
Communication Server 6/14/2011
S&K Office 6/14/2011
Administrative 6/14/2011
Atlas Bldg. 6/14/2011
Site 6/16/2009
Atlas Bldg.. 6/5/2008
Access Control 6/14/2011
Field Services 6/14/2011
Administrative 6/14/2011
S&K Office Bullpen 6/14/2011
Wellfield Trailer 6/14/2011
S&K Office DOE 6/14/2011
S&K Office Bullpen 6/14/2011
Site 6/14/2011
S&K Office Excess 6/14/2011
Site Pond 9/16/2009
Site 6/5/2008
Field Services Lab 6/14/2011
Communications  |Server 6/14/2011
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S1 Value (Bldg) S2 Value (Room) |Date Comments
Communications  |Server 6/14/2011
Project Support 2 6/14/2011
Access Control 6/5/2008
Maintenance 6/14/2011
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DE-EM0002067 Section J, Attachment 4
Moab TAC

PART Ill = LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
SECTION J
ATTACHMENT 4

INTERFACE REQUIREMENTS MATRIX

Services and activities listed in the Moab Project Interface Requirements Matrix and
Government Furnished Services shall be performed in accordance with the Performance
Work Statement. The Moab Project Interface Requirements Matrix and Government
Furnished Services, identifies the key specific tasks and services that require interface and
coordination with other site entities. The Moab Project Interface Requirements Matrix and
Government Furnished Services may not represent all of the necessary interactions;
therefore, the contractor is responsible to reach agreement with other site entities on any
other necessary interfaces and/or the clause of services for the performance of the
contractor’s work.

Legend for Matrix — The Legend for the primary Matrix users/providers is as follows:

RAC Remedial Action Contract(or)
TAC Technical Assistance Contract(or)

Note: For purposes of this contract, the services to be provided by the RAC are considered
Government Furnished Services.

J-4-1
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Moab TAC
Task RAC TAC PWS
(Interface) Requirements
RAC/TAC
Project Funding and Project Provide information to the Maintain and input project C.2.7.4/C.3.8
Performance Information — Input into TAC for input into DOE funding and performance
various DOE systems, such as the systems. information into DOE systems.
Integrated Planning, Accountability and
Budgeting System (IPABS).
Implementation of safeguards and Provide security guard Develop and manage safeguards C.2.75/C.3.4
security in accordance with DOE M coverage to implement and security program. Maintain
470.4. safeguards and security property management records
program. Keep property and Inventory. Provide security
from being lost, stolen, badges for DOE, RAC, TAC,
misused, or damaged. subcontractors and visitors at
Ensure RRM is kept all project sites.
contained, and no spillage
occurs during shipping.
Safeguarding property, as
well as RRM, including
during shipments.
Site Access to Radiological Controlled | Control access to Provide training certification C.2.7.2/C.3.2

Areas

radiological areas. Manage
and stock the Radiological
Control Access Trailer,
issue radiological PPE and
provide RadCon support.
Implement badging
requirements consistent
with DOE M 470.4-2 at the
Moab and Crescent
Junction sites.

information for radiological area
access.

Project baseline and change control

Provide information to TAC

Responsibility for Moab Project

C.2.7.4/C.3.8 and

functions. when requested, for the baseline, schedule, earned C.3.10
baseline, schedule, earned value, cost, and Change Control
value, cost, and change Administrative functions.
control administrative
functions.
Computer equipment, hardware, Initiate requests for Provide all computer equipment, C.2.7.3/C.3.3
software, IT support additional hardware and hardware and software. Process
software through TAC’s Help | requests from RAC timely and in
Desk. conformance with project’s
system configuration and
Safeguard equipment within | software management processes
its possession. when applicable. Responsible
for IT infrastructure at all project
sites, including computers,
servers, and network internet
access. Provide and maintain all
radio communication systems.
Public Affairs Functions Provide information and Responsible for the overall C.2.7.3/C.3.5
support to DOE and the TAC | Public Affairs functions for the
in occasional project.
stakeholder/public meetings,
held primarily in Moab, UT.
Records Management Perform internal records Develop and manage the records C.2.7.6/C.3.1

management functions
under the basic contract and
provisions of this PWS.
Provide official project
records necessary for TAC'’s
Records Management
program and activities in

management program for the
entire project IAW applicable
DOE orders and regulations.
Develop and maintain the
Project's Record Management
Plan and File Plans.

3-4-2
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accordance with the
Records Management Plan
and applicable File Plans.

Real and Personal Property Maintain accountability of Maintain DOE’s Real and H.42/C.3.6
assigned personal property. | Personal Property Management
Provide facilities Program, including fleet
maintenance input to the management and GSA-leased
TAC Property Manager as vehicles.
required. Comply with all
GSA vehicle requirements
as implemented by the TAC
Property Manager.
Document and Website Support Adhere to requirements Develop and maintain the C.2.7.3/C.3.7
outlined in the Project’'s Document Production Manual.
Document Production Provide document production
Manual and Document Style | support, graphics and website
Guide. development, reproduction and
printing services, and technical
writing services to DOE and
RAC.
Water Management O&M evaporation ponds and | Responsible for O&M of the C.2.3.3/C.3.10

associated evaporative
equipment that is fed by the
extraction and injection
wells and manage tailings
pore fluid.

extraction and injections wells,
and groundwater sampling,
analysis, and reporting. Performs
groundwater, surface water and
biota monitoring and prepares
reports for its own monitoring
activities.

Environment, Safety, Health and

Responsible for ESH&Q

Overall project-wide and

C.2.7.5C.3.11 and

Quality (ESH&Q) within its own organization. programmatic responsibility for C.3.12
Coordinate with TAC on ESH&Q. Responsible for its own
project-related programmatic | safety performance and quality.
ESH&Q responsibilities. Provide assistance as required
Perform environmental air by DOE to support project safety
monitoring. Coordinate with | and quality efforts. Perform
TAC to acquire water and independent appraisal of work
biota data for preparation of | performed by RAC.
ASER.
Training Obtain training as Provide all project-related C.2.7.3/C.3.2
necessary. Provide subject | training, including but not limited
matter experts to support the | to OSHA requirements, DOE
project’s training program Rad Worker Il, Exclusive Use
when required. Shipping Requirements,
HAZMAT, and DOT Federal
Motor Carrier Regulations.
Maintain training records and
data pertaining to training
activities for all RAC, TAC,
subcontractor, and DOE
personnel.
RAC Management Presence in Grand Have RAC management in Interface with RAC management.
Junction Grand Junction Office.
Vicinity Properties Remediate VPs, as directed | Perform Inclusion/Exclusion C.2.3.1/C.3.13

by CO

surveys on VP’s, to determine
RRM content. Conduct

Independent Verification.
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SECTION J
ATTACHMENT 5
LAWS, REGULATIONS, AND DIRECTIVES

LISTS A AND B
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ATTACHMENT J = B - LIST OF REQUIRED COMPLIANCE DOCUMENTS

List A

In accordance with Section I, clause 970.5204-2, the contractor shall comply with the
requirements of applicable Federal, State, and local laws and regulations (including DOE
regulations), unless relief has been granted in writing by appropriate regulatory agency.
Omission of a Law or Regulation is not intended to imply that the law is not applicable to this
contract.

All Federal regulations and State equivalent regulations apply to this contract. Federal
Regulations include but are not limited to the following:

10 CFR 820 Procedural Rules for DOE Nuclear Activities
10 CFR 830 Nuclear Safety Management

10 CFR 835 Occupational Radiation Protection

10 CFR 850 Beryllium Disease Prevention Programs

10 CFR 851 Worker Safety and Health Program

10 CFR 708 DOE Contractor Employee Protection Program

40 CFR 192 Subpart A, B and C Uranium Mill Tailings Radiation Control Act (UMTRCA)

48 CFR Part 970.5223-1 Integration of Environmental, Safety, and Health into the
Work Planning and Execution
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List B

The DOE directives listed in the table below contain requirements relevant to the scope of work
in this task order. In most cases, the requirements applicable to the Contractor are contained in
a Contractor Requirements Document (CRD) attached to the DOE Directive. DOE has an
extensive inventory of guides, standards, and manuals. It is intended for the contractor to make
use of these resources and incorporate them in to the contractor’s programs, to comply with the
requirements of this task order. DOE has listed for convenience, several of the standards,
guides, and handbooks the contractor is expected to follow during the performance of this task
order. Use of alternate methods is encouraged to improve efficiency; however, use of alternate
methods shall be brought to the attention of the Contracting Officer for review, comment, and
approval prior to use.

DOE Orders Applicable to Department of Energy, Office of Environmental Management

Order No. Subject Dated
DOE O 130.1 Budget Formulation Process 09-29-95
DOE O 142.3A Unclassified Foreign Visits and Assignments 10-14-10
DOE O 144.1 Department of Energy American Indian Tribal 1-16-09
Admin Chg 1 Government Interactions and Policy
DOE O 150.1 Continuity Programs 5-8-08
DOE O 151.1C Comprehensive Emergency Management System 11-02-05
DOE O 153.1 Departmental Radiological Emergency Response Assets | 6-27-07
DOE O 200.1A Information Technology Management 12-23-08
DOE O 203.1 Limited Personal Use of Government Office Equipment 01-07-05

Including Information Technology
DOE M 200.1-1 Telecommunications Security Manual, Chapter 9, Public | 2-15-00
Chapter 9 Key Cryptography and Key Management
DOE O 205.1 Departmental Cyber Security Management Policy 5-8-01
DOE O 205.1B Department of Energy Cyber Security Program 5-16-11
DOE O 205.1-3 Telecommunications Security Manual 4-17-06
DOE O 206.1 Department of Energy Privacy Program 1-16-09
DOE O 206.2 Identity, Credential and Access Management 2-19-2013
DOE N 206.4 Personnel Identity Verification Program 6-29-07
DOE O 221.1A Reporting Fraud, Waste, and Abuse to the Office of the 4-19-08

Inspector General
DOE O 221.2A Cooperation with Office of Inspector General 2-25-08
DOE O 221.15 Reporting Fraud, Waste, and Abuse 1-5-09
DOE O 224.2A Auditing of Programs and Operations 11-9-07
DOE O 224.3 Audit Resolution and Follow-Up 1-24-05
DOE O 225.1B Accident Investigations 3-4-11
DOE O 226.1B Implementation of DOE Oversight Policy 4-25-11
DOE O 227.1 Independent Oversight 8-30-11
DOE O 231.1B Environment, Safety, and Health Reporting 6-27-11
DOE G 231.1-1 Occurrence Reporting and Performance Analysis Guide | 08-20-03
DOE M 231.1-2 Occurrence Reporting and Processing of Operations 08-19-03

Information
DOE G 231.1-2 Occurrence Reporting Causal Analysis Guide 08-20-03
DOE 0241.1B Scientific and Technical Information Management 12-30-10
DOE G 242.1-1 Forms Management Guide for Use with DOE O 200.1 05-08-00
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http://www.directives.doe.gov/pdfs/doe/doetext/neword/130/o1301.pdf
https://www.directives.doe.gov/directives/current-directives/142.3a-BOrder/view
https://www.directives.doe.gov/directives/current-directives/144.1-BOrder-AdmChg1/view
https://www.directives.doe.gov/directives/current-directives/144.1-BOrder-AdmChg1/view
https://www.directives.doe.gov/directives/current-directives/150.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/151/o1511c.pdf
https://www.directives.doe.gov/directives/current-directives/200.1-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/203.1-BOrder/view
https://www.directives.doe.gov/directives/restrict/200-restricted/200.1-DManual1Chapter9.pdf/view
https://www.directives.doe.gov/directives/restrict/200-restricted/200.1-DManual1Chapter9.pdf/view
https://www.directives.doe.gov/directives/current-directives/206.1-BOrder/view
https://www.directives.doe.gov/directives/current-directives/206.4-CNotice/view
https://www.directives.doe.gov/directives/current-directives/221.01-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/221.02-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/225.1-BOrder-a/view
https://www.directives.doe.gov/directives/current-directives/226.1-BOrder-a/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/m2311-1ac1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/g2311-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/m2311-2.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/231/g2311-2.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/241/o2411ac1.pdf
https://www.directives.doe.gov/pdfs/doe/doetext/restrict/neword/242/g2421-1.pdf
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Order No. Subject Dated
DOE 243.1B Records Management Program 4-11-2013
DOE O 243.2 Vital Records 2-2-06
DOE O 252.1A Technical Standards Program 2-23-11
DOE O 311.1B Equal Employment Opportunity Program and Diversity 2-12-03
Program
DOE 0 413.1B Internal Control Program 10-28-08
DOE 0 413.3B Program and Project Management for the Acquisition of | 11-29-10
Capital Assets
DOE 0 414.1D Quality Assurance 4-25-11
DOE O 420.1B Chg | Facility Safety 4-19-10
1
DOE 0 422.1 Conduct of Operations 6-29-10
DOE O 430.1B, Real Property and Asset Management 2-8-08
Chg 2
DOE 0 435.1, Chg Radioactive Waste Management 8-28-001
1 Certified
1-9-07
DOE G 435.1-1 Crosswalk Tables DOE O 5820.2A vs. DOE O 435.1/M 07-09-99
435.1-1
DOE M 435.1-1, Radioactive Waste Management Manual 6-8-11
Chg 2
DOE O 436.1 Departmental Sustainability 5-2-11
DOE O 440.1B Worker Protection Program for DOE (Including the 5-17-07
National Nuclear Security Administration) Federal Certified
Employees 6-17-11
DOE G 440.1-8 Implementation Guide for Use with 10 CFR Part 851, 12-27-06
Worker Safety and Health Program
DOE O 442.1A Department of Energy Employee Concerns Program 06-06-01
DOE M 450.4A Integrated Safety Management Policy 11-01-06
DOE 451.1B Chg 2 | National Environmental Policy Act Compliance Program 6-25-10
— Change 2
DOE P 454.1 Use of Institutional Controls 4-9-03
DOE G 454.1-1 Institutional Controls Implementation Guide for Use with 4-9-03
DOE 454.1, Use of Institutional Controls
DOE 458.1 Admin Radiation Protection of the Public and the Environment 6-6-11
Chg 2
DOE O 460.1C Packaging and Transportation Safety 5-14-10
DOE G 460.1-1 Implementation Guide for Use with DOE O 460.1A, 06-05-97
Packaging and Transportation Safety-Implementation
Guide
DOE 460.1-1 Att Packaging and Transportation Attachments 6-5-97
DOE O 460.2A Departmental Materials Transportation and Packaging 12-22-04
Management
DOE G 460.2-1 Implementation Guide for Use with DOE O 460.2, 11-15-96
Departmental Materials Transportation and Packaging
Management
DOE M 460.2-1A Radioactive Material Transportation Practices Manual 6-4-08
DOE 461.2 Onsite Packaging and Transfer of Material of National 10-31-10
Security Interest
DOE O 470.4B Safeguards and Security Program 7-21-11
DOE M 470.4-2A Physical Protection 7-23-09
DOE M 470.4-4A Information Security Manual 10-12-10

Chg 1l
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https://www.directives.doe.gov/directives/current-directives/243.2-BOrder/view
https://www.directives.doe.gov/directives/current-directives/413.3-BOrder-b/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/414/o4141c.pdf
https://www.directives.doe.gov/directives/current-directives/420.1-BOrder-bc1/view
https://www.directives.doe.gov/directives/current-directives/420.1-BOrder-bc1/view
https://www.directives.doe.gov/directives/current-directives/422.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/430/o4301b.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/o4351c1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/g4351-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/435/m4351-1c1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/draftord/440/g4401-8.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/442/o4421a.pdf
https://www.directives.doe.gov/directives/current-directives/450.4-DManual-1/view
https://www.directives.doe.gov/directives/current-directives/460.1-BOrder-c/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/g4601-1.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/o4602a.pdf
http://www.directives.doe.gov/pdfs/doe/doetext/neword/460/g4602-1.pdf
https://www.directives.doe.gov/directives/current-directives/460.2-DManual-1a/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-2a/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-4ac1/view
https://www.directives.doe.gov/directives/current-directives/470.4-DManual-4ac1/view
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DOE 0 471.1B Identification and Protection of Unclassified Controlled 3-1-10
Nuclear Information

DOE 0 471.3 Identifying and Protecting Official Use Information, 01-13-11
Administrative Change 1

DOE 0 471.6 Information Security 6-20-11

DOE 473.3 Protection Program Operation 6-29-11

DOE 0 475.1 Counterintelligence Program 12-10-04

DOE 0 522.1 Pricing of Departmental Materials and Services 11-03-04

DOE O 534.1B Accounting 01-06-03

DOE O 551.1C Official Foreign Travel 6-24-08

DOE O 580.1A Department of Energy Personal Property Management 3-30-12
Program

DOE G 580.1-1 Department of Energy Personal Property Guide 12-07-05
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https://www.directives.doe.gov/directives/current-directives/471.1-BOrder-b/view
https://www.directives.doe.gov/directives/current-directives/475.1-BOrder/view
https://www.directives.doe.gov/directives/current-directives/522.1-BOrder/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/534/o5341b.pdf
https://www.directives.doe.gov/directives/current-directives/551.1-BOrder-c/view
https://www.directives.doe.gov/directives/0580.1-BOrder-A/view
http://www.directives.doe.gov/pdfs/doe/doetext/neword/580/g5801-1.pdf
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1.0 INTRODUCTION

The purpose of this PEMP is to define the methodology and responsibilities associated
with determining the fee to be awarded to the contractor. The plan outlines the
organization, procedures, and evaluation periods for implementing the award fee
provisions of the contract. The objective of the award fee is to motivate the contractor
to substantially exceed standards and to emphasize key areas of performance and
concern.

2.0 ORGANIZATIONAL STRUCTURE

The award fee organization consists of; the Fee Determining Official (FDO); a
Performance Evaluation Board (PEB) which consists of a chairperson, the contracting
officer, a recorder, other functional area participants, and advisor members; and the
Contracting Officer's Representative (COR) The PEB members and advisors are listed

in Exhibit 1.
3.0 RESPONSIBLITIES

a. Chairperson: The individual that will establish a PEB and appoint Project
Evaluation Team (PTE) Members. The Federal Project Director (FPD), Grand
Junction Office will serve as the Chairperson. In the FPD’s absence, the Director,
Environmental Management Consolidated Business Center will serve as the
Chairperson.

b. Contracting Officer (CO): The CO is the liaison between the contractorand
Government personnel and shall ensure the incentive process is properly
administered in accordance with agency regulations. The CO is the only individual
authorized to commit and obligate the Government through the life of the contract.
The CO is an advisor to the PEB.

c. Contracting Officer’s Representative (COR): The individual that maintains written
records of the contractor's performance in their assigned evaluation area(s) so that a
fair and accurate evaluation is obtained. Prepares interim and end-of-period
evaluation reports as directed by the PEB. The Program Analyst serves in this

capacity.

d. Fee Determining Official (FDO): The FDO approves the performance evaluation
management plan and any significant changes. The FDO reviews the
recommendation(s) of the PEB, considers all pertinent data, and determines the
earned award fee amount for each evaluation period. The Director, Environmental
Management Consolidated Business Center (EMCBC) will serve as the FDO.

e. Moab TAC Project Lead: The individual who is most directly responsible for
monitoring the contractor's cost and schedule performance. The Project Team
Lead also serves as the recorder; who is responsible for ensuring the PEB is
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properly convened which includes meeting place, time, advising all PEB members,
preparing agenda, and taking minutes. The Project Team Lead is a voting member
on the PEB. For this PEMP, this role is fulfilled by the Program Analyst/COR. The
Moab TAC Project Lead will be thoroughly familiar with current award fee policy,
guidance, regulations, and correspondence pertinent to the award fee process. The
Moab TAC Project Lead will coordinate administrative actions including receiving,
processing, and distributing performance evaluation inputs, scheduling and assisting
with internal milestones (i.e., PEB briefings) and other actions as required for the
completion of the award fee process.

f. Performance Evaluation Review Board (PEB): The group of individuals who
review the contractor's performance and recommend an award fee to the FDO.
Members of and advisors to the PEB are indicated in Exhibit 1. If a PEB member is
absent, the FPD will approve substitute(s) with similar qualifications.

g. Project Team Evaluators (PTE): The individual(s) assigned to monitor and
evaluate the contractor's performance on a continuing basis. The PTE’s evaiuation
is the primary point of reference in determining the recommended award fee,
especially the technical support areas of performance. The PTE is an advisor(s) to

the PEB.

h. Head of the Contracting Activity (HCA): As the senior contracting official, the
Head of the Contracting Activity has ultimate responsibility for ensuring that contract
management systems, awards, and administration of contracts and financial
assistance are in accordance with laws, regulations, and DOE policies.

4.0 AWARD FEE PROCESS (See Exhibit 10, Award Fee Process Flowchart)

a. Available Fee Amount. The available fee for each evaluation period is shown
in Exhibit 2. The fee earned will be paid based on the contracior's performance

during each evaluation period.

b. Evaluation Criteria. Each evaluation criteria will be determined prior to the
evaluation period and an award fee amount assigned. Grades will be assigned
from Unsatisfactory to Excellent for each specific criterion. if the CO does not
give specific notice in writing to the contractor of any change to the evaluation
criteria prior to the start of a new evaluation period, then the same criteria listed
for the preceding period will be used in the subsequent award fee evaluation

period.

c. Performance Evaluation. The confractor's performance will be evaluated
against the performance standards set forth in the contract, other applicable
documents, applicable standards, DOE Orders and Directives (as listed in List B
in Section J of the contract), and applicable laws and reguiations, using the
performance evaluation criteria identified in Exhibit 6 of this PEMP. These
performance evaluation criteria, may not necessarily cover the entire scope of
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this contract, but instead may focus on specific areas of importance as
determined by the DOE.

1. PTE(s) will continually monitor and evaluate the contractor’s performance
against the criteria identified in Exhibit 6 and will work closely with the
Moab TAC Project Lead in performing surveillance duties.

2. For the Performance Requirements (PR) items, the PTE will evaluate
these items on a quarterly basis, using Exhibit 3, Award Fee Adjectival
Rating Table, and Exhibit 4, Award Fee Conversion Chart. The PTE will
review and evaluate each evaluation criteria (Exhibit 8) to determine the
performance level of the contractor. The PTE will notify the Moab TAC
Project Lead of any weakness(s) via electronic correspondence, copying
both the FPD and the CO. A weakness for any PR is defined as any
failure to meet PR evaluation criteria. The contractor shall comply within
the allowable time identified in the electronic correspondence to correct or
provide an acceptable resolution to the weakness{es). The PTE will
provide all documentation for file maintenance to the Moab TAC Project
Lead.

3. The Moab TAC Project Lead will select an adjectivai rating for each of the
PR items based on his/her personal observations of performance and the
adjectival rating reported by the PTE(s). In addition to reporting the PTE's
notes on the strengths and weaknesses of the contractor, the Moab TAC
Project Lead will annotate his/her rationale for selecting a particular
adjectival rating. The Moab TAC Project Lead will record the ratings on
Exhibit 8, the Annual Adjectival Rating Table.

4. The Moab TAC Project Lead will use Exhibit 7, Adjectival Rating Summary
Table, to record the PTE’s adjectival rating for the quarter as well as
his/her adjectival rating.

5. The Moab TAC Project Lead will use Exhibit 5, Performance Requirement
Weighting Chart, to calculate the weights, and the ratings recorded on
Exhibit 8, Annual Adjectival Rating Table, to compute the annual adjectival
rating average for the award fee.

6. The Moab TAC Project Lead prepares a summary of the evaluations for
Exhibit 6, Performance Evaluation Criteria, in an appropriate briefing
format for presentation to the PEB. The PEB members will review their
evaluation reports and the Moab TAC Project Lead’s recommended
adjectival rating, consider information from other pertinent sources, and
develop a fee recommendation for the FDO. The FPD/PEB Chairperson
may require oral briefings by functional area personnel.
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7. Using Exhibit 8, Performance Evaluation Criteria, each member will select
an annual adjectival rating from Exhibit 3, Award Fee Adjectival Rating
Table, and provide their rationale in the Notes section of Exhibit 6 for their
determination.

8. The PEB Chairperson will collect members' rating sheets, Exhibit 7, and
review them. If any member’s adjectival rating is “below standards” and
this rating is lower than a PTE(s) adjectival rating for that same area,
appropriate discussions with that member(s) should be conducted to
determine the member’s rationale. Lowering the adjectival rating requires
specific reasons, since the contractor will be aware of all weaknesses from

the PTE’s quarterly evaluation.

9. The Moab TAC Project Lead will summarize individual members’
adjectival ratings for the performance evaluation criteria using Exhibit 9,
Summary of PEB’s Ratings and will provide to the PEB Chairperson.

10. Contractor Performance Self-Assessment Report:

i. No later than 20 calendar days after the end of each evaluation
period, the contractor shall submit a Performance Self-Assessment
Report (against the performance requirements) for the period under
consideration. The self-assessment shall discuss major
accomplishments or progress and discuss the contractor's
assessment of their strengths, weaknesses and areas requiring
improvement. The self-assessment should not exceed two pages
per task/subtask assignment.

ii. No later than 15 calendar days after receipt of the Contractor’s
Performance Self-Assessment Report, the PEB Chairperson will
present the draft evaluation findings to the contractor.

li. The contractor will be given an opportunity to submit comments to
the PEB within 5 calendar days after the draft evaluation findings
are presented.

iv. The report of findings, inclusive of any contractor comments as well
as the PEB’s recommendations, will be provided to the FDO within
10 calendar days after the contractor has submitted comments.

11. The FPD/PEB Chairperson will review the PEB’s recommendations,
consider all appropriate data, and provide a written recommendation along
with Exhibits 8 and 9 to the FDO regarding the award fee determination.
The award fee shall be determined by the rating established at the end of
each evaluation period and approved by the FDO. No greater than 50%
of award fee shall be earned for satisfactory performance, since this is the
minimum level of performance expected of the TAC Contractor to manage
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12.

13.

14.

15.

16.

work for the Moab UMTRA Project Office. The FDO may concur with the
FPD’s recommendation or, based upon all information available to the
FDO, determine the final fee determination which is different from the
FPD’s recommendation and provide supporting rationale. The FDO
determines the final fee based upon all the information furnished and
assigns a final percent of award fee earned for the evaluation period using
the Exhibit 4, Award Fee Conversion Chart.

Within 10 days after receipt of the PEB’s report, the FDO will notify the
PEB Chairperson and the CO in writing or via electronic correspondence
of his/her final determination of award fee.

The CO will submit the final fee determination to the Assistant Director,
Office of Contracting, EMCBC and others as appropnate for concurrence
prior to final submittal to the contractor.

The CO will prepare a letter for the FDO’s signature, notifying the
contractor of the amount of award fee earned for the annual period.
Additionally, the letter will include the contractor's name, the amount of
award fee available for the period, the percentage of award fee earned,
indicate whether the contractor met or exceeded a majority of the
performance goals and objectives for the period and identify any specific
areas of strengths and weaknesses in the Contractor’s performance. The
letter will also provide reasonable assurances that the Department fairly
executed the Performance Evaluation and Measurement Plan and award
fee review process for the period. :

In accordance with clause B.5, “Award Fee Provisional Billing,” the CO
shall notify the Contractor of the FDO’s final fee determination with a
unilateral modification to the contract.

The contractor prepares a separate (e.g., apart from regular monthly
invoice) voucher(s) based on the FDO’s fee notice and submits to the
Government for payment.

5.0. ANNUAL PEMP REVISION PROCEDURE

All significant changes are approved by the FDO; the PEB Chairperson approves other
changes. Examples of significant changes include changing evaluation criteria,
adjusting weights to redirect contractor's emphasis to areas needing improvement, and
revising the distribution of the fee dollars. In accordance with Section B.3 of the
Contract, the PEMP may, consistent with the PWS, be revised during the period of
performance. The Contracting Officer shall notify the Contractor:

1.

prior to the start of an evaluation period if the requirements, evaluation
areas, specific incentives, amount of fee, and allocation of fee to such
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Exhibit 1, PERFORMANCE EVALUATION BOARD MEMBERS AND ADVISORS

Members:

Fee Determining Official: Acting Director, EMCBC

Ralph E. Holland

PEB Chairperson: Moab Federal Project Director

Donald Metzler

Performance Evaluation Review Board Members

Name

Moab Federal Project Director & PEB Chairperson

Donald R. Metzler

Project Team Evaluator and Facility Representative

Ken Wethington

Health, Safety, and QA Manager

Vacant

Project Team Lead and Program Analyst

Bonni Wethington

Advisors (Non-Voting)

*Designated Contracting Officer

Christopher Lockhart

*Contracts Attorney

TBD

*Advisors Only — Non-Voting Participants




Exhibit 2: FEE ALLOCATION

The fee earned by the contractor will be determined at the completion of evaluation periods
shown below. The dollars shown corresponding to each period is the maximum available
fee amount that can be earned during that particular period.

Evaluation Dates Available Award Fee
Period Award Fee | (AF) Earned
(Mod 043)
Period 1 June 20, 2012 — $245,122.00 | $235,317.12
June 19, 2013
Period 2 June 20, 2013 — $240,996.00 | $231,356.00

June 19, 2014

The Government may unilaterally revise the distribution of the remaining fee dollars among
subsequent evaluation periods. The CO will notify the contractor in writing of such changes
in distribution at least 30 days before the relevant evaluation period begins and the PEMP
will be modified accordingly. After an evaluation period has begun, changes may only be
made by mutual agreement of the parties. While the Government may unilaterally change
the award fee amounts for each period or each rated criteria area prior to the start of each
award fee period, the total amount of award fee available may not be unilaterally changed
once established at the beginning of each evaluation period.



evaluation areas and specific incentives have been mutually agreed to
by the parties;

not later than thirty days prior to the scheduled start date of the
evaluation period, if the requirements, evaluation areas, specific
incentives, amount of fee, and allocation of fee to such evaluation
areas and specific incentives have been unilaterally established by the
Contracting Officer;

of such unilateral changes at least 90 calendar days prior to the end of
the affected evaluation period and at least 30 calendar days prior to the
effective date of the change;

of such bilateral changes at least 60 calendar days prior to the end of
the affected evaluation period; or

if such change, whether unilateral or bilateral, is urgent and high
priority as determined by the Contracting Officer, at least 30 calendar
days prior to the end of the evaluation period.

6.0 TERMINATION FOR CONVENIENCE

- In the event that the contract is terminated for the convenience of the Government after
the start of a fee evaluation period, the fee deemed earned for that period shall be
determined by the FDQO using the normal fee evaluation process. After termination for
convenience, the remaining fee amounts allocated to all subsequent fee evaluation
periods cannot be earned by the contractor and therefore, shall not be paid.

DE-EM0002067
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Exhibit 3: AWARD FEE ADJECTIVAL RATING TABLE

Award-Fee Adjectival
Rating

Award-Fee Pool
Available To Be
Earned

Description

Excellent

91%--100%

Contractor has exceeded almost all of the significant
award-fee criteria and has met overall cost, schedule,
and technical performance requirements of the contract
in the aggregate as defined and measured against the
criteria in the award-fee plan for the award-fee
evaluation period.

Very Good

76%--90%

Contractor has exceeded many of the significant award-
fee criteria and has met overall cost, schedule, and
technical performance requirements of the contract in
the aggregate as defined and measured against the
criteria in the award-fee plan for the award-fee
evaluation period.

Good

51%--75%

Contractor has exceeded some of the significant award-
fee criteria and has met overall cost, schedule, and
technical performance requirements of the contract in
the aggregate as defined and measured against the
criteria in the award-fee plan for the award-fee
evaluation period.

Satisfactory

No Greater |
Than 50%.

Contractor has met overall cost, schedule, and technical
performance requirements of the contract in the
aggregate as defined and measured against the criteria
in the award-fee plan for the award-fee evaluation
period.

Unsatisfactory

0%

Contractor has failed to meet overall cost, schedule,
and technical performance requirements of the contract
in the aggregate as defined and measured against the
criteria in the award-fee plan for the award-fee
cvaluation period. *No award fee will be earned for

unsatisfactory rating of performance requirements.

DE-EM0002067
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Exhibit 4: AWARD FEE CONVERSION CHART

ADJECTIVAL RATING EVALUATION PERCENTAGE
POINTS (OVERALL | OF AWARD
WEIGHTED RESULT) | FEE EARNED
Excellent 23-25 91 to 100%
Very Good 19-22 76 10 90%
Good 14-18 51to0 75%
Satisfactory 8-13 No greater than
50%
Unsatisfactory 0-7 0%
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Exhibit 5: PERFORMANCE REQUIREMENT WEIGHTING CHART

The following percentages and factors are subject to change and may be changed
unilaterally by the CO:

Performance Requirement Weightings
1. Project Management 20%
2. Project Integration 25%
3. Project Support Services 25%
4. Groundwater Management 20%
5. Public Affairs and Community Relations 10%

The following methodology is subject to change and may be changed unilaterally by the
CO:

Award Fee Calculation Methodology:

1. PTE assigns rating (0-25) for each Performance Requirement.

2. Multiply weighting percentage to each PR to arrive at weighted result.
3. Add weighted results together to arrive at overall weighted result.

Example:

PTE Ratings: Project Management - 25
Project Integration - 24
Project Support Services — 23
Groundwater Management — 22
Public Affairs and Community Relations — 20

Weighted Result: (25 x 20%) + (24 x 25%) + (23 x 25%) + (22 x 20%) + (20 x 10%) =
23.15, rounded to 23.

Overall Weighted Result: 23

Adjective rating (IAW Award Fee Conversion Chart): Excellent
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Exhibit 6 -- is subject to change, and may be changed unilaterally by the CO:

Note: Areas within an evaluation criterion are not sub-criteria and will not be individually rated but will be considered in the overall

evaluation for that particular evaluation criterion.

PER

DENTI

PROJECT MANAGEMENT (20%)
EVALUATION POINTS: 23-25 19-22 14-18 8-13 0-7
EVALUATION CRITERIA: NOTES ON STRENGTHS AND WEAKNESSES

Ensures compliance with environmental control
laws, regulations and policies.

In compliance with applicable DOE Orders and
Directives, provides effective baseline control,
management of emerging issues, quality and
compliance, and timely and effective
establishment, tracking, monitoring, and
resolution of corrective actions.

Effective execution of initiatives which result in
tangible savings to DOE (cost, schedule or
risk).

- The Program Manager shall have timely and
effective communications with the FPD and be
readily available to address FPD concerns.

The Program Manager shall maintain sufficient
presence at both the Moab and Crescent
Junction sites and exercise management
oversight including open and thorough
communications with the TAC staff to ensure
effective and successful operations.

SUB-CRITERIA: QUALITY ASSURANCE

Timely submittal of effective Quality Assurance
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PROJECT INTEGRATION (25

) ;
EVALUATION POINTS:

23.25 19-22 14-18 8-13

EVALUATION CRITERIA:

NOTES ON STRENGTHS AND WEAKNESSES

In compliance with applicable DOE Orders and
Directives, provides efficient and effective
Moab UMTRA project integration. This
includes project controls, budget formulation
and execution, project management using
IPABS, financial management, performance
measurement, change control administration,
support for DOE data calls, and quarterly
progress review support.

Presents initiatives which result in tangible
savings to DOE (cost, schedule or risk)

Effective Project Management Programs,
policies and systems as measured by
compliance with contract requirements and
sound business practices

Maintain accurate and timely project baseline
for cost, schedule and performance

Effective change management processes in
regards to maintaining an accurate project
baseline

Accurate and timely project reporting

SUB-CRITERIA: CHANGE CONTROL
ADMINISTRATION AND PERFORMANCE
MANAGEMENT

Effective Change Control Program

Effective, accurate and timely Change Control
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"PROJECT SUPPORT SERVICES (25%)

EVALUATION POINTS:

23-25 19-22 14-18 8-13

0-7

EVALUATION CRITERIA:

NOTES ON STRENGTHS AND WEAKNESSES

In compliance with applicable DOE Orders and
Directives, provides efficient and effective
Moab UMTRA project infrastructure services,
to include health and safety oversight,
information technology and communications,
safeguards and security, records management,
technical training, documentation support,
graphics, reproduction and technical editing,
revegetation, and property management.

Effective execution of initiatives which result in
tangible savings to DOE (cost, schedule or
risk}

Provides an annual summary describing the
effectiveness of health and safety oversight.

SUB-CRITERIA: RECORDS MANAGEMENT

Overall level of compliance with applicable
DOE Orders and other requirements cited by
the PWS

Quality, timeliness and accuracy of Records
Management Plans

Quality, timeliness, and accuracy of records
products

Responsiveness to data requests in addition to
' compliance with contract requirements
regarding data releases (e.g., Privacy Act, etc.)

SUB-CRITERIA: TRAINING
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Quality and effectiveness of training programs

Timeliness and cost effectiveness of training
programs

SUB-CRITERIA: INFORMATION
TECHNOLOGY AND
TELECOMMUNICATION INFRASTRUCTURE

IT/Telecommunications infrastructure meets
contract requirements for effectiveness and
affordability

[T/Telecommunications infrastructure is reliable
and secure

IT/Telecommunications staff is knowledgeable
and timely in meeting requests for support

SUB-CRITERIA: SAFEGUARDS AND
SECURITY

Timeliness and quality of overall safeguards
and security plan

Effectiveness of safeguards and security
operations

Timeliness and effectiveness in badging
support

SUB-CRITERIA: PROPERTY
MANAGEMENT

Quality, effectiveness, and timeliness of
Property Management Plans and Systems

Effective property management operations —
low loss rates

Accurate property management records and
inventories

SUB-CRITERIA: DOCUMENTATION
SUPPORT, GRAPHICS, REPRODUCTION

Quality and timeliness of documentation
support

SUB-CRITERIA: ENVIRONMENT, SAFETY
AND HEALTH SUPPORT
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Effective ES&H independent assessment
program

Development of effective ES&H policies and
procedures

Low accident/environmental release rates for
environmental and safety issues and
maintaining a safe working environment for
health issues.

SUB-CRITERIA: VICINITY PROPERTY
INCLUSION SURVEYS

Timely Completion of Vicinity Property Surveys

Accurate Vicinity Property Surveys

Timely and effective completion of Remediated
Properties

SUB-CRITERIA: REVEGETATION

Quality of Revegetation Plan

Overall effectiveness of revegetation efforts

Adequate irrigation to keep plants alive

Appropriate measures taken to keep weeds
under control.

Measures taken to keep noxious plants and
invasive species off the Moab UMTRA Project.
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GROUNDWATER MANAGEMENT (20%)

EVALUATION POINTS:

23-25 19-22 14-18 8-13

0-7

EVALUATION CRITERIA:

NOTES ON STRENGTHS AND WEAKNESSES

Directives, provides efficient and effective
Moab UMTRA project ground water interim
actions

in compliance with applicable DOE Orders and

Submits yearly (beginning of each fiscal year)
sampling plan work order for DOE approval.

Provides DOE with timely validated data
packages

Produces an annual summary report on well
field performance

Provides an annual cell moisture report on
standpipes at Crescent Junction disposal site

Timely and effective design, implementation,
operation and maintenance of Interim
Groundwater corrective actions

Effective evaporator and groundwater interim
action well field operations and mainienance

Timely and accurate annual groundwater
program report

Responsiveness to U.S. Fish and Wildlife
issues regarding surface water and
groundwater remediation at the Moab site

Timely and effective sampling operations
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"PUBLIC AFFAIRS AND COMMUNITY
RELATIONS (10%)

EVALUATION POINTS:

23-25 19-22 14-18 8-13

EVALUATION CRITERIA:

NOTES ON STRENGTHS AND WEAKNESSES

In compliance with applicable DOE Orders and
Directives, provides efficient and effective
communications regarding the Moab UMTRA
Project through interfacing with the local
community and other stakeholders

Works closely with the community on Moab
Project issues/desires (Grand County Public
Schools, Senior Center, etc.)

Quality of Contractor documents released to
the public/stakeholders in fostering positive
public relations environment

Quality and timeliness of support to DOE in
preparing for public/stakeholder meetings and
other community relations activities
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Exhibit 7: Adjectival Rating Summary Table

1. Project Management

2. Project Integration

3. Project Support Services

4. Groundwater Management

5. Public Affairs and Community Relations

Exhibit 8: Annual Adjectival Rating Table

1. Project Management
2. Project Integration
3. Project Support Services
4. Groundwater Management
5. Public Affairs and Community Relations
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Exhibit 9: Summary of PEB’s Rating

SUMMARY OF PEB’S RATING
(IDENTIFY ANNUAL PERIOD)

Project Support

Member Project Project Groundwater Public Affairs and
Management Integration Services Management Community
Relations

Insert Name of
Voter

insert Name of
Voter

Insert Name of
Voter

Insert Name of
Voter

Insert Name of
Voter

TOTALS

DE-EM0002067
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Exhibit 10

DE-EM0002067

AWARD FEE PROCESS FLOWCHART

PTES CONTINUALLY MONITCR AND EVALUATE
CONTRACTOR’S PERFORMANCE AGAINST
CRITERIA IN EXHIBIT 6.

l

PTES PERFORM
QUARTERLY EVALUATIONS
USING EXHIBITS 3, 4 AND 6

|

MOAB TAC PROJECT LEAD SELECTS ADJECTIVAL
RATINGS BASED ON PERSONAL OBSERVATIONS
AND PTE RATINGS, AND RECORDS THE RATINGS

ON EXHIBIT 8

MOAB TAC PROJECT TEAM LEAD USES EXHIBIT 7
TO RECORD PTES' ADJECTIVAL RATINGS FOR
EACH QUARTER.

MOAB TAC PROJECT TEAM LEAD CALCULATES
WEIGHTS AND RATINGS, USING EXHIBITS 5 AND 8,
TO COMPUTE ANNUAL ADJECTIVAL RATING.

l

MOAB TAC PROJECT LEAD SUMMARIZES
INDIVIDUAL PEB MEMBER’S RATING AND

FRESENTS TO PEB IN APPROPRIATE FORMAT,

|

EACH MEMBER SELECTS AN ANNUAL ADJECTIVAL
RATING USING EXHIBIT 3 AND EXHIBIT §,
PROVIDING RATIONALE.

l

PEB CHAIRPERSON COLLECTS MEMBERS' RATING
SHEETS, EXHIBIT 7, AND DISCUSSES “BELOW
STANDARDS” RATINGS TO OBTAIN SPECIFIC

REASONS FOR RATING.

l

MOAE TAC PROJECT LEAD SUMMARIZES PTE
INDIVIDUAL ADJECTIVAL RATINGS USING EXHIBIT
8, AND PROVIDES TO PEB CHAIRPERSON.

|

CONTRACTOR SUBMITS SELF-ASSESSMENT
REPORT WITHIN 20 DAYS AFTER END OF EACH
EVALUATION PERIOD.

FPD/PEB CHAIRPERSON PROVIDES WRITTEN
RECOMMENDATION TO FDO. FDO DETERMINES
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FINAL AWARD FEE BASED ON ALL INFORMATION
FURNISHED.

WITHIN 10 DAYS AFTER RECEIPT OF PEB'S
REPORT, FDQ NOTIFIES PEB CHAIRPERSON AND
CO OF FINAL DETERMINATION OF AWARD FEE.

CO SUBMITS TC EMCBC HEAD OF CONTRACTING
ACTIVITY THE FINAL FEE DETERMINATION FOR
CONCURRENCE

CO PREPARES LETTER FOR FDO SIGNATURE
IDENTIFYING AWARD FEE AMOUNT TO
CONTRACTOR; CO MODIFIES CONTRACT
REFLECTING FDO’S DETERMINATION

CO NOTIFIES CONTRACTOR OF FDO'S FINAL FEE
DETERMINATION WITH UNILATERAL MCD TO
CONTRACT

CONTRACTOR PREPARES SEPARATE VOUCHER
BASED ON FDO’S FEE NOTICE AND SUBMITS FOR
PAYMENT
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SECTION J

ATTACHMENT 7

FY2011 ANNUAL PERFORMANCE AGREEMENT WITH THE ASSISTANT
SECRETARY

J-1



Office of Environmental Management
Performance Agreement with the Assistant Secretary

Overview

The Office of Environmental Management (EM) is working to complete the safe cleanup of the
environmental legacy brought about from five decades of nuclear weapons development and
government-sponsored nuclear energy research. For FY 2011, EM’s commitments advance the
program and management goals, priorities, and expectations of Assistant Secretary Inés Triay
and move us toward a more efficient and effective organization. We have begun the difficult
task of developing and implementing a new business model that reflects a management
philosophy of empowering the Field with the authorities and resources necessary to successfully
execute the EM Program mission. This business model also supports EM leadership’s vision of
creating an enduring management model that normalizes and enhances EM’s ability to function
as a high-performing organization. The expectation is that EM will perform at such a high level
that the Government Accountability Office removes it from the list of high-risk organizations.
This new business model will be a major step forward in achieving this goal.

Building on Our Success

Since the start of the EM organization in the late 1980s, we have accomplished much for the
Nation in fulfilling our cleanup mission. In FY 2011, we will continue to build on our progress
by improving our safety performance; realigning the Headquarters/Field authorities and
resources; improving project performance; achieving excellence in leadership; and establishing
strategic options for the EM portfolio.

Improving Our Processes

With the new business model, we are improving the measures for these commitments. They are
more specific, quantified, and meaningful for managers, employees, and stakeholders. This
agreement is the commitment by the Environmental Management leadership team to turn
resources into results. We will continually improve EM as we create an organization that works
better and costs less.

EM’s primary responsibility is the safe cleanup of the environmental legacy. It is the purpose for
which Congress established the EM Program. Programmatic success will be measured by what
is accomplished, i.e., the number of sites restored, quantities of material treated and disposed of,
amounts of soil and groundwater remediated, etc. However, overall success will also be
measured by how the program is managed, i.e., through critical management goals such as safety
performance, project and contract management, and excellence in business management
practices and leadership.



Mission

To safely transform the environmental legacy into assets available for the Nation's future by
completing quality cleanup work on schedule and within cost, delivering demonstrated value to
the American taxpayer.

Vision

To be viewed as one of the best managed government programs and the employer of choice in
the Federal Government.

Principles and Values

In February 2010, Secretary of Energy Chu issued seven management principles to guide the
Department of Energy in fulfilling its mission and in its daily operations. The Office of
Environmental Management has fully embraced these principles.

1.
2.

3.

6.

7.

Our mission is vital and urgent.
Science and technology lie at the heart of our mission.
We will treat our people as our greatest asset.

We will pursue our mission in a manner that is safe, secure, legally and ethically sound,
and fiscally responsible.

We will manage risk in fulfilling our mission.
We will apply validated standards and rigorous peer review.

We will succeed only through teamwork and continuous improvement.

In addition to the Department’s Management Principles, the Office of Environmental
Management has developed a set of core values that serve as the “rules of the road” on our
journey to excellence.

1.

We care about our mission, have a sense of urgency in the pursuit of our goals and a
desire for quality in our work.

We demonstrate accountability by taking ownership, meeting our commitments, and
admitting our mistakes.

We acknowledge and reward individual and team successes.



4. We talk directly and honestly to each other to resolve conflict in a timely and respectful
manner.

5. We communicate clearly and concisely and check for understanding.
6. We ask for help when we need it and we look for ways to help each other succeed.

7. We have a questioning attitude and pursue issues until a decision is made.

Program-Related Commitments

EM continues to pursue its cleanup objectives within the overall framework of achieving the
greatest risk reduction benefit per radioactive content and overlaying regulatory compliance
commitments and best business practices to maximize cleanup progress. To support this
approach EM has prioritized its cleanup activities:

o Essential activities to maintain a safe, secure, and compliant posture in the EM complex
e Radioactive tank waste stabilization, treatment, and disposal

e Spent nuclear fuel (SNF) storage, receipt, and disposition

e Special nuclear material (SNM) consolidation, stabilization, and disposition

e Transuranic (TRU) and mixed/low-level waste (M/LLW) disposition

e Groundwater and soil remediation

e Excess facilities deactivation and decommissioning (D&D)

Under each of our Program Goals, EM has established strategies that address our most
significant goals. Under each strategy, and consistent with our budget for FY 2011, we have
established “measures of success.” In this FY 2011 Agreement, we have set forth a total of 21
program-related strategies and 15 measures of success.

The following Program Goals, strategies and metrics are our commitments for FY 2011 as we
strive to raise the level of our overall performance. In several instances our metrics go beyond
the levels defined in our individual performance plans and are intended to stretch the
organization and develop a team commitment to EM’s strategic goals. Where indicated, a few of
the particularly demanding metrics are expressed as ranges with the intent to bound meeting
versus exceeding expectations.

Goal 1. Complete the three major tank waste treatment construction projects within the
approved baselines.



e Work with the Federal staff, contractors, and union representatives to ensure that the
projects have the necessary tools (such as technology resources, innovative tools to
maintain motivation, and a strong owner’s presence) to succeed in the most efficient
manner.

e Partner with national laboratories, industry, academia, and the Corps of Engineers to
ensure the best scientific and engineering resources are used, so that the technologies
selected for development and deployment and the design and construction approaches
used will help reduce risk, lower cost, and accelerate project completion.

e Establish an integrated design/engineering testing and commissioning framework across
the EM complex to support project teams and enhance technical decision-making.

e Use the Code of Record concept to only make project changes that are essential to project
success.

e Use Construction Project Reviews (CPRs) to identify and assist in resolution of key
project issues related to scope, cost, schedule, project risk management, and technical
approach.

e Ensure the contract fee is aligned with completion of each capital asset.

Success will be measured by:

FY 2011 Metric 1.1: Project cost and schedule performance indices between 0.9 and
1.15.

FY 2011 Metric 1.2: Ninety (90) percent of CPRs are performed as scheduled and
demonstrate continuous improvement in the severity and impact of CPR
recommendations.

FY 2011 Metric 1.3: Ninety (90) percent of Corrective Actions associated with
recommendations identified in CPRs are finished within six months of the completion of
each CPR.

FY 2011 Metric 1.4: Interim success parameters, including schedule milestone metrics
for each project, are developed by 12/30/10, and are evaluated monthly and used to
predict project success.

Goal 2. Reduce the life-cycle costs and accelerate the cleanup of the Cold War
environmental legacy.

o Develop an R&D roadmap for the development and application of advanced modeling
and simulation tools to accelerate progress on EM challenges in 2011.
o Engage the Department’s basic and applied research capabilities to develop novel

methods for addressing high-level waste that can accelerate progress and reduce costs of
this multi-decadal program.



Prioritize the technology development and deployment (TDD), base, and applicable
Recovery Act funds to best achieve this goal.

Integrate and manage the TDD investment and insert technologies at appropriate
maturity.

Continue to use the National Academy of Sciences, Environmental Management
Advisory Board, EM Technical Experts Group, and the expertise of EM Federal staff to
inform us on how best to achieve reductions in the life-cycle cost for the tank waste
mission.

Provide Blue Ribbon Commission (BRC) information and cost benefits based on current
plans and potential improvements.

Use appropriate system planning models to demonstrate the benefit of deploying state-of-
the-art technologies and/or more effective strategies in order to reduce the life-cycle cost
of the tank waste cleanup mission.

Success will be measured by:

FY 2011 Metric 2.1: The Enhanced Tank Waste Strategic Investment Portfolio (ETW-
SIP) is developed by 9/30/11, consistent with EM’s long-term vision to accelerate the
cleanup schedule by six years at Savannah River Site (SRS), reducing environmental
liability/life-cycle costs by $3 billion at SRS.

FY 2011 Metric 2.2: The Enhanced Tank Waste Strategic Investment Portfolio (ETW-
SIP) is developed by 9/30/11, consistent with EM’s long-term vision to accelerate the
cleanup schedule by seven years at Hanford, reducing environmental liability/life-cycle
costs by $16 billion at Hanford.

FY 2011 Metric 2.3: Ensuring budget planning such that both Hanford and SRS
baselines reflect the new transformational technologies required to support the ETW-SIP
by 9/30/11.

FY 2011 Metric 2.4: Ensuring that requirements and appropriate baseline planning at
Hanford and SRS are complete by 6/30/11 to support the ETW-SIP using new
transformational technologies.

FY 2011 Metric 2.5: By 9/30/11, developing and utilizing EM’s strategic planning tools
to identify the benefits of deploying state-of-the-art technologies and/or more effective
strategies to reduce the life-cycle cost of the tank waste cleanup mission.



Goal 3. Complete disposition of 90 percent of legacy TRU waste by the end of 2015.

. Centralize the characterization of small quantity sites’ TRU waste in Idaho.
o Expand and enhance Central Characterization Program capabilities.
o Utilize shielded canisters to accelerate transportation and disposal of RH TRU wastes.

o Process and dispose of Large Box TRU, utilizing the TRUPACT-III.

o Align contract incentives at Waste Isolation Pilot Plant (WIPP) and TRU generator sites
to support specific legacy TRU disposition targets each year.

Success will be measured by:

FY 2011 Metric 3.1: Attaining a disposition rate of 6,000 to 8,000 cubic meters
(meets/exceeds, respectively) of TRU waste across the EM complex by 9/30/11.

FY 2011 Metric 3.2: Completing the disposition of TRU waste from six to eight
(meets/exceeds, respectively) of the eight small quantity sites identified in the Carlsbad
Field Office (CBFO) TRU Waste Acceleration Plan by 9/30/11.

FY 2011 Metric 3.3: Meeting 90 percent of legacy TRU disposition related site
regulatory milestones by 9/30/11.

Goal 4. Reduce the EM legacy footprint by 40 percent by the end of 2011, leading to
approximately 90 percent reduction by 2015.

J Utilize $6 billion from the American Recovery and Reinvestment Act.

o Work with regulators and stakeholders to ensure compliance and timely implementation
of required cleanup actions.

o Focus on completion of EM activities (transuranic waste, low-level waste, soil and
groundwater, and D&D) resulting in reduced environmental risks to the community.

Success will be measured by:

FY 2011 Metric 4.1: Reducing the active EM footprint from 931 to approximately 560
square miles by 9/30/11.

FY 2011 Metric 4.2: Delivering on 90 to 100 percent (meets/exceeds, respectively) of
EM’s compliance commitments (acceleration of 46 milestones by 9/30/11).



FY 2011 Metric 4.3: Accelerating the legacy cleanup at Brookhaven National
Laboratory (BNL), SLAC National Accelerator Laboratory (SLAC), and Separations
Process Research Unit (SPRU) to allow completion by 9/30/11.

Management-Related Commitments

EM continues to pursue its commitment to becoming a high-performing organization guided by
its vision of excellence, core values, its Roadmap to Excellence, and the implementation of its
new business model. To support this approach, EM has identified the following Management
Goals, strategies, and metrics for our FY 2011 contract.

Under each of our Management Goals, EM has established strategies that address our most
significant goals. Under each strategy, and consistent with our budget for FY 2011, we have
established “measures of success.” In this FY 2011 Agreement, we have set forth a total of 16
Management-related strategies and 18 measures of success.

Goal 5. Improve safety, security and quality assurance towards a goal of zero accidents,
incidents, and defects.

Ensure that EM sites and projects integrate safety, security and quality, and evaluate
performance indicators that measure these functions, throughout the applicable life-cycle
including procurement, design, engineering, construction, commissioning, operation,
deactivation/decommissioning, and environmental restoration.

Use sound science and engineering along with developing a proactive relationship with
the Defense Nuclear Facilities Safety Board (DNFSB) to expeditiously resolve Board
concerns and issues.

Ensure EM Headquarters and Field elements continue to identify and deploy strategies
and approaches that guarantee strong safety and security cultures are in place, such as
Human Performance Improvement, performance and vulnerability assessments, and
enhancement of the self-assessment process, focusing improvement efforts on areas of
poorest performance.

Employ a risk-based decision-making process for operation and decommissioning of EM
facilities.

Success will be measured by:

FY 2011 Metric 5.1: Maintaining an average Total Recordable Case rate of <1.3 and a
Days Away from Work, Restricted Work or Transfer case rate of <0.6 — 0.7
(exceeds/meets, respectively).



FY 2011 Metric 5.2: Attain and maintain zero cases where poor quality assurance
practices by vendors, subcontractors, and prime contractors results in the installation of
defective equipment or software within EM nuclear facilities.

FY 2011 Metric 5.3: Attain a level of zero to 20 percent overdue action items
(exceeds/meets, respectively) resulting from DNFSB letters or recommendations, as
identified in the DOE Safety Issues Management System by 9/30/11.

FY 2011 Metric 5.4: Developing a concise statement by 9/30/11 that defines EM’s vision
that can be used to improve the effectiveness and focus of EM’s annual ISM validation.

FY 2011 Metric 5.5: Developing an interim EM risk informed decision-making policy,
and associated requirements and guidance by 9/30/11.

Goal 6. Improve contract and project management with the objective of delivering results
on time, and within cost.

e Use the EM Contract and Project Management Corrective Action Plan as a starting point
and create an internal quality assurance process that will lead to successful and sustained
execution of EM contract and project management improvements.

e Improve and expand the use of independent contract and project reviews, construction
project reviews, peer reviews, and external independent reviews to keep contracts and
projects aligned and on track. Conduct verification and validation reviews to ensure that
performance data is credible and reliable.

e Strengthen the integration of acquisition and project management processes so that
contract statements of work and deliverables are based on clear project requirements,
robust front-end planning and risk analysis, ensuring that nuclear safety requirements are
addressed early, and changes to contract and project baseline and the contract are
managed through strict and timely change control processes.

e Complete restructuring of the EM cleanup projects into smaller, more definitive capital
projects and non-capital operations activities. Adhere to DOE Order 413.3A for planning
and execution of capital assets and follow the same discipline for managing the non-
capital asset operations activities, e.g., establishing approval authorities, performance
goals and metrics, project director designation, and change control procedures.

e Become a stronger owner by holding contractors accountable and pursue partnering
relationships to create win-win scenarios, where both the Federal staff and contractor
staff understand and respect the rules of engagement and build better business
relationships. Also, build stronger relationships with oversight organizations to improve
communications and demonstrate transparency and accountability in EM’s contract and
project management.



e Develop EM-specific cost estimating policy, guidance, historical cost databases, and
expertise to improve our ability to perform Independent Government Cost Estimates as
well as Independent Cost Reviews and validation of contractor-generated cost estimates.

e Invest in personnel development by providing training and career development in
contract and project management.

Success will be measured by:

FY 2011 Metric 6.1: Completing 90 percent of capital asset projects (initiated after the
DOE Root Cause Analysis report was issued) within 10 percent of original cost and
schedule performance baselines unless otherwise impacted by a directed change by
9/30/11.

FY 2011 Metric 6.2: Maintaining at least 95 to 98 percent (meets/exceeds, respectively)
of project performance data reporting in IPABS/PARS Il error free by 9/30/11.

FY 2011 Metric 6.3: Approving 80 percent of contract performance baselines within 180
days from contractor’s final accepted submission.

FY 2011 Metric 6.4: Finalizing 80 percent of change orders within 180 days.

FY 2011 Metric 6.5: Negotiating 90 percent of project changes that require contract
modifications in advance of Acquisition Executive approval by 9/30/11.

FY 2011 Metric 6.6: Managing life-cycle costs within five percent of current EM
program portfolio using FY 2011 Budget and Planning Guidance by 9/30/11.

FY 2011 Metric 6.7: Implementing partnering agreements for at least five major
contracts by 9/30/11.

FY 2011 Metric 6.8: Ensuring 85 percent of contracting series workforce has
appropriate certification.

FY 2011 Metric 6.9: Ensuring 90 percent of projects have Federal Project Directors
certified at the appropriate level assigned to projects no later than Critical Decision 3.

FY 2011 Metric 6.10: Achieving EM overall prime contract small business goal of five
percent.

Goal 7. Achieve excellence in management and leadership, making EM one of the best
places to work in the Federal Government.

e Benchmark best-in-class agencies (the Nuclear Regulatory Commission ranked number
one in this year’s Partnership for Public Service [PPS] survey) and develop improvement



plans in the areas of leadership, planning, performance tracking, work/business processes,
customer service/relations, and accountability.

e Utilize the Federal Employee Viewpoint Survey (EVS), the PPS Survey, and follow-up
targeted surveys such as 360-degree evaluations to address those attributes of
management and leadership that EM must direct particular attention to if it is to become
best-in-class in the Federal Government.

e Create an EM Continuous Improvement Program that incorporates all lessons
learned from previous oversight reports to improve the efficiency and
effectiveness of EM operations.

e Establish sustainability goal targets for Field Offices and projects.

e Support DOE corporate management improvement initiatives.

Success will be measured by:

FY 2011 Metric 7.1: Developing and implementing a Continuous Improvement
Program by 3/31/11 and measuring performance through monthly reviews.

FY 2011 Metric 7.2: Implementing 75 percent of recommendations of the Employee
Viewpoint Survey Working Group and soliciting feedback by 9/01/11.

FY 2011 Metric 7.3: Conducting benchmarking with best-in-class agencies by 3™
Quarter FY 2011, and performing a gap analysis and developing recommended actions
to close gaps by 9/30/11.

Measurement and Monitoring of Performance

To maintain focus, a sense of urgency, and to have a real impact on performance, there will be
periodic reviews of progress, discussion of difficulties encountered, and agreement on
appropriate actions. These reviews will be held between the Assistant Secretary and/or her
designees and EM’s management leadership. Any specific reporting requirements will be
developed jointly with the EM managers.

Assistant Secretary Support

In order to accomplish the goals herein described, it is the Assistant Secretary’s objective to
provide visible, high profile support by:

e Ensuring that the necessary resources are in place to promote the success of these goals;



Communicating goal achievement and progress periodically through EM Updates,
EMFEDCAST and other media;

Championing each X-Team’s efforts to implement their action plans;
Formally recognizing superior efforts in achieving goals through incentive awards; and,

Communicating, negotiating and mitigating responses and issues with senior Department
and private sector official.
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REGISTER OF WAGE DETERMINATIONS UNDER | U.S. DEPARTMENT OF LABOR
THE SERVICE CONTRACT ACT EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

Wage Determination No.: 2005-2531
Revision No.: 11
Date Of Revision: 06/13/2011

Diane C. Koplewski Division of
Director Wage Determinations

State: Utah
Area: Utah Statewide

**Fringe Benefits Required Follow the Occupational Listing**

OCCUPATION CODE - TITLE FOOTNOTE RATE

01000 - Administrative Support And Clerical Occupations
01011 - Accounting Clerk I 12.81
01012 - Accounting Clerk II 14.38
01013 - Accounting Clerk III 16.09
01020 - Administrative Assistant 18.47
01040 - Court Reporter 19.50
01051 - Data Entry Operator I 11.89
01052 - Data Entry Operator II 12.98
01060 - Dispatcher, Motor Vehicle 16.80
01070 - Document Preparation Clerk 14.10
01090 - Duplicating Machine Operator 14.10
01111 - General Clerk I 11.54
01112 - General Clerk II 12.59
01113 - General Clerk III 14.13
01120 - Housing Referral Assistant 16.51
01141 - Messenger Courier 11.64
01191 - Order Clerk I 12.93
01192 - Order Clerk II 14.11
01261 - Personnel Assistant (Employment) I 14.71
01262 - Personnel Assistant (Employment) II 16.45
01263 - Personnel Assistant (Employment) III 18.35
01270 - Production Control Clerk 17.99
01280 - Receptionist 10.46
01290 - Rental Clerk 11.44
01300 - Scheduler, Maintenance 13.23
01311 - Secretary I 13.23
01312 - Secretary II 14.80
01313 - Secretary III 16.51
01320 - Service Order Dispatcher 14.95
01410 - Supply Technician 18.43
01420 - Survey Worker 12.10
01531 - Travel Clerk I 12.39
01532 - Travel Clerk II 13.15
01533 - Travel Clerk III 13.78
01611 - Word Processor I 13.94
01612 - Word Processor II 15.88
01613 - Word Processor III 17.61

05000 - Automotive Service Occupations
05005 - Automobile Body Repairer, Fiberglass 19.06
05010 - Automotive Electrician 18.09
05040 - Automotive Glass Installer 17.17
05070 - Automotive Worker 17.14
05110 - Mobile Equipment Servicer 15.24
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05130 - Motor Equipment Metal Mechanic 18.82
05160 - Motor Equipment Metal Worker 17.14
05190 - Motor Vehicle Mechanic 17.82
05220 - Motor Vehicle Mechanic Helper 14.11
05250 - Motor Vehicle Upholstery Worker 16.19
05280 - Motor Vehicle Wrecker 17.14
05310 - Painter, Automotive 18.09
05340 - Radiator Repair Specialist 17.14
05370 - Tire Repairer 12.41
05400 - Transmission Repair Specialist 18.46
07000 - Food Preparation And Service Occupations
07010 - Baker 11.60
07041 - Cook I 10.72
07042 - Cook II 12.42
07070 - Dishwasher 8.06
07130 - Food Service Worker 8.28
07210 - Meat Cutter 13.77
07260 - Waiter/Waitress 9.23
09000 - Furniture Maintenance And Repair Occupations
09010 - Electrostatic Spray Painter 17.05
09040 - Furniture Handler 12.27
09080 - Furniture Refinisher 17.05
09090 - Furniture Refinisher Helper 12.86
09110 - Furniture Repairer, Minor 14.77
09130 - Upholsterer 17.05
11000 - General Services And Support Occupations
11030 - Cleaner, Vehicles 9.62
11060 - Elevator Operator 9.62
11090 - Gardener 13.88
11122 - Housekeeping Aide 9.99
11150 - Janitor 9.99
11210 - Laborer, Grounds Maintenance 10.72
11240 - Maid or Houseman 8.86
11260 - Pruner 10.07
11270 - Tractor Operator 12.94
11330 - Trail Maintenance Worker 10.72
11360 - Window Cleaner 11.14
12000 - Health Occupations
12010 Ambulance Driver 14.67
12011 - Breath Alcohol Technician 14.74
12012 - Certified Occupational Therapist Assistant 20.78
12015 - Certified Physical Therapist Assistant 18.90
12020 - Dental Assistant 13.03
12025 - Dental Hygienist 30.54
12030 - EKG Technician 23.74
12035 - Electroneurodiagnostic Technologist 23.74
12040 - Emergency Medical Technician 14.67
12071 - Licensed Practical Nurse I 14.56
12072 - Licensed Practical Nurse II 16.29
12073 - Licensed Practical Nurse III 18.17
12100 - Medical Assistant 12.85
12130 - Medical Laboratory Technician 13.99
12160 - Medical Record Clerk 12.64
12190 - Medical Record Technician 14.89
12195 - Medical Transcriptionist 14.45
12210 - Nuclear Medicine Technologist 31.97
12221 - Nursing Assistant I 10.00
12222 - Nursing Assistant II 11.24
12223 - Nursing Assistant III 12.26
12224 - Nursing Assistant IV 13.77
12235 - Optical Dispenser 15.17
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12236 - Optical Technician
12250 - Pharmacy Technician
12280 - Phlebotomist
12305 - Radiologic Technologist
12311 - Registered Nurse I
12312 - Registered Nurse II
12313 - Registered Nurse II, Specialist
12314 - Registered Nurse III
12315 - Registered Nurse III, Anesthetist
12316 - Registered Nurse IV
12317 - Scheduler (Drug and Alcohol Testing)
13000 - Information And Arts Occupations
13011 - Exhibits Specialist I
13012 - Exhibits Specialist II
13013 - Exhibits Specialist III
13041 - Illustrator I
13042 - Illustrator II
13043 - Illustrator III
13047 - Librarian
13050 - Library Aide/Clerk
13054 - Library Information Technology Systems
Administrator
13058 - Library Technician
13061 - Media Specialist I
13062 - Media Specialist II
13063 - Media Specialist III
13071 - Photographer I
13072 - Photographer II
13073 - Photographer III
13074 - Photographer IV
13075 - Photographer V
13110 - Video Teleconference Technician
14000 - Information Technology Occupations
14041 - Computer Operator I
14042 - Computer Operator II
14043 - Computer Operator III
14044 - Computer Operator IV
14045 - Computer Operator V
14071 - Computer Programmer I (see 1)
14072 - Computer Programmer ITI (see 1)
14073 - Computer Programmer III (see 1)
14074 - Computer Programmer IV (see 1)
14101 - Computer Systems Analyst I (see 1)
14102 - Computer Systems Analyst II (see 1)
14103 - Computer Systems Analyst III (see 1)
14150 - Peripheral Equipment Operator
14160 - Personal Computer Support Technician
15000 - Instructional Occupations
15010 - Aircrew Training Devices Instructor (Non-Rated)
15020 - Aircrew Training Devices Instructor (Rated)
15030 - Air Crew Training Devices Instructor (Pilot)
15050 - Computer Based Training Specialist / Instructor
15060 - Educational Technologist
15070 - Flight Instructor (Pilot)
15080 - Graphic Artist
15090 - Technical Instructor
15095 - Technical Instructor/Course Developer
15110 - Test Proctor
15120 - Tutor
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations
16010 - Assembler
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12.73
14.80
13.77
21.51
22.82
27.91
27.91
33.76
33.76
40.47
18.69

16.49
20.44
25.00
18.72
23.20
28.30
22.73
10.45
20.53

13.18
14.81
16.57
18.48
15.59
17.59
21.61
26.44
31.98
16.34

15.11
16.90
19.95
21.75
24.10
23.80

14.59
21.75

31.89
38.58
42.72
31.89
22.83
42.72
19.67
18.64
22.82
15.04
15.04
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16030 - Counter Attendant 9.04
16040 - Dry Cleaner 12.02
16070 - Finisher, Flatwork, Machine 9.04
16090 - Presser, Hand 9.04
16110 - Presser, Machine, Drycleaning 9.04
16130 - Presser, Machine, Shirts 9.04
16160 - Presser, Machine, Wearing Apparel, Laundry 9.04
16190 - Sewing Machine Operator 12.90
16220 - Tailor 13.67
16250 - Washer, Machine 10.09
19000 - Machine Tool Operation And Repair Occupations
19010 - Machine-Tool Operator (Tool Room) 18.68
19040 - Tool And Die Maker 21.89
21000 - Materials Handling And Packing Occupations
21020 - Forklift Operator 14.31
21030 - Material Coordinator 18.38
21040 - Material Expediter 18.38
21050 - Material Handling Laborer 11.67
21071 - Order Filler 11.96
21080 - Production Line Worker (Food Processing) 14.31
21110 - Shipping Packer 13.08
21130 - Shipping/Receiving Clerk 13.08
21140 - Store Worker I 10.83
21150 - Stock Clerk 15.07
21210 - Tools And Parts Attendant 14.31
21410 - Warehouse Specialist 14.31
23000 - Mechanics And Maintenance And Repair Occupations
23010 - Aerospace Structural Welder 25.76
23021 - Aircraft Mechanic I 24.30
23022 - Aircraft Mechanic II 25.76
23023 - Aircraft Mechanic III 26.95
23040 - Aircraft Mechanic Helper l6.74
23050 - Aircraft, Painter 22.63
23060 - Aircraft Servicer 19.31
23080 - Aircraft Worker 20.59
23110 - Appliance Mechanic 18.84
23120 - Bicycle Repairer 12.41
23125 - Cable Splicer 25.98
23130 - Carpenter, Maintenance 17.48
23140 - Carpet Layer 16.82
23160 - Electrician, Maintenance 20.33
23181 - Electronics Technician Maintenance I 21.64
23182 - Electronics Technician Maintenance II 23.70
23183 - Electronics Technician Maintenance III 25.21
23260 - Fabric Worker 17.27
23290 - Fire Alarm System Mechanic 20.83
23310 - Fire Extinguisher Repairer 16.01
23311 - Fuel Distribution System Mechanic 23.58
23312 - Fuel Distribution System Operator 17.93
23370 - General Maintenance Worker 16.62
23380 - Ground Support Equipment Mechanic 24.30
23381 - Ground Support Equipment Servicer 19.31
23382 - Ground Support Equipment Worker 20.59
23391 - Gunsmith I 16.01
23392 - Gunsmith IT 18.54
23393 - Gunsmith III 21.06
23410 - Heating, Ventilation And Air-Conditioning 19.11
Mechanic
23411 - Heating, Ventilation And Air Contditioning 19.96
Mechanic (Research Facility)
23430 - Heavy Equipment Mechanic 22.27
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23440 - Heavy Equipment Operator 18.92
23460 - Instrument Mechanic 23.00
23465 - Laboratory/Shelter Mechanic 19.80
23470 - Laborer 11.11
23510 - Locksmith 16.75
23530 - Machinery Maintenance Mechanic 20.97
23550 - Machinist, Maintenance 18.47
23580 - Maintenance Trades Helper 13.08
23591 - Metrology Technician I 23.00
23592 - Metrology Technician II 24.38
23593 - Metrology Technician III 25.51
23640 - Millwright 22.04
23710 - Office Appliance Repairer 18.51
23760 - Painter, Maintenance 18.43
23790 - Pipefitter, Maintenance 21.59
23810 - Plumber, Maintenance 20.85
23820 - Pneudraulic Systems Mechanic 21.06
23850 - Rigger 21.06
23870 - Scale Mechanic 18.54
23890 - Sheet-Metal Worker, Maintenance 20.68
23910 - Small Engine Mechanic 17.46
23931 - Telecommunications Mechanic I 24.64
23932 - Telecommunications Mechanic II 26.12
23950 - Telephone Lineman 20.43
23960 - Welder, Combination, Maintenance 17.45
23965 - Well Driller 21.48
23970 - Woodcraft Worker 21.06
23980 - Woodworker 14.12
24000 - Personal Needs Occupations
24570 - Child Care Attendant 9.97
24580 - Child Care Center Clerk 12.45
24610 - Chore Aide 9.86
24620 - Family Readiness And Support Services 11.70
Coordinator
24630 - Homemaker 13.78
25000 - Plant And System Operations Occupations
25010 - Boiler Tender 25.82
25040 - Sewage Plant Operator 19.53
25070 - Stationary Engineer 25.82
25190 - Ventilation Equipment Tender 17.29
25210 - Water Treatment Plant Operator 19.53
27000 - Protective Service Occupations
27004 - Alarm Monitor 15.44
27007 - Baggage Inspector 12.47
27008 - Corrections Officer 19.80
27010 - Court Security Officer 19.30
27030 - Detection Dog Handler 18.83
27040 - Detention Officer 19.80
27070 - Firefighter 18.02
27101 - Guard I 12.47
27102 - Guard II 18.83
27131 - Police Officer I 21.39
27132 - Police Officer II 23.69
28000 - Recreation Occupations
28041 - Carnival Equipment Operator 10.98
28042 - Carnival Equipment Repairer 11.75
28043 - Carnival Equpment Worker 8.65
28210 - Gate Attendant/Gate Tender 14.59
28310 - Lifeguard 11.17
28350 - Park Attendant (Aide) 16.32
28510 — Recreation Aide/Health Facility Attendant 11.91
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28515 - Recreation Specialist
28630 - Sports Official
28690 - Swimming Pool Operator
29000 - Stevedoring/Longshoremen Occupational Services
29010 - Blocker And Bracer
29020 - Hatch Tender
29030 - Line Handler
29041 - Stevedore I
29042 - Stevedore II
30000 - Technical Occupations
30010 - Air Traffic Control Specialist, Center (HFO) (see 2)
30011 - Air Traffic Control Specialist, Station (HFO) (see 2)
30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)
30021 - Archeological Technician I
30022 - Archeological Technician II
30023 - Archeological Technician III
30030 - Cartographic Technician
30040 - Civil Engineering Technician
30061 - Drafter/CAD Operator I
30062 — Drafter/CAD Operator II
30063 — Drafter/CAD Operator III
30064 - Drafter/CAD Operator IV
30081 - Engineering Technician I
30082 - Engineering Technician II
30083 - Engineering Technician III
30084 - Engineering Technician IV
30085 - Engineering Technician V
30086 - Engineering Technician VI
30090 - Environmental Technician
30210 - Laboratory Technician
30240 - Mathematical Technician
30361 - Paralegal/Legal Assistant I
30362 - Paralegal/Legal Assistant II
30363 - Paralegal/Legal Assistant III
30364 - Paralegal/Legal Assistant IV
30390 - Photo-Optics Technician
30461 - Technical Writer I
30462 - Technical Writer II
30463 - Technical Writer III
30491 - Unexploded Ordnance (UXO) Technician I
30492 - Unexploded Ordnance (UXO) Technician II
30493 - Unexploded Ordnance (UXO) Technician III
30494 - Unexploded (UXO) Safety Escort
30495 - Unexploded (UXO) Sweep Personnel
30620 — Weather Observer, Combined Upper Air Or (see 2)
Surface Programs
30621 - Weather Observer, Senior (see 2)
31000 - Transportation/Mobile Equipment Operation Occupations
31020 - Bus Aide
31030 - Bus Driver
31043 - Driver Courier
31260 - Parking and Lot Attendant
31290 - Shuttle Bus Driver
31310 - Taxi Driver
31361 - Truckdriver, Light
31362 - Truckdriver, Medium
31363 - Truckdriver, Heavy
31364 - Truckdriver, Tractor-Trailer
99000 - Miscellaneous Occupations

99030 - Cashier
99050 - Desk Clerk
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16.29
13.00
15.88

22.52
22.52
22.52
20.98
24.05

35.77
24.66
27.16
17.36
18.37
22.75
22.775
19.83
17.36
18.37
20.48
24.96
14.56
16.34
18.28
22.65
27.71
32.84
20.38
19.00
22.75
17.20
21.32
26.08
31.55
22.75
20.95
25.64
31.00
22.74
27.51
32.97
22.74
22.74
20.48

22.75

10.64
15.04
11.38

12.36
10.71
12.36
16.84
18.99
18.99
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99095 - Embalmer 25.48
99251 - Laboratory Animal Caretaker I 10.19
99252 - Laboratory Animal Caretaker II 10.67
99310 - Mortician 33.91
99410 - Pest Controller 14.02
99510 - Photofinishing Worker 11.77
99710 - Recycling Laborer 16.98
99711 - Recycling Specialist 20.20
99730 - Refuse Collector 15.21
99810 - Sales Clerk 11.95
99820 - School Crossing Guard 9.59
99830 - Survey Party Chief 18.63
99831 - Surveying Aide 13.27
99832 - Surveying Technician 16.93
99840 - Vending Machine Attendant 15.14
99841 - Vending Machine Repairer 18.30
99842 - Vending Machine Repairer Helper 15.14

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:
HEALTH & WELFARE: $3.59 per hour or $143.60 per week or $622.27 per month

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or
successor; 3 weeks after 5 years, and 4 weeks after 15 years. Length of service
includes the whole span of continuous service with the present contractor or
successor, wherever employed, and with the predecessor contractors in the
performance of similar work at the same Federal facility. (Reg. 29 CFR 4.173)

HOLIDAYS: A minimum of eleven paid holidays per year: New Year's Day, Martin
Luther King Jr's Birthday, Washington's Birthday, Good Friday, Memorial Day,
Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and
Christmas Day. A contractor may substitute for any of the named holidays another
day off with pay in accordance with a plan communicated to the employees involved.)
(See 29 CFR 4.174)

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING:

1) COMPUTER EMPLOYEES: Under the SCA at section 8(b), this wage determination does
not apply to any employee who individually qualifies as a bona fide executive,
administrative, or professional employee as defined in 29 C.F.R. Part 541. Because
most Computer System Analysts and Computer Programmers who are compensated at a rate
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per
week) an hour would likely qualify as exempt computer professionals, (29 C.F.R. 541.
400) wage rates may not be listed on this wage determination for all occupations
within those job families. In addition, because this wage determination may not
list a wage rate for some or all occupations within those job families if the survey
data indicates that the prevailing wage rate for the occupation equals or exceeds
$27.63 per hour conformances may be necessary for certain nonexempt employees. For
example, if an individual employee is nonexempt but nevertheless performs duties
within the scope of one of the Computer Systems Analyst or Computer Programmer
occupations for which this wage determination does not specify an SCA wage rate,
then the wage rate for that employee must be conformed in accordance with the
conformance procedures described in the conformance note included on this wage
determination.
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Additionally, because job titles vary widely and change quickly in the computer
industry, job titles are not determinative of the application of the computer
professional exemption. Therefore, the exemption applies only to computer employees
who satisfy the compensation requirements and whose primary duty consists of:

(1) The application of systems analysis techniques and procedures, including
consulting with users, to determine hardware, software or system functional
specifications;

(2) The design, development, documentation, analysis, creation, testing or
modification of computer systems or programs, including prototypes, based on and
related to user or system design specifications;

(3) The design, documentation, testing, creation or modification of computer
programs related to machine operating systems; or

(4) A combination of the aforementioned duties, the performance of which
requires the same level of skills. (29 C.F.R. 541.400).

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you
work at night as part of a regular tour of duty, you will earn a night differential
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am.
If you are a full-time employed (40 hours a week) and Sunday is part of your
reqgularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday
premium of 25% of your basic rate for each hour of Sunday work which is not overtime
(i.e. occasional work on Sunday outside the normal tour of duty is considered
overtime work).

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees
employed in a position that represents a high degree of hazard when working with or
in close proximity to ordinance, explosives, and incendiary materials. This
includes work such as screening, blending, dying, mixing, and pressing of sensitive
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder
and photoflash powder. All dry-house activities involving propellants or explosives.
Demilitarization, modification, renovation, demolition, and maintenance operations
on sensitive ordnance, explosives and incendiary materials. All operations
involving regrading and cleaning of artillery ranges.

A 4 percent differential is applicable to employees employed in a position that
represents a low degree of hazard when working with, or in close proximity to
ordance, (or employees possibly adjacent to) explosives and incendiary materials
which involves potential injury such as laceration of hands, face, or arms of the
employee engaged in the operation, irritation of the skin, minor burns and the
like; minimal damage to immediate or adjacent work area or equipment being used.

All operations involving, unloading, storage, and hauling of ordance, explosive, and
incendiary ordnance material other than small arms ammunition. These differentials
are only applicable to work that has been specifically designated by the agency for
ordance, explosives, and incendiary material differential pay.

** UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract
(either by the terms of the Government contract, by the employer, by the state or
local law, etc.), the cost of furnishing such uniforms and maintaining (by
laundering or dry cleaning) such uniforms is an expense that may not be borne by an
employee where such cost reduces the hourly rate below that required by the wage
determination. The Department of Labor will accept payment in accordance with the
following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an

adequate number of uniforms without cost or to reimburse employees for the actual
cost of the uniforms. In addition, where uniform cleaning and maintenance is made
the responsibility of the employee, all contractors and subcontractors subject to
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this wage determination shall (in the absence of a bona fide collective bargaining
agreement providing for a different amount, or the furnishing of contrary
affirmative proof as to the actual cost), reimburse all employees for such cleaning
and maintenance at a rate of $3.35 per week (or $.67 cents per day). However, in
those instances where the uniforms furnished are made of "wash and wear"

materials, may be routinely washed and dried with other personal garments, and do
not require any special treatment such as dry cleaning, daily washing, or commercial
laundering in order to meet the cleanliness or appearance standards set by the terms
of the Government contract, by the contractor, by law, or by the nature of the work,
there is no requirement that employees be reimbursed for uniform maintenance costs.

The duties of employees under job titles listed are those described in the

"Service Contract Act Directory of Occupations", Fifth Edition, April 2006,

unless otherwise indicated. Copies of the Directory are available on the Internet. A
links to the Directory may be found on the WHD home page at http://www.dol.
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at
http://wdol.gov/.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form
1444 (SF 1444)}

Conformance Process:

The contracting officer shall require that any class of service employee which is
not listed herein and which is to be employed under the contract (i.e., the work to
be performed is not performed by any classification listed in the wage
determination), be classified by the contractor so as to provide a reasonable
relationship (i.e., appropriate level of skill comparison) between such unlisted
classifications and the classifications listed in the wage determination. Such
conformed classes of employees shall be paid the monetary wages and furnished the
fringe benefits as are determined. Such conforming process shall be initiated by
the contractor prior to the performance of contract work by such unlisted class(es)
of employees. The conformed classification, wage rate, and/or fringe benefits shall
be retroactive to the commencement date of the contract. {See Section 4.6 (C) (vi)}
When multiple wage determinations are included in a contract, a separate SF 1444
should be prepared for each wage determination to which a class(es) is to be
conformed.

The process for preparing a conformance request is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed
occupation(s) and computes a proposed rate(s).

2) After contract award, the contractor prepares a written report listing in order
proposed classification title(s), a Federal grade equivalency (FGE) for each
proposed classification(s), job description(s), and rationale for proposed wage
rate(s), including information regarding the agreement or disagreement of the
authorized representative of the employees involved, or where there is no authorized
representative, the employees themselves. This report should be submitted to the
contracting officer no later than 30 days after such unlisted class(es) of employees
performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report
of the action, together with the agency's recommendations and pertinent

information including the position of the contractor and the employees, to the Wage
and Hour Division, Employment Standards Administration, U.S. Department of Labor,
for review. (See section 4.6(b) (2) of Regulations 29 CFR Part 4).

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or

disapproves the action via transmittal to the agency contracting officer, or
notifies the contracting officer that additional time will be required to process
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the request.

5) The contracting officer transmits the Wage and Hour decision to the contractor.
6) The contractor informs the affected employees.

Information required by the Regulations must be submitted on SF 1444 or bond paper.

When preparing a conformance request, the "Service Contract Act Directory of
Occupations" (the Directory) should be used to compare job definitions to insure
that duties requested are not performed by a classification already listed in the
wage determination. Remember, it is not the job title, but the required tasks that
determine whether a class is included in an established wage determination.
Conformances may not be used to artificially split, combine, or subdivide
classifications listed in the wage determination.
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Moab TAC

Section J, Attachment J-9

Moab UMTRA Project
Maintenance Schedule for Irrigation and Pest Control

Objective: Perform routine maintenance to maximize the growth rate for trees and shrubs

for screening effect; reduce irrigation and reliance for native revegetation areas. Irrigate
heavily in the well field to meet the following goals: 1) flush the contaminated
constituents from the root zone (top ~21”); and 2) provide maintenance quantities to
maintain the salt and ammonia levels below threshold for growth of plants.

ITEM | AREA FREQUENCY | TIME NOTES
PERIOD

1 Cottonwood hedgerow Once every two | TGS*
and east side shrub/tree weeks (> 2-3
nursery with bubblers hours)

2 Area A, 1/10 acrea area 3 times April, June, Ask RAC to
w/ cottonwood and August water with water
willows truck

3 Area B (lagoons) 3 times (~ 36 April, June, Irrigate until

hours each August entire area is
time) covered

4 Area C (well field) Once every two | April - TGS | Irrigate until

weeks entire area is
covered

5 Revegetation areas #1 —5 | Once a month | April - TGS | Irrigate until
near fresh water pond saturated

6 Entrance landscaping: Once every two | March - TGS | Irrigate until
cottonwood tree weeks in saturated
hedgerow north of offices

7 Off-Pile Remediated Onceamonth | April - TGS | Irrigate until
Areas (2010 and 2011) saturated

*TGS= Through Growing Season (March-October), but reduce during precipitation
periods; and reduce to half the last month; avoid over-watering and runoff.

Note: This plan will be updated by DOE as necessary.




DE-EM0002067 Section J
Moab TAC

PEST CONTROL

Weeds

Perform weed control program per project Moab Weed Control Plan. Spray noxious
weeds as defined by State of Utah noxious weed designation list, at least twice per year
(or as resources allow) and remove (e.g., hand-pulling) as necessary and as resources
allow.

Weed control for primary weeds, such as Russian and diffuse knapweed and Russian
olive shall be the priority. Tamarisk is a lesser priority and shall be addressed as
resources are available—the leaf beetle will help with Tamarisk control. The following
specific methods of weed control shall be used:

1. Spot chemical treatment of Russian knapweed (Acroptilon repens), diffuse
knapweed (Centaurea diffusa), and Tamarisk to be repeated as necessary to
achieve maximum control. Note: knapweed control required especially near
McClatchy fence.

2. Hand-pulling or mechanical control of immature Russian olive (Elaeagnus
angustifolia) and Tamarisk plants. Mature plants require cut-and-treat techniques
to control scattered individuals. These tasks shall be performed as resources
allow.

3. Pre-emergent spraying and post-emergent application of broadleaf herbicide
(using anti-drift techniques) in specific areas to reduce populations of nuisance
annual weeds including kochia (Bassia scoparia) and Russian thistle (Salsola
tragus). The herbicides used must be highly effective on kochia and nontoxic to
established desirable perennial grasses, forbs, and woody shrubs and trees.

4. Application of appropriate herbicides for spot-control of halogeton (Halogeton
glomeratus) and puncturevine (Tribulus terrestris).

5. Hand-pulling or mechanical control of mature weeds, including kochia, Russian
thistle, and puncturevine, if resources allow.

Pest Control

Utilize pesticides or mechanical methods to control cottonwood caterpillars in April and
May.

Pest control for beetles has a lesser priority. Utilize pesticides or mechanical methods to
control beetles as resources are available.
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